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GOVT. OF RAJASTHAN 
 

Department of Local Self Government  

 

MUNICIPAL CORPORATION KOTA 

 
TENDER DOCUMENT  

 

 

 

NAME OF WORK  : IHSDP Package C-3.  

CONSTRUCTION OF WASTE WATER 

DRAINS IN the SLUM AREA OF 

KOTA ULB under IHSDP Project 

ESTIMATE COST : Rs. 74.26 Lacs 

   

EARNEST MONEY  : Rs. 148520.00 

   

DATE OF SALE OF TENDER  : 28.6.2010 to 30.6.2010 (upto 3.00 
pm) 

   

DATE OF RECEIPT OF TENDER : 5.7.10 (upto 5.00 pm) 

   

DATE AND TIME OF OPENING OF 
TECHNICAL BID  

: 6.7.10 (at 11.00 am) 

   

DATE AND TIME OF OPENING OF 

FINANCIL BID  

: 14.7.10 (At 4.00 pm) 

  

   

COMPLETION PERIOD  : 12 MONTHS (Twelve MONTHS) 

   

BSR : PWD BSR 2005 KOTA circle  

NAME OF CONTRACTOR  : ------------------------------------------

------------------------------ 

------------------------------------ 

 
 

 

 

  

 

                    C.E.O.   
MUNICIPAL CORPORATION KOTA 

  

COST : 1000/- 

(Rs. One Thousands Only) 

 

FINANCIAL BID 
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GOVT. OF RAJASTHAN 

 

Department of Local Self Government  

 

MUNICIPAL CORPORATION KOTA 
 

TENDER DOCUMENT  

 
TECHNICAL BID  

 

NAME OF WORK  : IHSDP Package C-3.  

CONSTRUCTION OF WASTE 

WATER DRAINS IN the SLUM 

AREA OF KOTA ULB under IHSDP 

Project 

ESTIMATE COST : Rs. 74.26 Lacs 

   

EARNEST MONEY  : Rs. 148520.00 

   

DATE OF SALE OF TENDER  : 28.6.2010 to 30.6.2010 (upto 3.00 

pm) 

   

DATE OF RECEIPT OF TENDER : 5.7.10 (upto 5.00 pm) 

   

DATE AND TIME OF OPENING OF 

TECHNICAL BID  

: 6.7.10 (at 11.00 am) 

   

DATE AND TIME OF OPENING OF 

FINANCIL BID  

: 14.7.10 (At 4.00 pm) 

  

   

COMPLETION PERIOD  : 12 MONTHS (Twelve MONTHS) 

   

BSR : PWD BSR 2005 KOTA circle  

NAME OF CONTRACTOR  : ----------------------------------------

---------------------------------------- 

---------------------------------------- 

 

 
 

  

 

                    C.E.O.   
MUNICIPAL CORPORATION KOTA 

  

COST : 1000/- 
(Rs. One Thousands Only) 
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MUNICIPAL CORPORATION KOTA 
UNDER IHSDP PROGRAMME 

IHSDP Package C-3.  
CONSTRUCTION OF WASTE WATER DRAINS IN the SLUM AREA OF KOTA 

ULB under IHSDP Project  
ESTIMATED COST : -  Rs. 74.26 LACS        EARNEST MONEY:-       Rs. 148520.00 

COST OF TENDER:-    Rs.1000.00               COMPLETION PERIOD:- 12 MONTHS 

DATE OF SELLING OF TENDER :                     - 28.6.2010 to 30.6.2010 (upto 3.00 pm) 

DATE OF RECEIVING OF TENDER :                 -  5.7.10 (upto 5.00 pm) 

DATE OF OPENING OF Technical Bid               -  6.7.10 (at 11.00 am) 

DATE OF OPENING OF Financial Bid                  -  14.7.10 (At 4.00 pm) 

ISSUED TO M/S SHRI:- --------------------------------------------------------------------------------------- 
Sno 

BSR ITEM 
No Item Qty Unit Rate Amount 

Rates as per PWD BSR 2005 

1 1.29.2 Pumping out water caused by springs, tidal 
or river seepage, broken water mains or 
drains and the like with pumping set of 
following HP including POL/power 
consumption et complete 10 to 19 HP 

1022 hrs 75 76650 

2  Dismentaling of flexible pavements & 
disposal of dismentaled materials up to a 
lead of 100 m, stacking serveiciabe & 
unserveciable materials seperately as per 
technical specifications clause 202 by 
mechanical means 

48.4 cum 79 3824 

3 14.9.2 Dismentling stone rubble masonry 
including stacking of serviceable material 
and disposal of unserveciable material 
within 50 meters lead in Cement mortar 

876 cum 106 92856 

4 14.45.2 Dismentling steel cylinder, RC pipes etc 
including excavation & refilling trencges 
after taking out the pipes, breaking lead 
caulked joints, meling of lead and making 
into blocks including stacking of pipes, 
within a lead of 50 m of diameter above 
600 mm dia 

132.25 m 80 10580 

5 14.29 Dismentaling stone slab roofing over 
wooden karries and battens (dismentaling 
karies and batens to be paid seperately ) 
including stacking of serveciable and 
disposal of unserveciable materials with in 
50 m lead 

72.6 cum 201 14593 

6 14.23.2 Dismentaling tile work in floors and roofs 
laid in cement mortar including stacking of 
serveciable and disposal of unserveciable 
materials with in 50 m lead for thickness of 
tiles 25 mm to 40 mm 

440 sqm 11 4840 

7 1.38 Silt clearance of drains, channels and 
canals up to 1.5 m height in all kind of soil 

1442.95 cum 22 31745 
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8 1.19.2 P&F close timbering in trenches including 
strutting, shoring & packing cavities 
(whereever required) etc complete depth 
exceeding 1.5m but not exceeding 3 m 

1190 sqm 39 46410 

9 1.8&1.11 Excavation in foundation trenches of drains 
including dressing of sides and ramming of  
bottoms, lift upto 1.5 mtr. Including of 
taking out the excavated soil and 
depositing and  jhiri,with watering and 
ramming and disposal of surplus excavated 
soil as directed within a lead of 50 mtrs 
including stacking of useful material 
available.[Add extra for excavation in 
saturated soil where pumping bailing out of 
water is required, including shoring 
strutting where required and dewatering 

2771.9 cum 45.6 126399 

10 1.9.1 & 
1.11 

Excavation in foundation trenches of drains 
including dressing of sides and ramming of  
bottoms, lift upto 1.5 mtr. Including of 
taking out the excavated soil and 
depositing and  jhiri,with watering and 
ramming and disposal of surplus excavated 
soil as directed within a lead of 50 mtrs 
including stacking of useful material 
available.[Add extra for excavation in 
saturated soil where pumping bailing out of 
water is required, including shoring 
strutting where required and dewatering 
Ordinary  Rock 

1319.95 cum 118.8 156810 

11 1.9.3 & 
1.11 

Excavation in foundation trenches of drains 
including dressing of sides and ramming of  
bottoms, lift upto 1.5 mtr. Including of 
taking out the excavated soil and 
depositing and  jhiri,with watering and 
ramming and disposal of surplus excavated 
soil as directed within a lead of 50 mtrs 
including stacking of useful material 
available.[Add extra for excavation in 
saturated soil where pumping bailing out of 
water is required, including shoring 
strutting where required and dewatering 

145.2 cum 236.4 34325 

  Hard rock (blasting prohibated) useful 
material 30% 

    

12 3.2.7 Providing & laying in position cement 
concrete including curing, compaction etc. 
complete in specified grade excluding the 
cost of centering and shuttering All work 
up to plinth level 

72.6 cum 1130 82038 

  1:4:8 (1 cement:4 coarse sand: 8 graded 
stone aggregate 40 mm nominal size). 

    

13 11.44 Random rubble dry stone kharanja under 
floor 

1162.88 cum 250 290720 

14 3.2.6 Providing & laying in position cement 
concrete including curing, compaction etc. 
complete in specified grade excluding the 
cost of centering and shuttering All work 
up to plinth level 

748.05 cum 1230 920102 
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  1:3:6 (1 cement:3 coarse sand: 6 graded 
stone aggregate 40 mm nominal size). 

    

15 4.11 Centering & shuttering with plywood or 
steel sheets including strutting, propping, 
bracing both ways and removal of form 
work for foundation in basement rafts, 
footings, strap beams, bases of column up 
to plinth level 

2463 sqm 53 130539 

16 6.1.7 Random rubble masonry for foundation & 
plinth in CSM above 30 cm thick walls in: 
CM 1:6 

2768.13 cum 770 2131456 

3.2.2 Providing & laying in position cement 
concrete including curing, compaction etc. 
complete in specified grade excluding the 
cost of centering and shuttering All work 
up to plinth level 

324.375 cum 1720 557925 17 

 1:1.5:3 (1 cement:1.5 coarse sand: 3 
graded stone aggregate 20 mm nominal 
size) 

    

18 12.9.3 Cement plaster on new surface on wall in 
cement sand mortar 1:6 including raking of 
joints etc. complete fine finish 12mm thick. 

3005 sqm 40 120200 

19 12.9.3& 
12.18 

Cement plaster on new surface on wall in 
cement sand mortar 1:4 including raking of 
joints etc. complete fine finish 12mm thick.       
Add 20 % extra for plaster done over 
celing 

220 sqm 54 11880 

Item 
No.4.1.3 

Providing & laying in position specified 
grade of reinforced concrete including 
curing, compaction, finishing with 
rendering in cement sand Mortar 1:3     (1 
cement: 3 course sand) and making good 
the joints, excluding cost of centering and 
shuttering and reinforcement.     All work 
upto plinth level 

    20 

 1:2:4 (1 cement:2 coarse sand: 4 graded 
stone aggregate 20 mm nominal size) 

89.175 cum 1664 148387 

Item 
No.4.1.2 

Providing & laying in position specified 
grade of reinforced concrete including 
curing, compaction, finishing with 
rendering in cement sand Mortar 1:3     (1 
cement: 3 course sand) and making good 
the joints, excluding cost of centering and 
shuttering and reinforcement.     All work 
upto plinth level 

    21 

 1:1.5:3 (1 cement:1.5 coarse sand: 3 
graded stone aggregate 20 mm nominal 
size) 

303.6 cum 1860 564696 

4.3.1 Providing & laying in position specified 
grade of reinforced concrete including 
curing, compaction, finishing with 
rendering in cement sand Mortar 1:3     (1 
cement: 3 course sand) and making good 
the joints, excluding cost of centering and 
shuttering and reinforcement.     All work 
upto floor three level 

    22 

 1:1.5:3 (1 cement:1.5 coarse sand: 3 
graded stone aggregate 20 mm nominal 
size) 

139.15 cum 1997 277883 
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23 4.13.2 Providing & fabricating steel reinforcement 
for R.C.C. work including 
straightening,cutting, bending, placing in 
position and binding complete including  
cost of binding wire all complete upto 
floor three level. Hot rolled deformed (IS 
: 1139) cold twisted (IS:1786) bars. 

44795.5 Kg 31 1388661 

24 Item No. 
12.36 

Pointing on stone masonry in cement sand 
mortar 1 : 3 (1 cement : 3 sand) : flush or 
ruled 

3728.5 sqm 21 78299 

25 1998/5.7 & 
5.8.3 

Supplying & filling of empty cement bags 
either of plastic or juet, with earth 
available at site of weight not less than 40 
Kg including excavation etc complete 

13843 nos 
bag 

10.5 145352 

26 4.19 Providing , hoisting & fixing up to floor 
three level precast reinforced concrete in 
lintel beams and bressumers including 
seetting in cement mortar 1:3 (1 cement:3 
coarse sand) cost of required centering, 
shuttering and finishing smooth with 6 mm 
thick cement plaster 1:3 (1cement:3 fine 
sand) on exposed surface complete but 
excluding the cost of reinforcemetnt with 
1:2:4 (1 cement:2 coarse sand:4 graded 
stone aggregate 20 mm nominal size) 

12.2213 cum 2398 29307 

27 Item No. 
1.33 

Filling in plinth with locally available river 
shingle under floors including watering 
ramming consolidating and dressing 
complete including cost of shingle sand. 

107 cum 250 26750 

        TOTAL 7426577 

Notes :-      

1 Conditional tender shall not be accepted. 

2 The Schedule has been prepared on the basis of PWD BSR 2005 KOTA Circle. In case of 

any typographical error/ misprint in nominclature and rate same be treated as final as per 

the said BSR. 

3 Defect liability period shall be five year after the date of completion 

4 Contractor is bound to agree with the special condition of the contract along with the 

tender documents. 

       

       

             Executive Engineer C.E.O. 

           Municipal Corporation Kota            Municipal Corporation 

Kota 
       

                    I/we hereby agree to execute the above work @   

------------------------------------ % above / below (in figures) 

------------------------------------ % above / below (in words) 

       

   Signature of the Bidder 
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Section 6 
Form of Bid 

Notes on Form of Bid 

The Bidder shall fill in and submit this Bid form with the Bid. 
______________  [Date] 

To      The CEO  

Address    MUNICIPAL CORPORATION KOTA  

Description of the Works :  IHSDP Package C-3.  

CONSTRUCTION OF WASTE WATER DRAINS IN the 

SLUM AREA OF KOTA ULB under IHSDP Project 

  

  

  

  

 Identification Number of the Works   

1. I/ We offer to execute the works described above and remedy any defects therein, and carry 
out the routine maintenance in conformity with the Conditions of Contract, specifications, 
drawings, Bill of Quantities and Addenda for  

 Percentage Rate contract @ _____________________________________ (In Figures) 

 _____________________________________________________________ (In Words) 

 Percentage Below/Percentage Above at par with the rates entered in the schedule of 
rates, as referred to in Clause 13 of ITB . 

2. We undertake to commence the works on receiving the Notice to Proceed with work in 
accordance with the contract documents.  

3. This Bid and your written acceptance of it shall constitute a binding Contract between us. We 
understand that you are not bound to accept the lowest or any Bid you receive. 

 We hereby confirm that this Bid complies with the Bid validity and Earnest money required 
by the bidding documents and specified in the Appendix to ITB.  

Authorized Signature: ________________________________ 

Name and Title of Signatory: _________________________ 

Name of Bidder: __________________________________ 

Authorised Address of communication 
__________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

Telephone No. (s) : Office : ________________________________________________________ 

Mobile No. : ___________________________________________________________________ 

Facsimile (Fax) No. _____________________________________________________________ 

Electronic Mail Identification (E-mail ID) : ______________________________________________ 



 IHSDP Kota Package C-3/Fin Bid 

. 

 

Page No. 9 

Section 7 

Bill of Quantities 

Preamble 
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions 

of Contract, Specifications and Drawings. 

2.1 For the construction of works, the quantities given in the Bill of Quantities are estimated, and 

are given to provide a common basis for bidding. The basis of payment will be the actual 

quantities of work ordered and carried out, as measured by the Contractor and verified by 

the Engineer and valued  

 (a) at the rates and prices tendered in the Bill of Quantities in the case of item rate 

tenders; and 

 (b) at percentage rate above or below or at par of the Schedule of Rates as tendered by 

the contractor. 

2.2 For the routine maintenance of works, the payments will be based on satisfactory 

performance of routine maintenance activities.  

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is 

otherwise provided under the Contract, include all constructional plant, labour, supervision, 

materials, erection, maintenance, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out in the Contract. 

4. Arithmetic errors will be corrected by the Employer pursuant to Clause 26 of the Instructions 

to Bidders.  

5.  When percentage rate tenders are invited, the Bill of Quantities will show in the bidding 

documents the rates used for different items. 
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ABSTRACT OF BID COST 
 

1. "G" Schedule Amount:  

Rs. 7426577/- (Rupees Seventy Four Lacs 

Twenty Six Thousand  Five hundred & Seventy 

Seven Only) 

 

Add / Less :  T.P. @ _________________ above/below. 

 Net total of Part -I  :   (in figure) _______________________________________________ 

 (in Words) _________________________________________________ 
  
 
 
       Signature of Contractor --------------------- 
 
Notes: 

(1) The item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed to be covered by the other rates and prices in the Bill of 

Quantities (Refer: ITB Clause 13.2 and Part I General Condition of Contract 39.3). 

(2) Unit rates and prices shall be quoted by the bidder in Indian rupees [ITB Clause 14.1]. 

(3) Where there is a discrepancy between the rate in figures and words, the rates in words will 

govern. [ITB Clause 26.1(a)] 

(4) Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB Clause 26.1 (b)].  
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NAME OF WORK : IHSDP Package C-3. : 

CONSTRUCTION OF WASTE WATER DRAINS IN the 

SLUM AREA OF KOTA ULB under IHSDP Project 

 

 
CERTIFICATE FOR CORRECTNESS OF 'G' SCHEDULE 
 
 
 

 Certified that I have checked 'G' Schedule of above Package IHSDP 

Package C-3  as per P.W.D. BSR 2005 of KOTA for Building Works and found 

correct. (Any correction if found, may be paid as per PWD BSR). 

 
 
 

Executive Engineer 
MUNICIPAL CORPORATION KOTA 
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Section 8 

 

 

 

 

Letter of Acceptance and 
Other Forms 
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Standard Forms 

(a) Letter of Acceptance 

 

Notes on Standard Form of Letter of Acceptance 

The Letter of Acceptance will be the basis for formation of the 

Contract as described in Clauses 31 and 32 of the Instructions to 

Bidders. This Standard Form of Letter of Acceptance should be 

filled in and sent to the successful Bidder only after evaluation 

of bids has been completed and approval of the competent 

authority has been obtained. 

 

 

[Letterhead paper of the Employer] 

 

[Date]  

To:  

 

[Name of the Contractor]  

 

 

[Address of the Contractor]  

 

 

This is to notify you that the Employer, namely, ____________________ 

__________________________________________has 

 

accepted your Bid dated ________________________________________ 

for execution  

 

of the ___________________________________________________ 

[name of the Contract and  

 

identification number, as given in the Contract Data] and routine 

maintenance of the  

 

works for five years for the Contract Price of Rupees  

 

___________________________________________________________ 

[amount in figures and words] as corrected and modified* in  

 

accordance with the Instructions to Bidders is hereby accepted by our 

Agency.  

 

You are hereby requested to furnish Performance Security, (and additional security for 

unbalanced bids in terms of ITB Clause 27.3 and clause 27.4,) [where applicable} in the 

form detailed in Cl. 32 of ITB for an amount of Rs.__________ within 10 days of the 

Deleted: ¶
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receipt of this letter of acceptance valid up to 45 days from the date of expiry of Defects 

Liability Period i.e. up to ............ and sign the contract, failing which action as stated in Cl. 

32.3 of ITB will be taken. 

 

     Yours faithfully, 

 

 

Authorized Signature: __________________________________ 

 

Name and Title of Signatory: ____________________________ 

 

Name of Agency: _____________________________________ 

 

 

Attachment:  

 

 

* Delete “corrected and” or “and modified” if only one of these action applies. Delete “as 

corrected and modified in accordance with the Instruction to Bidders” if corrections or 

modifications have not been effected. 
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(b) Issue of Notice to proceed with the work 
(Letter head of the Employer) 

 

____________ (Date) 

To 
 

—————————————— (Name and address of the Contractor) 
 

—————————————— 
 

—————————————— 
 

Dear Sirs: 

 Pursuant to your furnishing the requisite performance security as stipulated in ITB 

Clause 32.1 and signing of the contract for the construction of ————————————

———, you are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

                                                                         Yours faithfully, 

 

 

(Signature, name and title of signatory, 

authorized to sign on behalf of Employer) 
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(c) Standard Form of Agreement 
 

 

Notes on Standard Form of Agreement 

 

The Agreement should incorporate any corrections or modifications to the Bid 

resulting from corrections of errors (Instructions to Bidders, Clause 26).  

 

Standard Form: Agreement 

Agreement 

This agreement, made the ___________________day of ______________20_______, 

between___________________________________________________________________________

_________________________________________ [name and address of Employer] 

(hereinafter called “the Employer”) of the one part, and 

_____________________________________________ 

__________________________________________________________________________________

______________________________________________________________[name and address of 

Contractor] (hereinafter called “the Contractor” of the other part). 

 

Whereas the Employer is desirous that the Contractor execute _____________________________ 

__________________________________________________________________________________

__________________________________________________________________________________

________________________ [name and identification number of Contract] (hereinafter called “the 

Works”) and the Employer has accepted the Bid by the Contractor for the execution and completion of 

such Works and the remedying of any defects therein at a cost of Rupees............................... 

  

NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed 

to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 

Works and remedy any defects therein in conformity in all aspects with the provisions of the 

Contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying the defects wherein the Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 
 
4. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz: 
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 i) Letter of Acceptance; 

 ii) Notice to proceed with the works; 

 iii) Contractor’s Bid; 

 iv) Contract Data; 

 v) Special Conditions of contract and General Conditions of Contract; 

 vi) Specifications; 

 vii) Drawings; 

 viii) Bill of Quantities; and 

 ix) Any other document listed in the Contract Data as forming part of the contract. 

 

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first 

before written. 

 

 

The Common Seal of  _______________________________________________________________ 

 

was hereunto affixed in the presence of: 

 

 

Signed, Sealed and Delivered by the said ________________________________________________ 

 

_________________________________________________________________________________ 

 

in the presence of: 

 

 

Binding Signature of Employer ______________________________________________________ 

 

 

Binding Signature of Contractor ___________________________________________________ 
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(d) Form of unconditional Bank guarantee from Contractors for 

________________  [To be specified by State] 
 

 

 

 

 

 

 

 

 

 
 

 
 

 

As Enclosed 
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PERFORMANCE BANK GUARANTEE 

 
 

To: _________________________________________ [name of Employer] 

 

 _______________________________________ [address of Employer] 

 

 

WHEREAS ______________________ [name and address of Contractor] (hereinafter called “the 

Contractor”) has undertaken, in pursuance of Contract No. _________ dated __________ to execute [name of 

Contract and brief description of Works] (hereinafter called “the Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you 

with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his 

obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Architect such a Bank Guarantee; 

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of 

the Contractor, up to a total of __________ [amount of guarantee]
 1

 _____________ [in words], such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, and we undertake to 

pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of 

__________ [amount of guarantee]
1
 as aforesaid, without your needing to prove or to show grounds or reasons 

for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting 

us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of 

the Works to be performed there under or of any of the Contract documents which may be made between you 

and the Contractor, shall in any way release us from any liability under this guarantee, and we hereby waive 

notice of any such change, addition or modification. 

 

This guarantee shall be valid until ………. (i.e.) 28 days from the date of expiry of the Defect Liability 

Period. 

 

 

Signature and Seal of the Guarantor_____________________  

Name of Bank______________________________________ 

Address ________________________________ 

Date ___________________________________ 

 

 

 

The Guarantor shall insert an amount, representing the percentage of the Contract Price specified in the Contract 

and denominated in Indian Rupees. 
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PERFORMANCE BANK GUARANTEE (for unbalanced items) 

 

 
To: _________________________________________ [name of Employer] 

 

 _______________________________________ [address of Employer] 

 

 

WHEREAS ______________________ [name and address of Contractor] (hereinafter called “the 

Contractor”) has undertaken, in pursuance of Contract No. _________ dated __________ to execute [name of 

Contract and brief description of Works] (hereinafter called “the Contract”) 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you 

with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his 

obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Architect such a Bank Guarantee; 

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of 

the Contractor, up to a total of __________ [amount of guarantee]
 1

 _____________ [in words], such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, and we undertake to 

pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of 

__________ [amount of guarantee]
 1

 as aforesaid, without your needing to prove or to show grounds or reasons 

for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting 

us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of 

the Works to be performed there under or of any of the Contract documents which may be made between you 

and the Contractor, shall in any way release us from any liability under this guarantee, and we hereby waive 

notice of any such change, addition or modification. 

 

This guarantee shall be valid until. (i.e.) 28 days from the date of issue of the certificate of completion 

of works. 

 

 

Signature and Seal of the Guarantor_____________________  

Name of Bank______________________________________ 

Address ________________________________ 

Date ___________________________________ 

 

 

 

An amount shall be inserted by the Guarantor, representing additional security for unbalanced Bids, if any and 

denominated in Indian Rupees. 
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MUNICIPAL CORPORATION, KOTA 

AGREEMENT NO. : …………… 

Year  : 2010-11 

Division : KOTA 

Name of Work: IHSDP Package C-3. : CONSTRUCTION OF WASTE 

WATER DRAINS IN the SLUM AREA OF KOTA ULB under IHSDP 

Project 

Name of Contractor: …………………………………………………………………… 
 …………………………………………………………………… 

 
CONTRACT FOR WORK 

GENERAL RULES AND DIRECTIONS FOR THE GUIDANCE OF 

CONTRACTORS 

1. All worked, proposed for execution by Contract, will be notified in a 
form of invitation to tender pasted on public places and on a board 
hung up in the office of and signed by the CEO or other duly 
authorized Engineer, The form of invitation to tender will state the 
work to be carried out, as well as the date of submitting and 
opening of tenders and the time allowed for carrying out the work, 
also the amount of Earnest Money to be deposited with the tender 
and the amount of the Security Deposit to be deposited by the 
successful tenders and the percentage, if any, to be deducted from 
bills/. Copies of the specifications, designs and drawings and 
estimated rates/scheduled rates and any other documents required 
in connection with the work signed for the purpose of identification 
by the Executive Engineer shall be open for inspection by the 
Contractor at the office of the CEO or other duly authorized Engineer 
during office hours. 

2. In the event of the tender being submitted by a firm, it must be 
signed separately by each partner, thereof, or in the event of the 
absence of any partner, it must be signed on his behalf by a person 
holding a Power of Attorney, authorizing, him to do so. Such Power 
of Attorney will be submitted with the tender and it must disclose 
that the firm, is duly registered under the Indian Partnership Act, by 
submitting the copy of the registration certificate. 

3. Receipts for payments, made on account of a work then executed, 
by a firm must also be signed by the several partners, except where 
the contractors are described in their tender as a firm, in which case 
the receipts must be signed in the name of the firm by one of the 
partners or by some other person having authority to give effectual 
receipts for the firm. 



IHSDP Kota Package C-3/Tech Bid 

8 

 

4. Any person, who submits percentage rate tender, shall fill up the 
usual printed form stating at how much percent above or below the 
rates specified in Schedule G, he is willing to undertake the work. 
Only one rate of percentage, more or less, on all the estimated 
rates/ scheduled rates shall be mentioned. Tenders which propose 
any alteration in the work, specified in the said form of invitation of 
tender, or in the time allowed for carrying out the work, or which 
contain any other conditions of any sort will be liable to rejection. No 
single tender shall include more than one work, but Contractors, 
who wish to tender for two or more works, shall submit a separate 
tender for each work. Tenders shall have the name and number of 
work, to which they refer, written outside the envelope. 

5. The CEO or other duly authorized Engineer will open the tenders in 
the presence of any contractor (s) or their authorized 
representatives who may be present at the time, and will anno0unce 
and enter the rates/amounts of all tenders in the Register of 
Opening of Tenders (Form RPWA 20A). In the event of the tender 
being accepted, a receipt for the earnest money deposited shall be 
given to the Contractors, who shall sign copies of the specifications 
and other documents mentioned in Rule 1. In the event of a tender 
being rejected, the Earnest Money forwarded with such unaccepted 
tenders shall, be returned to the Contractor making the same. 

6. The CEO or other duly authorized Engineer shall have the right of 
rejecting all or any of the tender without assigning any reason.  

7. The receipt of an Accountant, Cashier or any other official, not 
authorized to receive such amount, will not be considered as an 
acknowledgement of payment to the CEO or other duly authorized 
Engineer. 

8. The memorandum of work tendered for, memorandum of materials 
and tools and plant to be supplied by the Department and their 
rates, shall be filled in and completed in the office of the CEO or duly 
authorized Engineer before the tender form is issued. 

9. If it is found that the tender is not submitted in proper manner, or 
contains too many corrections and or unreasonable rates or 
amounts, it would be open for the Engineer-in-charge not to 
consider the tender, forfeit the amount of earnest money and/or 
duelist the contractor. 

10. The tenderer shall sign a declaration under Official Secrets Act for 
maintaining secrecy of the tender documents, drawings or other 
record connected with the work given to him in form given below. 
The unsuccessful tenderers shall return all the drawing given to 
them. 

           Declaration: 
 “I/We hereby declare that I/We shall treat the tender documents, 

drawings and other records, connected with the work, as secret, 
confidential documents and shall not communicate information 
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derived there from to any person other than a person to whom I/We 
am/are authorized to communicate the same or use the information 
in any manner prejudicial to the safety of the same”. 

11. Any percentage rate tender containing item-wise rates, and any 
item rate tender containing percentage Rate below or above 
estimated/scheduled rates, will be summarily rejected. However, if a 
tenderer voluntarily offers a for payment within a stipulated period, 
this may be considered. 

12. On acceptance of the tender, the name of the accredited 
representative (s) of the Contractor (with a photograph signature 
attested), who would be responsible for taking instructions form the 
Engineer in charge, shall communicated to the Engineer in charge. 

13. Sales tax or any other tax on materials, or Income Tax in respect of 
the contract shall be governed by Clause 36 A,B and C and D of the 
Conditions of Contract Deductions of Income Tax at source will be 
made as per provisions of the Income Tax Act, in force from time to 
time. 

14. The tender to work shall not be witnessed by a Contractor or 
Contractors who himself/themselves has/have tendered or who may 
and has/have tendered for the same work. Failure to observe the 
secrecy of tenders will render tenders of the contractors, tendering 
as well as witnessing the tender, liable to summary rejection. 

15. If on check there are discrepancies the following procedure shall be 
followed. 

(i) Where there is a difference between the rates in figures and 
words, lower of the two rates shall be take as valid and correct 
rate. 

(ii) When the rate quoted by the contractor in figures and in words 
tallies, but the amount is not worked out correctly, the rate 
quoted by the contractor shall be taken as correct and not the 
amount worked out. 

(iii) While quoting rates, if rate/rates against any item or items are 
found to be omitted, the rate given in the Schedule ‘G’ by the 
department for such times will be taken into account while 
preparing comparative statement and contractor shall be Bound 
to execute such item on ‘G’ Schedule rates. 

(iv) In case where percentage is given but the ‘above’ or ‘below’ not 
scored, the tender will be non-responsive. 

16. The Contractor shall comply with the provisions of the 
Apprenticeship Act, 1961 and the rules and orders issued there 
under, from time to time. If he fails to do so, his failure will be a 
breach of the contract and original sanctioning authority in his 
discretion may cancel the contract. The contractor shall also be 
liable for any pecuniary liability arising on account of violations by 
him of the provisions of the Act. 
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17. The Contractor shall read the specifications and study the working 
drawings carefully before submitting the tender.  

18. The site for execution of the work will be made available as soon as 
the work is awarded. In case, it is not possible for the Department 
to make the entire site available on the award of the work, the 
Contractor shall arrange his working programme accordingly. No 
claim, whatsoever, for not giving the site in full on award of the 
work or for giving the site gradually in parts will be tenable. The 
contractor may satisfy himself regarding site, acquisition of land, 
approach roads etc. 

19. The Tender documents show already the specific terms and 
conditions on which tenders are required by the Government.  
Hence all tenders should be in strict conformity with the tender 
documents and should be fulfilled in, wherever necessary, and 
initiated. Incomplete tenders are liable to be rejected. The terms 
and conditions of the tender documents are firm, as such conditional 
tenders are liable to be rejected. 

20. The tender, while submitting tender, must provide adequate 
information regarding his financial, technical and organizational 
capacity and working experience to execute the work of the nature 
and magnitude. 

21. The CEO or other duly authorized Engineer reserves the right to ask 
for submission of samples as in respect of materials for which the 
tenderer has quoted his rates before the tender can be considered 
for acceptance. If the tenderer, who is called up on to do so, does 
not submit within seven days of written order to do so, the 
Engineer-in-Charge shall be at liberty to forfeit the said earnest 
money absolutely. 

22. The Contractor shall submit the list of the works, which are in hand 
(progress). In the following form :- 

23. The Contractor should quote his rates only in one language i.e. 
either ir Hindi or English. Rates should be quoted in figures as well 

Name of 
work 

Name & Particulars 
of the Sub 

Division/Division, 

where work is being 

executed 

Amount 
of 

Work 

Position of 
works in 

progress 

Remarks 
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as in words. In case a contractor has quoted rates in both the 
languages, and the rates so quoted differ, then the lower of the two 
shall be treated as the rate quoted by the Contractor. 

24. All additions, deletions, corrections and overwriting, must be serially 
numbered and attested by the Contractor at every page, so also by 
the officer opening the tenders, so as to make further disputes 
impossible on this score. 

25. After acceptance of the tender, the Contractor or all partners (in the 
case of partnership firm), will append photographs and signatures 
duly attested at the time of execution of Agreement. 

26. If any contractor, who having submitted a tender does not execute 
the agreement or start the work or does not complete the work and 
the work has to be put to retendering, he shall stand debarred from 
participating in such retendering if addition to forfeiture of Earnest 
Money/Security Deposit and other action under agreement. 

27. The tender documents shall be issued to those contractors only 
having valid enlistment as on the date of issue of documents. 

28.  

(a) If a tender reduces the rates voluntarily after opening of 
tenders/negotiations, his offer shall stand cancelled 
automatically, his earnest money shall be forfeited and action for 
debarring him from business shall be taken as per enlistment 
rules. 

(b) If a non-tenderer offers lower rates after opening of tenders, 
action for debarring him from business shall be taken as per 
enlistment rules. 

29. Contractors shall submit only unconditional tenders. Conditional 
tenders are liable to be rejected summarily. 
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Tender for works 

I/We hereby tender for the Execution for the Governor of the State of Rajasthan of IHSDP 

Package C-3. : CONSTRUCTION OF WASTE WATER DRAINS IN the 

SLUM AREA OF KOTA ULB under IHSDP Project for the Governor of the State 

of Rajasthan of the work specified in  the underwritten memorandum within the time specified in 

such memorandum at Lump Sum Amount of Rs. …………. (in Figures) Rs.  …………………. (In Words) 

specified in the Schedule attached in Tender Document.. (Amount may be kept blank). I/We have 

visited the site of work and am/are fully aware of all the difficulties and conditions likely to affect 

carrying out the work. I/We have fully acquainted myself/ourselves about the conditions in regard 

to accessibility of site and quarries/kilns, nature and the extent of ground, working conditions 

including stacking of materials, installation of tools & Plant, conditions effecting accommodation 

and movement of labour etc required for the satisfactory execution of contract. 

Memorandum 

General description of work :- IHSDP Package C-3. : CONSTRUCTION OF 

WASTE WATER DRAINS IN the SLUM AREA OF KOTA ULB under 

IHSDP Project as per details in “Scope of Work” and Specification for Works. 

(a) Estimat ed cost :                  Rs  74.26 Lacs  
(b) Earnest money :   Rs 148520 @ 2% for enlisted contractors outside  their zone of 

enlistment and Rs  @1/2% within their zone of 
enlistment 

(c)        Security Deposit : 
(i) “The security deposit @ 10% of the gross amount of the running bill shall be deducted from 

each running bill and shall be refunded as per rules on completion of the contract as per 
terms and conditions. The earnest money deposit shall however be adjusted while 
deducting security deposit from first running bill of the contractor. There will be no 
maximum limit of security deposit. 

A contractor may, however, elect to furnish bank guarantee or any acceptable form of 
security for an amount equal to the full amount of security deposit @ 10% of the work 
order before or at the time of executing the agreement. In that case earnest money 
may be refunded only after furnishing of  the bank guarantee as above. During the 
execution of the work or after completion of the work also a contractor may replace the 
security deposit by furnishing bank guarantee for an equal amount. However, during 
execution of the work if cost of work exceeds as shown at the time of furnishing bank 
guarantee, balance security deposit shall be deducted from the Running Account Bills." 
If the contractor during the course of execution of the work or after completion of the 
work desires to replace the security deposit paid in cash or deducted from running bills 
by bank guarantee, he may be allowed to furnish a bank guarantee in the prescribed 
form for the required amount and period and after  accepting of such bank guarantee 
the amount of such security deposit earlier deposited/deducted may be refunded. 

(ii) Bank Guarantee shall in all cases be payable at the headquarter of the Division or the 
nearest District Headquarters. 

(d) Time allowed for the completion of work (to be reckoned from the 10th day after the 
date of written order to commence the work) is 12 months. Should this tender be 
accepted in whole or in Part, I/We hereby agree to abide by and fulfill all the terms and 
provisions of the conditions of contract annexed hereto and of the detailed notice for 
technical and financial bids, or in default thereof, to forfeit and pay to the Governor of 
Rajasthan or his successors in office, the sum of money mentioned in the said 
conditions. 
A sum of Rs. ……….…..lacs is forwarded herewith in the form of Cash, Bank Draft, 
Bankers Cheque as Earnest Money. This amount of earnest money shall absolutely be 
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forfeited to the Governor of Rajasthan or his successor in office without prejudice to 
any other right or remedies of Governor of Rajasthan or his office, should I/We fail to 
commence the work specified in the above memorandum. 
 

Signature of Witness Signature of Contractor 
Witness's address & occupation    Address of Contractor 

  
Date ……………… 

The above tender is hereby accepted by me on behalf of the Governor of Rajasthan  
 
Dated the                    
 

MAYOR         CEO/ Engineer-in-charge 

MUNICIPAL CORPORATION KOTA  MUNICIPAL CORPORATION KOTA 

 

 (“Copy of appendix XI of PWF&AR, Govt. of Rajasthan effective from 01.07.99 and 

subsequent addendum dated 19.03.2001 & 29.03.2001 and other amendments up to 

date. In case of any typographical error or omission or alteration the original version of 

the same shall be valid.”) 

GENERAL CONDITIONS OF CONTRACT  

Clause 1 : Security Deposit 

 “The security deposit @ 10% of the gross amount of the running bill shall be deducted from each 
running bill and shall be refunded as per rules on completion of the contract as per terms and 
conditions. The earnest money deposited shall however be adjusted while deducting security 
deposit from the first running bill of the contractor. There will be no maximum limit of security 
deposit. 

 A contractor may, however, elect to furnish bank guarantee or any acceptable form of security for 
an amount equal to the full amount of security deposit @ 10% of the work order before or at the 
time of executing the agreement. In that case earnest money may be refunded only after 
furnishing of the bank guarantee as above. During the execution of the work or after completion of 
the work also a contractor may replace the security deposit by furnishing bank guarantee for an 
equal amount. However, during execution of the work if cost of work exceeds as shown at the time 
of furnishing bank guarantee, balance security deposit shall be deducted from the Running Account 
Bills." 

 If the contractor during the course of execution of the work or after completion of the work desires 
to replace the security deposit paid in cash or deducted from running bills by bank guarantee, he 
may be allowed to furnish a bank guarantee in the prescribed form for the required amount and 
period and after accepting of such bank guarantee the amount of such security deposit earlier 
deposited/deducted may be refunded. 

 All compensation or other sums of money payable by the Contractor to Government under the 
terms of his contract may be deducted from or paid by the sale of a sufficient part of his Security 
Deposit, or from interest arising there from, or from any sums, which may be due or may become 
due to the Contractor by the Government on any account whatsoever, and in the event of his 
Security Deposit being reduced by reason of any such deduction or sale as aforesaid, the 
Contractor shall within ten days thereafter, make good in cash or Bank Guarantee of 
Nationalized/Scheduled bank, as aforesaid, any sum or sums which may have been deducted from 
or raised by sale of his Security Deposit or any part thereof. 

 In case of  Bank Guarantee of any Nationalized/Scheduled Bank is furnished by the Contractor to 
the Government, as part of the Security Deposit and the bank goes into liquidation or, for any 
reason is unable to make payment against the said Bank Guarantee, the loss caused thereby shall 
fall on the Contractor and the Contractor shall forthwith, on demand, furnish additional security to 
the Government to make good the deficit. 

 The liability or obligation of the bank under the Guarantee Bond shall not be affected or suspended 
by any dispute between the Engineer-in-Charge and the Contractor, and the payment, under the 
Guarantee Bond by the bank to the Government shall not wait till disputes are decided. The bank 
shall pay the amount under the Guarantee, without any demur, merely on a demand from the 
Government stating that the amount claimed is required to meet the recoveries due or likely to be 
due from the Contractor. The demand, so made, shall be conclusive as regards to amount due and 
payable by the bank, under the guarantee limited to the amount specified in the Guarantee Bond. 
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The guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor. 

 The Bank Guarantee shall remain valid upto the specified date unless extended on demand by the 
Engineer-in-Charge which shall include the period of completion of the contract and the defect 
removal period as per terms of the Agreement. Bank’s liability shall stand automatically discharged 
unless a claim in writing is lodged with the Bank within the period stated in the Bank Guarantee 
including the extended period. After satisfactory completion of the contract and clearance of all 
dues by the Contractor, the CEOor duly authorised Engineer will discharge the Bank Guarantee 
after expiry of the original or the extended period, as the case may be. In case the date of expiry 
of the Bank Guarantee is a holiday, it will be deemed to expire on the close of the next working 
day. 

 Government is not concerned with any interest accruing to the Contractor on any form of Security 
(primary or collateral) lodged by him with the bank or any sums payable to sureties obtained by 
the Bank as counter guarantee to secure its own position. These will be the matters between the 
Bank and the Contractor.  

Clause 2 : Compensation for delay 

 The time allowed for carrying out the work (12 months), as entered in the tender, shall be strictly 
observed by the Contractor and shall be reckoned from the 10th day after the date of written order 
to commence the work is given to the Contractor. If the Contractor does not commence the work 
within the period specified in the work order, he shall stand liable for the forfeiture of the amount 
of Earnest Money and Security Deposit. Besides, appropriate action may be taken by the Engineer-
in-Charge/competent authority to debar him from taking part in future tenders for a specified 
period or black list him. The work shall, throughout the stipulated period of completion of the 
contract, be proceeded with all due diligence, time being essence of the contract, on the part of the 
Contractor. To ensure good progress during the execution of work, the contractor shall be bound, 
in all cases in which the time allowed for any work exceeds one month (save for special jobs), to 
complete 1/8th of the whole of the work before 1/4th of the whole time allowed under the contract 
has elapsed, 3/8th of the work before ½ of such time has elapsed and 3/4th of work before 3/4th 
of such time has elapsed. If the contractor fails to complete the work in accordance with this time 
schedule in terms of cost in money, and the delay in execution of work is attributable to the 
contractor, the contractor shall be liable to pay compensation to the Government at every time 
span as below: - 

 
1/4th 1/2th 3/4th Full A. Time Span of full 

stipulated period 
    

1/8th 3/8th 3/4th Full B. Work to be 
completed in 
terms of money (Rs. …….) (Rs. …….) (Rs. …….) (Rs. …….) 

Delay up to one fourth period of the prescribed time span – 2.5% of 
the work remained unexecuted 

Delay exceeding one fourth period but not exceeding half of the 
prescribed time span – 5% of the work remained unexecuted. 
Delay exceeding half of the prescribed but not exceeding three fourth 
of the time span – 7.5% of the work remained unexecuted 

C. Compensation 
payable by the 
contractor for 
delay 
attributable to 
contractor at the 
stage of : Delay exceeding three fourth of the prescribed time span – 10% of 

the work remained unexecuted 
Note:-  In case delayed period over a particular span is split up and is jointly attributable to 
Government and contractor, the competent authority may reduce the compensation in 
proportion of delay attributable to Government over entire delayed period over that span after 
clubbing up the split delays attributable to Government and this reduced compensation would 
be applicable over the entire delayed period without paying any escalation. 
Following illustrations is given:- 
(i) First time span is 6 months, delay is of 30 days which is split over as under:- 
5 days (attributable to Government) + 5 days (attributable to contractor) + 5 days 
(attributable to Government) + 5 days (attributable to contractor) + 5 days (attributable to 
Government) + 5 days (attributable to contractor) 
Total delay is thus clubbed to 15 days (attributable to Government) and 15 days (attributable 
to contractor). 
The normal compensation of 30 days as per clause 2 of agreement is 2.5% which can be 
reduced as 2.5*15/30-1.25% over 30 days without any escalation by competent authority. 



IHSDP Kota Package C-3/Tech Bid 

15 

 

 

Note :   The compensation, levied as above, shall be recoverable from the Running Account Bill to 
be paid immediately after the concerned time span. Total compensation for delays shall not exceed 
10 percent of the total value of the work.  
The contractor shall, further, be bound to carry out the work in accordance with the date and 
quantity entered in the progress statement attached to the tender. 
In case the delay in execution of work is attributable to the contractor, the span wise 
compensation, as laid down in this clause shall be mandatory. However, in case the slow progress 
in one time span is covered up within original stipulated period, then the amount of such 
compensation levied earlier shall be refunded. The Price escalation, if any, admissible under clause 
45 of Conditions of Contract would be admissible only on such rates and cost of work, as would be 
admissible if work would have been carried out in that particular time span. The Engineer-in-
Charge shall review the progress achieved in every time span, and grant stage wise extension in 
case of slow progress with compensation, if the delay is attributable to contractor, otherwise 
without compensation.  
However, if for any special job, a time schedule has been submitted by the Contractor before 
execution of the agreement, and it is entered in agreement as well as same has been accepted by 
the Engineer-in-charge, the Contractor shall complete the work within the said time schedule. In 
the event of the Contractor failing to comply with this condition, he shall be liable to pay 
compensation as prescribed in forgoing paragraph of this clause provided that the entire amount of 
compensation to be levied under the provisions of this Clause shall not exceed 10% of the value of 
the contract. While granting extension in time attributable to the Government, reasons shall be 
recorded for each delay. 

  Clause 3 : Risk & Cost Clause 

The Engineer-in-charge or the Competent Authority defined under rules may, without prejudice to 
his rights against the Contractor, in respect of any delay or inferior workmanship or otherwise, or 
any claims for damages in respect of any breaches of the contract and without prejudice to any 
rights or remedies under any of the provisions of this Contract or otherwise, and whether the date 
for completion has or has not elapsed, by notice in writing, absolutely determine the Contract in 
any of the following cases: 

(i) If the Contractor having been given by the Engineer-in-charge, a notice in writing to rectify, 
reconstruct or replace any defective work or that the work is being performed in any 
inefficient or otherwise improper or un-workman like manner shall omit to comply with the 
requirements of such notice for a period of seven days, thereafter, or if the Contractor shall 
delay or suspend the execution of the work so that either in the judgment of the Engineer-in-
charge (which shall be final and binding) he will be unable to secure completion of the work 
by the date for completion or he has already failed to complete the work by that date,  

(ii) If the Contractor, being a company, shall pass a resolution or the court shall make an order 
that the  company shall be wound up or if a receiver or a manager, on behalf of a creditor, 
shall be appointed or if circumstances shall arise, which entitle the court or creditor to 
appoint a receiver or a manager or which entitle the court to make a winding up order, 

(iii) If the contractor commits breach of any of the terms and conditions of this Contract, 

(iv) (iv)  If the contractor commits any acts mentioned in, clause 19 thereof. 

(v) When the Contractor has made himself liable for action under any of the cases aforesaid, the 
Engineer-in charge on behalf of the Governor of Rajasthan shall have powers: - 

 (a)  To determine or rescind the contract, as aforesaid (of which determination or rescission notice 
in writing   to the Contractor under the hand of the Engineer-in charge shall be conclusive 
 evidence),  upon such  determination or rescission, the earnest money, full security 
deposit of the contract shall be liable to be  forfeited and shall be absolutely at the disposal of 
Government. 

 (b) To employ labour paid by the Department and to supply materials to carry out the work or any 
part of  the work, debiting the Contractor with the cost of the labour and the price of the 
materials (of the amount  of which cost and price certified by the Engineer-in-charge shall be 
final and conclusive against the contractor) and crediting him with the value of the work done 
in all respects in the same manner and at  the same rates, as if it had been carried out by 
the Contractor under the terms of this Contract. The certificate of the Divisional Officer, as to 
the value of the work done, shall be final and conclusive evidence against the Contractor 
provided always that action under the sub-clause shall only be taken after giving notice in 
writing to the Contractor. Provided also that; if the expenses incurred by the Department are 
less than the amount payable to the Contractor at his agreement rates, the difference shall 
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not be paid to the Contractor. 

 (c) After giving notice to the contractor to measure up the work of the contractor and to take such 
part thereof, as shall be unexecuted out of his hands, and to give it to another contractor to 
complete, in which case any expenses which may be incurred in excess of the sum which 
would have been paid to the original contractor, if the whole work had been executed by him 
(of the amount of which excess, the certificate in writing of the Engineer-in-charge shall be 
final and conclusive) shall be borne and paid by the original Contractor and may be deducted  
from any money due to him by Government under this contract or on any other account 
whatsoever, or from his Earnest Money, Security Deposit,  Enlistment Security or the 
proceeds of sales thereof, or a sufficient part thereof, as the case may be. In the event of 
any one or more of the above courses being adopted by the Engineer-in-charge, the 
Contractor shall have no claim to compensation for any loss sustained by him by reason of 
his having purchased or procured any materials or entered into any engagements or made 
any advances on account or with a view to the execution of the work or the performance of 
contract. And, in case action is taken under any of provisions aforesaid, the Contractor shall 
not be entitled to recover or be paid, any sum for any work thereof or actually performed 
under this contract unless and until the Engineer-in-charge has certified, in writing, the 
performance of such work and the value payable in respect thereof, and he shall only be 
entitled to be paid the value so certified.   

Clause 4 : Contractor remains liable to pay compensation, if action not taken under 

clause 3 

(i) In any case in which any of the powers conferred by clause 3 hereof, shall have become 
exercisable and the same shall have not been exercised, the non-exercise, thereof, shall not 
constitute waiver of any of the conditions hereof, and such power shall, not withstanding, be 
exercisable in the event of any future case of default by the Contractor for which, by any 
clause or clauses hereof, he is declared liable to pay compensation amounting to the whole of 
his Security Deposit /Earnest Money/Enlistment security and the liability of the Contractor for 
past and future compensation shall remain unaffected. 

Powers to take possession of, or require removal, sale of Contractor’s plant 

(i)  In the event of the Engineer-in-Charge putting in force, powers vested in him under the 
preceding Clause 3 he may, if he so desires, take possession of all or any tools, plants, 
materials and stores, in or upon the works or the site, thereof or belonging to the contractor 
or procured by him and intended to be used for the execution of the work or any part thereof, 
paying or allowing for the same in account, at the contract rates or, in case of these not being 
applicable, at current market rates, to be certified by the CEOor duly authorized Engineer 
(whose certificate thereof, shall be final and conclusive), otherwise the Engineer-in-Charge 
may, by notice in writing to the contractor or his clerk of the works, foreman or other 
authorized agent, require him to remove such tools, plant, materials or stores from the 
premises (within a time to be specified in such notice), and in the event of the contractor 
failing to comply with any requisition, the CEOor other duly authorized Engineer may remove 
them at the contractor’s expenses, sell them by auction or private sale on account of the 
Contractor and at his risk in all respects, and the certificate of the CEOor other duly authorized 
Engineer, as to the expense of any such removal, and the amount of the proceeds and 
expense of any such sale shall be final and conclusive against the Contractor. 

Clause 5 : Extension of time 

If the contractor shall desire an extension of the time for completion of the work on the ground of 
his having been unavoidably hindered in its execution or on any other grounds, he shall apply, in 
writing, to the Engineer-in-Charge within 30 days of the date of the hindrance, on account of which 
he desires such extension as aforesaid, and the Authority Competent to grant extension under the 
rules/delegations of power or other duly authorized Engineer shall, if in his opinion, (which shall be 
final) reasonable grounds be shown therefore, authorize such extension of time, if any, as may, in 
his opinion, be necessary or proper, if the period of completion of contract expires before the 
expiry of the period of one month provided in this clause, the application for extension shall be 
made before the expiry of the period stipulated for completion of the contract. The competent 
authority shall grant such extension at each such occasion within a period of 30 days of receipt of 
application from contractor and shall not wait for finality of work. Such extensions shall be granted 
in accordance with provisions under clause (2) of this agreement. 

Clause 5 A : Monthly Return of Extra Claims 

Contractor has to submit a return every month for any work claimed as extra. The Contractor shall 
deliver the return in the office of the Executive Engineer and obtain Receipt Number of the Receipt 
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Register of the day on or before 10th day of every month during the continuance of the work 
covered by this contract, a return showing details of any work claimed as extra by the contractor 
which value shall be based upon the rates and prices mentioned in the contract or in the Schedule 
of Rates in force in the District for the time being. The contractor shall be deemed to have waived 
all claims, not included in such return, and will have no right to enforce any such claims not 
included, whatsoever be the circumstances.  

Clause 6 : Final Certificate 

On completion of the work, the contractor shall send a registered notice to the Engineer-in-charge, 
giving the date of completion and sending a copy of it to the officer accepting the contract, on 
behalf of the Governor and shall request the Engineer-in-charge to give him a certificate of 
completion, but no such certificate shall be given nor shall the work be considered to be complete 
until the contractor shall have removed from the site on which the work shall be executed, all 
scaffolding, surplus materials and rubbish and cleared off the dirt from all wood work, doors, walls, 
floors, or other parts of any building in, upon or about which the work is to be executed or of which 
he may have possession for the execution thereof, he had filled up the pits. If the contractor shall 
fail to comply with the requirements of this Clause as to removal of scaffolding, surplus materials 
and rubbish and cleaning off dirt and filling of pits on or before the date fixed for completion of the 
work, the Engineer-in-charge may, at the expense of the contractor, remove such scaffolding, 
surplus materials, and the rubbish and dispose of the same, as he thinks fit, and clean off such dirt 
and fill the pits, as aforesaid, and the contractor shall forthwith pay the amount of all expenses, so 
incurred, and shall have no claim in respect of any such scaffolding or surplus materials, as 
aforesaid, except for any sum actually realized by the sale thereof. On completion, the work shall 
be measured by the Engineer-in-charge himself or through his subordinates, whose measurements 
shall be binding and conclusive against the contractor. Provided that, if subsequent to the taking of 
measurements by the subordinate, as aforesaid, the Engineer-in-charge had reason to believe that 
the measurements taken by his subordinates are not correct, the Engineer-in-charge shall have the 
power to cancel the measurements already taken by his subordinates and acknowledged by the 
Contractor and to take measurements again, after giving reasonable notice to the Contractor, and 
such re-measurements shall be binding on the Contractor. 
Within thirty days of the receipt of the notice, Engineer-in-charge shall inspect the work and if 
there is no visible defects on the face of the work, shall give the Contractor, a certificate of 
completion. If the Engineer-in-charge finds that the work has been fully completed, it shall be 
mentioned in the certificate so granted. If, on the other hand, it is found that there are certain 
visible defects to be removed, the certificate to be granted by Engineer-in-charge shall specifically 
mention the details of the visible defects along with the estimate of the cost for removing these 
defects. The final certificate of work shall be given after the visible defects pointed out as above 
have been removed.  

Clause 7 : Payment of Intermediate Certificate to be regarded as advance 

No payments shall be made for works estimated to cost less than rupees twenty five thousand, till 
after the whole of the works shall have been completed and a certificate of completion given. But in 
the case of works estimated to cost more than rupees twenty five thousand, the Contractor shall on 
submitting the bill therefore, be entitled to receive a monthly payment proportionate to the part, 
thereof, then approved and passed by the Engineer-in-charge, whose certificate of such approval 
and passing of sum, so payable, shall be final and conclusive. Running Account Bill shall be paid 
within 15 days from presentation. But all such intermediate payments shall be regarded as 
payments by way of advance against the final payment only and not as payments for work actually 
done and completed, and shall not preclude the requiring of bad, unsound and imperfect or 
unskillful work to be removed and taken away and re-constructed or re-erected, or considered as 
an admission of the due performance of the contract, or any part thereof, in any respect, or the 
accruing of any claim, nor shall it conclude, determine, or effect in any way the powers of the 
Engineer-in-charge under these conditions or any of them  to the final settlement and adjustment 
of the accounts or otherwise or in any other way vary or affect the contract. The final bill shall be 
made/submitted by the Contractor within one month of the date fixed for completion of the work, 
otherwise the Engineer-in-charge’s certificate of the measurement and of the total amount payable 
for the work accordingly shall be final and binding on all parties. 

 Clause 7A : Time Limit for Payments of Final Bills 

 The final bill shall be paid within 3 months on presentation by the contractor after issuance of final 
completion certificate in accordance with clause 6 of the conditions of contract. If, there shall be 
any dispute about any item(s) of the work, then the undisputed item(s) only, shall be paid within 
the said period of 3 months. If a final bill (which contains no disputed item or disputed amount of 
any item) is not paid within the period of three months from presentation of final bill or 6 months 
from the date of receipt of registered notice regarding completion of work in accordance with 
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clause 6 of the conditions of the contract, the defects, if any, shall be brought to the notice of the 
higher authority. The period of 3 months shall commence from the date of rectification of the 
defects. The higher authority shall ensure that in no case final bill should be left unpaid after 9 
months from the receipt of registered notice regarding completion of work. The contractor shall 
submit a memorandum of the disputed items along with justification in support within 30 days from 
the disallowance thereof, and if he fails to do so, his claims shall be deemed to have been fully 
waived and absolutely extinguished.  

 Clause 8 : Bills to be submitted monthly 

 A bill shall be submitted by the Contractor each month on or before the date fixed by the Engineer-
in-charge for all work executed in the previous month and the Engineer-in-charge shall take or 
cause to be taken the requisite measurement for the purpose of having the same verified and the 
claim, as far as admissible, authorized or paid, if possible, before the expiry of ten days from the 
presentation of the bill. If the Contractor does not submit the Bill within the time fixed, as 
aforesaid, the Engineer-in-charge may depute a subordinate to measure up the said work in the 
presence of the Contractor, whose signature in the Measurement Book will be sufficient warrant 
and the Engineer-in-charge may prepare a bill from such Measurement Book, which shall be 
binding on the contractor in all respects. 

 Clause 8A : Contractor to be given time to file objection to the Measurements  recorded 
by the   Department 

 Before taking any measurement of any work, as have been referred to in preceding Clauses 6, 7 & 
8, the Engineer-in-charge or a subordinate, deputed by him, shall give reasonable notice to the 
Contractor. If the Contractor fails to be present at the time of taking measurements after such 
notice or fails to sign or to record the difference within a week from the date of measurement in 
the manner required by the Engineer-in-charge, then in any such event, the measurements taken 
by the Engineer-in-charge or by the subordinates deputed by him, as the case may be, shall be 
final and binding on the Contractor and the Contractor shall have no right to dispute the same. 

 Clause 8B :  Recovery of Cost of Preparation of the Bill 

 In case of contractor of class A and AA do not submit the bill within time fixed, the Engineer in 
Charge may prepare the bill as per the provision of clause 8 of the general conditions of the 
contract but @ 0.5 % of amount of such a bill shall be made and credited to the general revenue 
on account of preparation of bill. 

 Clause 9 : Bills to be on printed forms 

 The Contractor shall submit all bills on the printed forms, to be had on application, at the office of 
the Engineer-in-charge and the charges in the Bills shall always be entered at the rates specified in 
the tender or in the case of any extra work ordered in pursuance of these conditions, and not 
mentioned or provided for in the tender, at the rates hereinafter provided for such work.  

Clause 9A : Payments of Contractor’s Bills to Banks 

 Payments due to the Contractor may if so desired by him, be made to this Bank instead of direct to 
him, provided that the contractor has furnished to the Engineer-in-Charge(I)an authorization in the 
form of a legally valid document, such as a Power of Attorney conferring authority on the Bank to 
receive payments, and (ii) his own acceptance of the correctness of the account made out, as being 
due to him, by Government, or his signature on the bill or other claim preferred against  

 Government before settlement by the Engineer-in-Charge of the account or claim, by payment to 
the Bank. While the receipt given by such bank shall constitute a full and sufficient discharge for the 
payment, the Contractor should, whenever possible, present his bill duly receipted and discharged 
through his Banker. Nothing, herein contained, shall operate to create in favor of the Bank any 
rights vis-à-vis the Governor.  

Clause 10 : Stores supplied by Government 

 If the specification or estimate of the work provides for the use of any special description of 
material, to be supplied from Engineer-in-charge’s stores, or if, it is required that contractor shall 
use certain stores to be provided by the Engineer-in-charge, specified in the schedule or 
memorandum hereto annexed, the contractor shall be bound to procure and shall be supplied such 
materials and stores as are, from time to time, required to be used by him for the purpose of the 
Contract only, and the value of the full quantity of materials and stores, so supplied,  at the rates 
specified in the said schedule or memorandum, may be set off or which may be deducted from any 
sum, then due or thereafter become due, to the Contractor under the Contract or otherwise or 
against or from the Security Deposit or the proceeds of sale, if the same is held in Government 
securities, the same or sufficient portion thereof being in this case, sold for this purpose. All 
materials supplied to the contractor, either from Departmental stores or with the assistance of 
Government, shall remain the absolute property of Government. The Contractor shall be trustee of 
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the Stores/ Materials, so supplied/ procured, and these shall not, on any account, be removed from 
the site of work and shall be, all times, open to inspection by the Engineer-in Charge. Any such 
material, unused and in perfectly good condition at the time of completion or determination or 
rescinding of the contract, shall be returned to the Divisional officer’s Stores, if, by a notice in 
writing under his hand, he shall so require, and if on service of such notice, the contractor fails to 
return the materials, so required, he shall be liable to pay the price of such materials in accordance 
with provision of clause 10 B ibid. But the contractor shall not be entitled to return any such 
materials, unless with such consent, and shall have no claim for compensation on account of any 
such materials, so supplied to him as aforesaid being unused by him, or for any wastage in or 
damage to any such materials. For the stores returned by the contractor, he shall be paid for, at the 
price originally charged excluding storage charges, in case of materials supplied from departmental 
stores and actual cost including freight, cartage, taxes etc., paid by the Contractor, in case of 
supplies received with the assistance of Government, which, however, should in no case exceed 
market rate prevailing at the time the materials are taken back. The decision of the Engineer-in-
charge, as to the price of the stores returned, keeping in view its condition etc., shall be final and 
conclusive. In the event of breach of the aforesaid condition, the Contractor shall, in addition to 
throwing himself open to account for contravention of the terms of the license or permit and/or for 
criminal breach of trust, pay to the Government, all advantages or profits resulting, or which in the 
usual course, would result to him by reason of such breach. Provided that the Contractor shall, in no 
case be entitled to any compensation or damage on account of any delay in supply, or non–supply 
thereof, all or any such materials and stores.  

Clause 10A : Rejection of materials procured by the Contractor 

 The Engineer-in-Charge shall have full powers to require the removal from the premises of all 
materials which in his opinion, are not in accordance with the specifications and, in case of default, 
the Engineer-in-Charge shall be at liberty to employ other person(s) to remove the same without 
being answerable or accountable for any loss of damage, that may happen or arise to such materials 
to be substituted thereof, and in case of default, Engineer-in-Charge may cause the same to be 
supplied and all costs, which may attend such removal and substitution, are to be born by the 
Contractor.  

Clause 10B : Penal rate in case of excess consumption 

 The Contractor shall also be charged for the materials consumed in excess of the requirements 
calculated on the basis of standard consumption approved by the department, at double of the issue 
rate including storage and supervision charges or market rate, whichever is higher. A Material 
Supply and Consumption Statement, in prescribed Form RPWA 35A shall be submitted with every 
Running Account Bill, distinguishing material supplied by the Government and material procured by 
the Contractor himself. The recovery for such material shall be made from Running Account Bill next 
after the consumption and shall not be deferred. Certificate of such nature shall be given in each 
Running Account Bill. 

Clause 10 C : Hire of Plant and Machinery 

 Special Plant and Machinery, required for execution of the work, may be issued to the Contractor, if 

available, on the rates of hire charges and other terms and conditions as per departmental Rules, as 

per Schedule annexed to these conditions. Rates of such Plant & Machinery shall be got revised 

periodically so as to bring them at par with market rate.  

Clause 11 : Works to be executed in accordance with specifications, Drawings, Orders etc. 

The Contractor shall execute the whole and every part of the work in the most substantial and 
satisfactory manner and both as regards materials and otherwise in every respect, in strict 
accordance with the Specifications. The Contractor shall also conform exactly fully and faithfully to 
the designs, drawings (either designed by department or designed by contractor and approved by 
Engineer-in-charge during additional execution) and instructions in writing relating to the work 
signed by the Engineer-in-charge and lodged in his office and to which the Contractor shall be 
entitled to have access at such office or on the site of the work for the purpose of inspection during 
office hours and the Contractor shall, if he so require, be entitled, at his own expense, to make or 
cause to be made copies of specifications and of all such designs, drawings and instructions, as 
aforesaid. A certificate of executing works as per approved design, specifications etc. shall be given 
on each Running Account Bill. 
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The specifications of work, material, methodology of execution, drawings and designs shall be 
signed by the Contractor and Engineer-in-charge while executing agreement and shall form part of 
agreement. 

Clause 12 : 

The Engineer–in–charge shall have power to make any alterations, omissions or additions to or 
substitutions for the original specifications, drawings, designs and instructions, that may appear to 
him to be necessary during the progress of the work and the contractor shall carry out the work in 
accordance with any instructions which may be given to him in writing signed by the Engineer–in-
charge and such alterations, omission, additions or substitutions shall not invalidate the contract 
and any altered, additional or substituted work, which the contractor may be directed  to do in the 
manner above specified as part of the work, shall be carried out by the contractor on the same 
conditions in all respects on which he agreed to do the main work. The time for the completion of 
the work shall be extended in the proportion that the altered, additional or substituted work bears to 
the original contract work, and the certificate of the Engineer-in-charge shall be conclusive as to 
such proportion. The rates for such additional, altered or substituted work under this clause shall be 
worked out in accordance with the following provisions in their respective order: 

(i) If the rates for the additional, altered or substituted work are specified in the contract 
for the work, the contractor is bound to carry out the additional, altered or substituted 
work at the same rates as are specified in the contract for the work. 

(ii) If the rates for the additional, altered or substituted work are not specifically provided in 
the contract for the work, the such rates will be derived from the rates for a similar class 
of work as are specified in the contract for the work. 

(iii) If the rates for the altered, additional or substituted work can not be determined in the 
manner specified in the sub-clauses (i) to (ii) above, then the rates for such composite 
work item shall be worked out on the basis of the concerned Schedule of Rates of the 
District/area specified above minus/plus the percentage which the total tendered 
amount bears to the estimated cost of the entire work put to tender. Provided always 
that if the rate for a particular part or parts of the item is not in the Schedule of Rates, 
the rate for such part or parts will be determined by the Engineer-in-Charge on the basis 
of the prevailing market rates when the work was done. 

(iv) If the rates for the altered, additional or substituted work item can not be determined in 
the manner specified in sub-clauses (i) to (iii) above, then the contractor shall within 7 
days of the date of receipt of order to carry out the work, inform the Engineer- in – 
Charge of the rate which it is his intention to charge for such class of work supported by 
analysis of the rate or rates claimed and the Engineer-in-Charge shall determine the 
rate or rates on the basis of prevailing market rates, and pay the contractor accordingly. 
However, the Engineer-in-Charge, by notice in writing, will be at liberty to cancel his 
order to carry out such class of work and arrange to carry it out in such manner as he 
may consider advisable. But under no circumstances, the contractor shall suspend the 
work on the plea of non-settlement of rates on items falling under the  clause. 

(v) Except  in case of items relating to foundations, provisions contained in sub-clauses(i ) 
to (iv) above shall not apply to contract or substituted items as individually exceed the 
percentage set out in the tender documents under clause12.A. 

 

 

For the purpose of operation of clause 12 (v) the following works shall be treated as 

work relating to foundations :- 

(a) For buildings, compound wall plinth level or 1.2 meters (4 ft.) above ground level 
whichever is lower, excluding items above flooring and D.P.C. but including base 
concrete below the floors. 

(b) For abutments, piers, retaining wall of culverts and bridges, walls of water reservoir and 
the bed of floor level. 

(c) For retaining walls, where floor levels is not determinate 1.2 meters above the average 
ground level or bed level. 

(d) For roads, all items of excavation and filling including treatment of sub base and soling 
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work.  

(e) For water supply lines, sewer lines under ground storm water drains and similar work, 
all items of work below ground level except items of pipe work for proper masonry work. 

(f) For open storm water drains, all items of work except lining of drains. 

(g) Any other items of similar nature which Engineer-in-Charge may decide relating to 
foundation. 

The rate of any such work, except the items relating to foundations, which is in excess 
of the deviation limit shall be determined in accordance with the provisions contained in 
Clause 12A. 

Clause 12A :  

The quantum of additional work for each item shall not exceed 50% of the original quantity given in 
the agreement and the total value of additional work shall not exceed 20% of the total contract 
value, unless otherwise mutually agreed by the Engineer-in-charge and the Contractor. This limit 
shall not be applicable on items relating to foundation work, which shall be executed as per original 
rates or provision of clause 12 (i) to (iv). In case of contract substituted items or additional items, 
which results in exceeding the deviation limit laid down in this clause except items relating to 
foundation work, which the contractor is required to do under clause 12 above, the contractor shall 
within 7 days from the receipt of order, claim revision of the rate supported by proper analysis in 
respect of such items for quantities in excess of the deviation limit notwithstanding the fact that the 
rates for such items exist in the tender for the main work or can be derived in accordance with the 
provision of sub clause (ii) of clause 12 and the Engineer-in-Charge, may revise their rates having 
regard to the prevailing market rates and the contractor shall be paid in accordance with the rates 
so fixed. The Engineer-in-Charge shall, however, be at liberty to cancel his order to carry out such 
increased quantities of work by giving notice in writing to the contractor and arrange to carry it out 
in such manner, as he may consider advisable. But under no circumstances, the contractor shall 
suspend the work on the plea of non-settlement of rates of items failing under this Clause. 
All the provisions of the preceding paragraph shall equally apply to the decrease in rates of items for 
quantities in excess of the deviation limit notwithstanding the fact that the rates for such items exist 
in the tender for the main work or can be derived in accordance with the provisions of sub-clause(ii) 
of the preceding clause 12 and the Engineer-in-Charge may revise such rates having regard to the 
prevailing market rates unless otherwise mutually agreed by the Engineer-in-Charge and the 
Contractor. 

Clause 13 : No compensation for alteration in or restriction of work to be carried out. 

If, at any time after the commencement of the work the Government shall, for any reason, 
whatsoever, not require the whole work, thereof, as specified in the tender, to be carried out, the 
Engineer-in-charge shall give notice, in writing, of the fact to the Contractor, who shall have no 
claim to any payments or compensation, whatsoever, on account of any profit or advantage, which 
he might have derived from the execution of the work in full but which he did not derive in 
consequence of the full amount of the work not having been carried out. Neither, shall he have any 
claim for compensation by reason of alterations having been made in the original specifications, 
drawings, and design, and instructions, which shall involve any curtailment of the work, as originally 
contemplated. Provided, that the Contractor shall be paid the charges for the cartage only, of 
materials actually brought to the site of the work by him for bonafide use and rendered surplus as a 
result of the abandonment or curtailment of the work or any portion thereof, and taken them back 
by the Contractor, provided however, that the Engineer-in-charge shall have, in all such cases, the 
option of taking over all or any such materials at their purchase price or at local market rates 
whichever may be less. In the case of such stores, having been issued from Government Stores, 
charges recovered, including storage charges, shall be refunded after taking into consideration any 
deduction for claim on account of any deterioration or damage while in the custody of the 
contractor, and in this respect the decision of the Engineer-in-charge shall be final. 

Clause 14 : Action and compensation payable in case of bad work 

If, it shall appear to the CEOor any authorised authority or the Engineer-in-charge or his 
subordinates in-charge of the work, or to the committee of the retired officers/officers appointed by 
the State Government for the purpose that any work has been executed with unsound, imperfect or 
unskillful workmanship, or with material of any inferior description, or that any materials or articles 
provided by him for the execution of the work are unsound or of a quality inferior to that contracted, 
or otherwise not in accordance with contract, the Contractor shall on demand in writing from the 
Engineer-in-charge, specifying the work/materials  or articles complained of, notwithstanding that 
the same may have been inadvertently passed, certified and paid for, will rectify or remove  and 
reconstruct the work, so specified, in whole or in part, as the case may be, remove the materials or 
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articles, so specified, and provide other proper and suitable materials or articles at his own cost, and 
in the event of his failing to do so, within a period to be specified by the Engineer-in- Charge in his 
demand as aforesaid, then the Contractor shall be liable to pay compensation at the rate of one 
percent, on the tendered amount of work for every week not exceeding ten percent, while his failure 
to do so shall continue, and in the case of any such failure, the Engineer-in-Charge may rectify or 
remove and re-execute the work or remove and replace with others, the materials or articles 
complained of as the case may be, at the risk and expense, in all respects of the contractor. 

Clause 15 : Work to be open to inspection: Contractor or his responsible Agent to be 

present 

All work, under or in course of execution or executed in pursuance of the contract shall, at all times, 
be opened to inspection and supervision of the Engineer-in-charge and his superior officers e.g. 
Superintending Engineer, Additional Chief Engineer, Chief Technical Engineer, Chief Engineer, and 
his subordinates and any other authorised agency of the Government and the contractor shall, at all 
times during the usual working hours, and at all other times at which reasonable notice of the 
intention of the Engineer-in-charge or his subordinate and any other authorised agency of 
Government or committee of retired officers/officers appointed by the State Government for the 
purpose to visit the works shall have been given to the Contractor, either himself be present to 
receive orders and instructions or have a responsible agent duly accredited in writing, present for 
the purpose. Orders given to the Contractor’s agent shall be considered to have the same force as if 
they had been given to the Contractor himself. 

Clause 16 : Notice to be given before any work is covered up 

The Contractor shall give not less than 7 days notice, in writing, to the Engineer-in-charge or his 
subordinate-in-Charge of the work, before covering up or otherwise placing beyond the reach of 
measurement, any work in order that the same may be measured, and correct dimensions there of, 
be taken before the same is so covered up or placed beyond the reach of measurement and shall 
not cover up or place beyond the reach of measurement any work without the consent in writing of 
the Engineer-in- Charge of the work, and if, any work shall be covered up or placed beyond the 
reach of measurement without such notice having been given or consent obtained, the same shall 
be uncovered at the Contractor’s expense or in default, there of, no payment or allowance shall be 
made for such work, or for the materials with which the same was executed. 

Clause 17 : Contractor liable for damage done and for imperfections 

If the Contractor or his work people or servants shall break, deface, injure or destroy any part of a 
building, in which they may be working or any building, road, fence, enclosure, or cultivated ground 
contiguous to the premises on which the work or any part of it is being executed, or if any damage 
shall happen to the work, while in progress, from any cause, whatsoever, or any imperfections 
become apparent in it, within a period specified in clause 37, after a certificate, final or otherwise of 
its completion, shall have been given by the Engineer-in-charge, may cause the same to be made 
good by other workmen and deduct the expense (of which the certificate of the Engineer-in-charge 
shall be final) from any sums that may be then, or at any time thereafter, may become due to the 
Contractor, or from his security deposit, or the proceeds of  sale thereof, or of a sufficient portion 
thereof. 

Clause 18: Contractor to supply plant, ladders, scaffolding etc. 

The Contractor shall arrange and supply, at his own cost, all material (except such special materials, 
if any, as may, in accordance with the contract, be supplied from the Engineer-in-charge’s stores), 
plants, tools, appliances, implements, ladders, cordage, tackle, scaffolding and temporary works 
requisite or proper for the proper execution of the work, whether original, altered, or substituted, 
and whether included in the specification or other documents, forming part of the Contract, or 
referred to in these conditions, or not, or which may be necessary for the purpose of satisfying or 
complying with the requirements of the Engineer in- Charge, as to any matter as to which, under 
these conditions, he is entitled to be satisfied or which he is entitled to require, together with 
carriage  thereof, to and from the work. The Contractor shall also arrange and supply, without 
charge, the requisite number of persons with the means and materials, necessary for the purpose of 
setting out work and counting, weighting and assisting in the measurement or examination at any 
time and from time to time of the work, or materials. Failing his so doing, the same may be 
provided by the Engineer-in-charge, at the expense of the Contractor, and the expenses may be 
deducted from any money due to the Contractor under the Contract, or from his Security Deposit or 
the proceeds of sale thereof, or a sufficient portion thereof. The Contractor shall also provide all 
necessary fencing and lights required to protect the public from accident and shall be bound to bear 
the expenses of defense of every suit, action or other proceeding at law, that may be brought by 
any person for injury sustained owing to neglect of the above precautions, and to pay any damages 
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and costs which may be awarded in any such suit, action proceeding to any such person or which 
may, with the consent of the Contractor, be paid to compromise any claim by any such person. 

Clause 19: Work not to be sub-let, Contract may be rescinded and Security Deposit and 
 Performance Forfeited for sub-letting, bribing or if Contractor becomes 

insolvent. 

 The Contractor shall not be assigned or sublet without the written approval of the Chief Engineer, 
and if the contractor shall assign or sublet his contract or attempt so to do, or become insolvent, or 
commence any insolvency proceedings or mark any composition with his creditors, or attempt so to 
do, or if any bribe, gratuity, gift, loan, requisite reward or advantage, pecuniary or otherwise, shall 
either directly or indirectly, be given, promised or offered by the Contractor or any of his servants or 
agents to any public officer or person, in the employ of Government, in any way, relating to his 
office or employment, or if, any such officer or person shall become, in any way, directly or 
indirectly, interested in the contract, the CEOmay, thereupon, by notice, in writing, rescind the 
contract and Security Deposit of the Contractor shall, thereupon, stand forfeited and be absolutely 
at the disposal of Government and the same consequences shall ensure as, if the contract had been 
rescinded under Clause 3 hereof, and in  addition the Contractor shall not be entitled to recover or 
be paid for any work therefore, actually performed under the Contract. 

Clause 20 : Sums payable by way of compensation to be considered as reasonable 
compensation  without reference to actual loss 

 All sums payable by way of compensation under any of these conditions shall be considered as 
reasonable compensation to be applied to the use of Government without reference to the actual 
loss or damage sustained and whether or not any damage shall have been sustained. 

 Clause 21 : Changes in constitution of firm 

 Where the Contractor is a partnership firm, the previous approval, in writing, of the Engineer-in-
charge shall be obtained before any change is made in the constitution of the firm. Where the 
Contractor is an individual or a Hindu undivided family business concern, such approval, as 
aforesaid, shall likewise be obtained before the Contractor enters into any partnership agreement 
there under the partnership firm would have the right to carry out the work thereby undertaken by 
the Contractor. If, previous approval, as aforesaid, is not obtained, the Contract shall be deemed to 
have been assigned in contravention of Clause 19 hereof, and the same action may be taken, and 
the same consequences shall ensure, as provided in the said clause 19. 

Clause 22 : Work to be under direction of Engineer-in-charge 

 All the works, to be executed under the contract, shall be executed under the direction and subject 
to the approval, in all respect, of the Engineer-in-charge of the Government of Rajasthan for the 
time being, who shall be entitled to direct, at what point or points, and in what manner, they are to 
be commenced, and from time to time, carried on.  

Clause 23 : Standing Committee for Settlement of Disputes  

 If any question, difference or objection, whatsoever shall arise in any way, in connection with or 
arising out of this instrument, or the meaning of operation of any part thereof, or the rights, duties 
or liabilities of either party then, save in so far, as the decision of any such matter, as herein before 
provided for, and been so decided, every such matter constituting a total claim of Rs. 50,000/- or 
above, whether its decision has been otherwise provided for and whether it has been finally decided 
accordingly, or whether the Contract should be terminated or has been rightly terminated, and as 
regards the rights or obligations of the parties, as the result of such termination, shall be referred 
for decision to the empowered Standing Committee, which would consist of the followings:- 

(i) Administrative Secretary concerned. 
(ii) Finance Secretary or his nominee, not below the rank of Deputy Secretary. 
(iii) Law Secretary or his nominee, not below the rank of Joint Legal Remembrancer. 
(iv) Chief Engineer-cum-Addl. Secretary of the concerned department. 
(v) CEOconcerned (Member-Secretary). 

 The Engineer-in-charge, on receipt of application along with non-refundable prescribed fee, (the fee 
would be two percent of the amount in dispute, not exceeding Rs. one Lac) from the Contractor, 
shall refer the disputes to the committee, within a period of one month from the date of receipt of 
application. 

 Procedure and Application for referring cases for settlement by the Standing Committee shall be, as 
given in Form RPWA 90. 

Clause 23A : Contractor to indemnify for infringement of Patent or design 

 Contractor shall fully indemnify the Governor of Rajasthan against any action, claim or proceeding, 
relating to infringement or use of any patent or design, or any alleged patent or design, rights, and 
shall pay any royalties, which may be payable in respect of any article or part thereof, included in 
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the contract, in the event of any claims made under or action brought against Government. In 
respect of any such matters, as aforesaid, the Contractor shall be, immediately, noticed thereof, and 
the Contractor shall be at liberty, at his own expense, to settle any dispute or to conduct any 
litigation, that may arise there from provided that the Contractor shall not be liable to indemnify the 
Governor of Rajasthan, if the infringement of the patent or design or any alleged patent or design, 
right is the direct result of an order passed by the Engineer-in-Charge in this behalf.  

Clause 24 : Imported Store articles to be obtained from Government 

 The contractor shall obtain from the stores of the Engineer-in-charge, all imported store articles 
which may be required for the work or any part thereof, or in making up articles required thereof, or 
in connection therewith, unless he has obtained permission, in writing, from the Engineer-in-charge, 
to obtain such stores and articles from else-where. The value of such stores and articles, as may be 
supplied to the Contractor by the Engineer-in-charge, will be debited to the Contractor, in his 
account, at the rates shown in the schedule attached to the contract, and if they are not entered in 
the schedule, they will be debited at cost price, which for the purposes of this contract, shall include 
the cost of carriage and all other expenses, whatsoever, which shall have been incurred in obtaining 
delivery of the same at the stores aforesaid plus storage charges. 

Clause 25 : Lump-sums in estimates 

 When the estimate, on which a tender is made includes lump sums, in respect of parts of the work, 
the Contractor shall be entitled to payment in respect of the item of work involved, or the part of 
the work in question at the same rates, as are payable under the contract for such items or if the 
part of the work in question is not, in the opinion of the Engineer-in-charge, capable of 
measurement, the Engineer-in-charge may at his discretion pay the lump sum amount entered in 
the estimate and the certificate in writing of the Engineer-in-charge shall be final and conclusive 
with regard to any sum or sums payable to him under the provisions of this clause. 

Clause 26 : Action where no Specification 

 In case of any Class of work for which there is no such specification as is mentioned in the contract 
document referred in ITB Clause 4.1, such work shall be carried out in accordance with the detailed 
specification of the department and also in accordance with the instructions and requirement of the 
Engineer-in-charge. 

Clause 27 : Definition of work 

 The expression “works” or “work” where used in these conditions, shall, unless there be some thing 
either in subject or context, repugnant to such construction, be construed and taken to mean the 
works by or by virtue of the contract contracted to be executed, whether temporary or permanent, 
and whether original, altered, substituted or additional. 

Clause 27A : Definition of Engineer-in-charge 

The term “Engineer-in-charge” means the Divisional officer who shall supervise and be in charge of 
the work and who shall sign the contract on behalf of the Governor. 

Clause 28 :  

 It cannot be guaranteed that the work will be started immediately after the tenders have been 
received. No claims for increase of rate will be entertained, if the orders for starting work are 
delayed. 

Clause 29 : Payments at reduced rates on account of items of work not accepted and not  
 completed to be at the discretion of the Engineer-in-charge 

 The rates for several items of works, estimated to cost more than Rs. 1,000/-, agreed within, will be 
valid only when the item concerned is accepted as having been completed fully in accordance with 
the sanctioned specifications. In cases, where the items of work are not accepted, as so completed, 
the Engineer-in-charge may make payment on account of such items, at such reduced rates, as he 
may considers reasonable, in the preparation of final or on account bills, and his decision in the 
matter shall be final and binding. 

Clause 29A : Payments at part rates 

 The rates for several items of works may be paid at part rates provisionally in running bills in 
proportion to the quantum of items executed at the discretion of Engineer-in-charge. In case of item 
rates, if the rate quoted for certain items are very high in comparison to the average/overall 
tendered premium, then the payment at running stages shall not be made more than the average 
sanctioned premium. The deferred payment, will however be released after successful completion of 
the work. 
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Clause 30 : Deleted 

Clause 31 : Contractor to adhere to labour laws/regulation 

 The Contractor shall adhere to the requirements of the Workmen's Compensation Act and Labour 
Legislation in force from time to time and be responsible for and shall pay any compensation to his 
workmen which would be payable for injuries under the Workmen's Compensation Act, here-in-after 
called the said Act. If such compensation is paid by the State as Principal employer under Sub 
Section (1) of section 12 of the said Act, on behalf of the Contractor, it shall be recoverable by the 
State from the Contractor under Sub Section (2) of the said section. Such compensation shall be 
recovered in the manner laid down in clause 1 of the Conditions of Contract. 

Clause 32 : Withdrawal of work from the Contractor 

 If the Engineer-in-charge shall at any time and for any reasons, whatever, including inability to 
maintain prorate progress, think any portion of the work should not be executed or should be 
withdrawn from the Contractor, he may, by notice in writing to that effect, require the Contractor 
not to execute the portion of the work specified in the notice, or may withdraw from the Contractor 
the portion of work, so specified, and the Contractor shall not be entitled to any compensation, by 
reason of such portion of work having been withdrawn from him. The Engineer-in-charge may 
supplement the work by engaging another agency to execute such portion of the work at the cost of 
the original contractor, without prejudice to his rights under clause 2. He shall also be competent to 
levy compensation for delay in progress. The recovery of excess cost shall be made from next 
available running bill or any other claim and shall not be deferred. 

Clause 33 : 

 The Contract includes clearance, leveling and dressing of the site within a distance of 15 meters of 
the building on all sides except where the building adjoins another building. 

Clause 34 : Protect works 

 The Contractor shall arrange to protect, at his own cost, in an adequate manner, all cut stone work 
and other work, requiring protection and to maintain such protection, as long as work is in progress. 
He shall remove and replace this protection, as required by the Engineer-in-Charge, from time to 
time. Any damage to the work, so protected, no matter how it may be caused, shall be made good 
by the Contractor free of cost. 

 All templates, forms, moulds, centering, false works and models, which in the opinion of the 
Engineer-in-Charge, are necessary for the proper and workman like execution of the work, shall be 
provided by the Contractor free of cost. 

Clause 35 : Contractor liable for settlement of claims caused by his delays 

 If the progress of the work has fallen so much in arrears as to prevent other contractors on the 
work, from carrying out their part of the work within the stipulated time, he will be liable for the 
settlement of any claim, put in by any of these contractors for the expenses of keeping their labour 
unemployed, to the extent considered reasonable by the Engineer-in-Charge. 

Clause 36A :  

 The liability, if any, on account of quarry fees, royalties, Octroi and any other taxes and duties in 
respect of materials actually consumed on public work, shall be borne by the Contractor. 

Clause 36B :  

 The cost of all water connections, necessary for the execution of work, and the cost of water 
consumed and hire charges of meters and the cost of electricity consumed in connection with the 
execution of work, shall be paid by the Contractor, except where otherwise specifically indicated. 

Clause 36C : Payment of Sales Tax, and any other Taxes 

 Royalty or other tax on materials, issued in the process of fulfilling contract, payable to the 
Government under rules in force, will be paid by the Contractor himself. 

Clause 36D : 

 In respect of goods and materials procured by the Contractor, for use in works under the contract, 
sales tax will be paid by the Contractor himself. But in respect of all such goods manufactured and 
supplied by the Contractor and works executed under the contract, the responsibility of payment of 
sales tax would be that of the Engineer-in-charge. 

Clause 37 : Refund of Security Deposit 

The Security Deposit will be refunded after the expiry of the period, as prescribed below: - 

(a)  In case of contracts relating to hiring of trucks and other T&P, transportation including 
loading, unloading of    materials, the amount of Security Deposit is refundable along 
with the final bill. 
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(b)  Supplies of material: As per provisions of G.F.& A.R.  

(c)  Ordinary repairs: 3 months after completion of the work provided the final bill has been 
paid. 

(d) Original works/special repairs/renewal works: Six months after completion except 
in case of works, such as building works, bridge works, cross drainage works, Dams, 
Canals, water supply and sewerage schemes (except where provided otherwise in any 
specified case) etc., the Security Deposit will be refunded 6 months after completion, or 
expiry of one full rainy season or after expiry of defect liability period, whichever is later, 
provided the final bill has been paid. 

Clause 38 : Fair Wage Clause 

(a)   The Contractor shall pay not less than fair wages/minimum wages to labors 
engaged by him  on the work as revised from time to time by the Government, but the 
Government shall not be liable to pay any thing extra for it except as stipulated in price 
escalation clause (clause 45) of the agreement.   

 Explanation: “Fair Wage” means minimum wages for time or piece work, fixed or revised, 
by the State Government under Minimum Wages Act, 1948. 

(b)  The Contractor shall, notwithstanding the provisions of any contract to the 
contrary, cause to be paid fair wages to labourers indirectly engaged on the work, including 
any labour engaged by his sub-contractors in connection with the said work as if the 
labourers have been immediately or directly employed by him. 

(c)  In respect of all labourers immediately or directly employed on the work, for the purpose 
of the Contractor's part of this agreement, the Contractor shall comply with or cause to be 
complied with the Public Works Department Contract’s Labour Regulations made, or that 
may be made by the Government, from time to time, in regard to payment of wages, 
wages period, deductions from wages, recovery of wages not paid, and unauthorized 
deductions, maintenance of wages register, wage card, publication or scale of wages and 
other terms of employment, inspection and submission of periodical returns and other 
matters of a like nature. 

(d) The Engineer-in-charge shall have right to deduct from the money due to the 
Contractor any  sum required or estimated to be required for making good the loss suffered 
by a worker or workers, by reasons of non-fulfillment of the conditions of the contract, for 
the benefit of the worker or workers, non-payment of wages or of deductions made there 
from, which are not justified by the terms of the contract, or as a result of non-observance 
of the aforesaid regulations. 

(e)  Vis-à-Vis the Government of Rajasthan, the Contractor shall be primarily liable for 
all payments to be made and for the observance of the regulations aforesaid, without 
prejudice to his right to claim indemnity from his sub-contractors. 

(f) The regulations, aforesaid, shall be deemed to be part of this contract and any breach, 
thereof, shall be deemed to be breach of the Contract.  

Clause 39 : Contractor to engage technical staff  

The Contractor shall engage the technical staff, as follows, on the contract works: 

(a) For works costing Rs. 100 Lac and above – One Graduate Engineer  

(b)  For works costing between Rs. 50 Lac to Rs. 100 Lac - One qualified diploma 
holder having   experience of not less than 3 years. 

(c)  For works costing between Rs. 15 Lac and Rs. 50 Lac - One qualified diploma holder 

The technical staff should be available at site, whenever required by Engineer-in-charge to 
take instructions. 

Clause 39 A :  

 The Contractor shall comply with the provisions of the Apprenticeship Act, 1961, and the Rules and 
Orders issued, there under, from time to time. If he fails to do so, his failure will be a breach of 
contract. The Contractor shall also be liable for any pecuniary liability arising on account of any 
violation by him of the provisions of the said Act. 

Clause 40 : Safety code 

 The Contractor shall follow the safety code (s) of the department and as specified in special 
conditions of contract. 
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Clause 41 : Near Relatives barred from tendering 

 The Contractor shall not be permitted to tender for works in Circle, in which his near relative is 
posted as Divisional Accountant or as an officer in any capacity between the grades of the 
Superintending Engineer and Assistant Engineer (both inclusive). He shall also intimate the names 
of persons, who are working with him in any capacity, or are subsequently employed by him and 
who are near relatives to any gazetted officer in the Organization/Department. Any breach of this 
condition by the Contractor would render him liable to be removed from the approved list of 
contractors of the Department. If such facts is noticed (a) before sanction of tender, his offer shall 
be declared invalid and earnest money shall be forfeited, (b) after sanction of the tender then the 
tender sanctioning authority may at his discretion forfeit his earnest money, security deposit and 
enlistment deposit and work/remaining work may allot to any registered contractor on the same 
rates as per rules.  

 Note : By the term "near relative" is meant wife, husband, parents, and grandparents, children and 
grand children, brothers and sisters, uncles and cousins and their corresponding in-laws. 

Clause 42 : Retired Gazetted Officers barred for 2 years 

 No Engineer of Gazetted rank or other Gazetted officer, employed in Engineering or Administrative 
duties in an Engineering Department of the Government of Rajasthan, is allowed to work as a 
Contractor for a period of 2 years of his retirement from Government service without the previous 
permission of Government of Rajasthan. This contract is liable to be cancelled, if either the 
Contractor or any of his employee is found, at any time, to be such a person, who had not obtained 
the permission of Government, as aforesaid, before submission of the tender or engagement in the 
contractor's service, as the case may be. 

Clause 43 : Quality Control 

The Government shall have right to exercise proper Quality Control measures. The Contractor shall 
provide all assistance to conduct such tests. 

Clause 43 A : 

The work (whether fully constructed or not) and all materials, machines, tools and plant, 
scaffolding, temporary buildings and other things connected therewith, shall be at the risk of the 
contractor until the work has been delivered to the Engineer-in-charge, and a certificate from him, 
to the effect, obtained. 

Clause 44 : Death of Contractor 

Without prejudice to any of the rights or remedies under the contractor, if the Contractor dies, the 
legal heirs of the Contractor or the CEO or duly authorised Engineer shall have the option of 
terminating the contract without any compensation. 

Clause 45 : Price Variation Clause 

If, during the progress of the contract of value exceeding Rs. 100.00 Lac (accepted tendered 
amount minus cost of material supplied by the department), and where stipulated completion period 
is more than 12 months (both the conditions should be fulfilled), the price, of any materials/ diesel 
and petrol incorporated in the works (not being materials to be supplied by the department) and / 
or wages of labour increases or decreases, as compared to the price and / or wages prevailing at 
the date of opening of tender or date of negotiations for the work, the amounts payable to 
contractors for the work shall be adjusted for increase or decrease in the rates of materials 
(excepting those materials supplied by the department)/ labour/ diesel and petrol. If negotiated 
rates have been accepted, prices as on the date of negotiation shall be considered for price 
adjustment. Similarly, if rates received on the date of opening of tenders have been accepted, then 
prices on the date of opening of tender shall be considered for price adjustment.  
Increase or decrease in the cost of labour/material/diesel and petrol shall be calculated quarterly in 
accordance with the following formula:- 
 
 
 

(A) Labour 
 
VL 
 

 
= 

               PL                     (IL1 – IL0) 
 0.75 x             x  R             
              100                 IL0   

VL = Increase or decrease in the cost of work during the quarter under consideration due 
to change in rates for labour. 

R    = The value of the work done in rupees during the quarter under consideration 
excluding the cost of materials supplied by the department and excluding other 
items as mentioned in this clause. 
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IL0  = The average consumer price index for industrial workers (whole sale prices) for the 
quarter in which tenders were opened/negotiated (as published in Reserve Bank of 
India Journal/Labour Bureau Simla, for the area). 

IL1 = The average consumer price index for industrial workers (whole sale prices) for the 
quarter of a calendar year under consideration (as published in Reserve Bank of 
India Journal /Labour Bureau Simla, for the area). 

PL  = Percentage of labour components. 
 

Note: In case of revision of minimum wages by the Government or other competent authority, 
nothing extra  would be payable except the price escalation permissible under this clause. 
(B) Material :- (excluding material supplied by the department). 
 
VM 

 
= 

              PM                      (LM1 – LM0)  
 0.75 x               x  R                   
              100                    LM0  

VM  =  Increase or decrease in the cost during the quarter under consideration due to 
change in rates of material. 

R   = The value of the work done in rupees during the quarter under consideration 
excluding the cost of materials supplied by the department and excluding other 
items as mentioned in this clause. 

LM0  =  The average wholesale price index (all commodities) for the quarter in which 
tenders were opened/negotiated (as published in Reserve Bank of India 
Journal/Economic Adviser to Government of India, Ministry of Industries, for the 
area). 

LM1 =  The average wholesale price index (all commodities) for the quarter under 
consideration (as published in Reserve Bank of India Journal/Economic Adviser  to 
Government of India, Ministry of Industries, for the area). 

PM =  Percentage of material components (excluding materials supplied by the 
Department). 

(C)  Bitumen :- 
 
Vb 

 
= 

               Pb               (Bi  - B0 )                  
0.75 x               x  R                    
              100                  B0 

Vb = Increase or decrease in the cost of work during the quarter under consideration 
due to change in rates for bitumen. 

R = The value of the work done in rupees during the quarter under consideration 
excluding the cost of materials supplied by the department and excluding other 
items as mentioned in this Clause. 

B0 = The wholesale price for bitumen on day of opening of tenders/negotiation, as 
published by the Economic Advisor to Government of India, Ministry of Industry. 

Bi = The average wholesale price index for bitumen for the quarter under consideration 
as published weekly by Economic Adviser to Govt. of India, Ministry of Industry 

Pb = Percentage of bitumen component excluding bitumen supplied by the department 
(Specified in the sanctioned estimate of the work). 

(D) Petroleum :- 
 
Vf  

 
= 

              Pf                 ( Fi – F0) 
0.75 x              x  R 
              100                 F0 

Vf  =  Increase or decrease in the cost of the work during the quarter under 
consideration due to change in the rates for fuel and lubricants. 

R   = The value of the work done in rupees during the quarter under consideration 
excluding the cost of materials supplied by the department and excluding other 
items as mentioned in this clause. 

F0  =  The average wholesale price Index of High speed Diesel (HSD) as published by 
the Economic Adviser to Govt. of India, Ministry of Industry on the day of opening 
of tender/negotiations.  

Fi  =  The average wholesale price Index of H.S.D. for the quarter under consideration 
as published weekly by the Economic Adviser to the Government of India, Ministry 
of Industry. 



IHSDP Kota Package C-3/Tech Bid 

29 

 

Pf =  Percentage of fuel and lubricants component excluding fuel and lubricants 
supplied by the departments (Specified in the sanctioned estimate for the work). 

R = Total work done during the quarter as prescribed under this clause.  

 

Note: For application of this clause price of HSD is chosen to indicate fuel and lubricant 
component. 

Clause 45A : Price Variation in installation of elevators, supply/installation of Central Air 

Conditioning and Central Evaporating Cooling Works 

In all cases of contracts for installation of elevators, supply/installation of Central Air Conditioning 
and Central Evaporating Cooling Works, the price quoted shall be based on the Indian Electrical and 
Electronics Manufacturers Association (IEEMA) price variation clause based on the cost of raw 
materials/ components and labour cost as on the date of quotation/ tender, and the same is deemed 
to be related to wholesale price index number of metal products and All India Average consumer 
price index number of industrial workers as specified below. In case of any variation in these index 
numbers, the prices shall be subject to adjustment up or down in accordance with following 
formula: 
 
 
P 

 
= 

     Po                 MP               Wo(D)                  Wo(1) 
                   15 +  55              + 15                  + 15                      
     100             MPo                   Wo                      Wo 

Where : 
P = Price payable as adjusted in accordance with the above price variation formula. 

Po   = Price quoted/confirmed 

MPo = Wholesale Price Index Number for metal products as published by the office of 
the Economic Adviser, Ministry of Industry, Government of India, in their weekly 
bulletin. Revised Index Number of Wholesale Prices (Base: 1981-82=100) for 
the week ending first Saturday of the relevant calendar month. The relevant 
month shall be that in which price was offered or negotiated whichever is later.  

Wo = 
 

All India Average Consumer Price Index Number for Industrial workers (Base: 
1982=100), as published by Labour Bureau, Ministry of Labour, Government of 
India, for relevant calendar month. The relevant month shall be that in which 
price was offered or negotiated whichever is later. 
The above index number MPo & Wo are those published by IEEMA as prevailing 
on the first working day of the calendar month FOUR months prior to the date of 
tendering. 

MP = Wholesale Price Index Number of Number of Metal Products as published by the 
office of Economic Adviser, Ministry of Industry, Government of India, in their 
weekly bulletin, Revised index Number of wholesale prices (Base: 1981-
82=100). The applicable wholesale price Index Number for Metal Products as 
prevailing on 1st Saturday of the month covering the date FOUR months prior to 
the date of delivery and would be as published by IEEMA. 

Wo(D) = All India Average Consumer Price Index Number for Industrial workers 
prevailing for the month covering the date FOUR months prior to the date of 
delivery of manufactured material and would be as published by IEEMA. 

Wo(1) = All India Average Consumer Price Index Number for Industrial workers (Base: 
1982=100) as published by labour Bureau, Ministry of Labour Government of 
India. The applicable All India Consumer Price Index Number of Industrial 
workers prevailing for the FOUR months prior to the date of completion of 
installation/ progress parts of installation and would be as published by IEEMA. 
The date of delivery shall be the date on which the manufactured material is 
actually supplied at site. The date of completion of installation (or progress part 
of installation) shall be the date on which the work is notified as being 
completed and is available for inspection/ duly tested. In the absence of such 
notification, the date of completion is not intimated, such completion shall be 
considered by the Engineer-in-charge which shall be final. 

Note 1. The Wholesale Price Index Number for Metal Products is published weekly by the office of 
the Economic Adviser, but if there are any changes, the same are incorporated in the issue 
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appearing in the following week. For the purpose of this Price Variation Clause, the final index 
figures shall apply. 
Note 2. The sole purpose above stipulation is to arrive at the entire contract under the various 
situations. The above stipulation does not indicate any intentions to sell materials, under this 
contract as movables. 
Note 3. The indices MP & Wo are regularly published by IEEMA in monthly basic price circulars 
based on information bulletins from the authorities mentioned. These will be used for determining 
price variation and only IEEMA Circulars will be shown as evidence if required. 

 

General Conditions for admissibility of Escalation 

1. The exact percentage of labour/material (excluding materials to be supplied by the 
department)/bitumen/diesel and petrol component and labour component for the work shall be 
approved by the authority while sanctioning the detailed Estimates. 

2. The break-up of components of labour/materials (excluding materials to be supplied by the 
department)/bitumen/diesel and petrol as indicated in Clause 45 have been predetermined as 
below: 

(a) Labour   30 percent 

(b) Material  70 percent 

3. While allowing price escalation the following shall be deducted from the value of work done 
(R):  

(a) Cost of material supplied by the Department. 

(b) Cost of services rendered as per clause 34. 

(c) Secured Advance/any advance added earlier but deducted now after work is measured. 

(d) Cost of extra items, the rates for which have been worked out based on market 
rates/mutually agreed rates. 

4. The first statement of escalation shall be prepared at the end of three months in which the 
work was awarded and the work done from the date of start to the end of this period shall be 
taken into account. For subsequent statement, cost of work done during every quarter shall be 
taken into account. At the completion of work, the work done during the last quarter or 
fraction, thereof, shall be taken into account.  

5. For the purpose of reckoning the work done during any period, the bills prepared during the 
period shall be considered. The dates of recording measurements in the Measurement Book by 
the Assistant Engineer shall be the guiding factor to decide the Bills relevant to any period. The 
date of completion, as finally reordered by the competent authority in the Measurement Book, 
shall be the criterion. 

6. The index relevant to any quarter, for which such compensation is paid, shall be the 
arithmetical average of the indices relevant of the calendar month.  

7. Price adjustment clause shall be applicable only for the work that is carried out within the 
stipulated time, or extension thereof, as are not attributable to the contractor. 

8. If during the progress in respect of contract works stipulated to cost Rs. 100 Lac or less, the 
value of work actually done excluding cost of material supplied by the Department, exceeds Rs. 
100 Lac and completion period is more than 12 months, then escalation would be payable only 
in respect of value of work in excess over Rs. 100 Lac from the date of satisfying both the 
conditions. 

9. Where originally stipulated period is 12 months or less but actual period of execution exceeds 
beyond 12 months on account of reasons not attributable to contractor, escalation amount 
would be payable only in respect of extended period if amount of work is more than Rs. 100 
Lac. 

10. In case the contractor does not make prorate progress in the first or another time span and the 
short fall in progress is covered up by him during subsequent time span within original 
stipulated period then the price escalation of such work expected to be done in the previous 
time span shall be notionally give based upon the price index of that quarter in which such 
work was required to be done. 

11. No claims for price adjustment other than those provided herein, shall be entertained. 

12. If the period of completion including extended period attributable to Government exceeds 
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twelve months but cost does not exceeds more than Rs. 100 Lac, no escalation is admissible. 

13. Similarly, if cost of works increases more than Rs. 100 Lac but completion period including 
extended period attributable to government is less than 12 months, no escalation is admissible. 

14. No provisional escalation is payable on the basis of indices of the previous quarter in absence 
of non publication of indices for concerned quarter by the RBI. 

15. Escalation is always payable quarterly and no provisional escalation is payable monthly for 
fortnightly. 

16. In case at the time of executing agreement, both the conditions (completion period 12 months 
and amount of work Rs. 100 Lac) for admissibility of price escalation are not fulfilled and 
subsequently due to additional work and extension of time attributable to government, both 
the conditions become fulfilled, in that case the escalation of time attributable to Government, 
both the conditions become fulfilled, in that case the escalation shall be payable from the date 
of satisfying both the conditions and only for work done beyond Rs. 100 Lac and in period of 
work beyond 12 months. 

17. The contractor shall for the purpose of this conditions keep such books of account and other 
documents as are necessary to show the amount of any increase climbed or reduction available 
and shall allow inspection of the same by a duly authorized representative of Government and 
further shall at the request of the Engineer-in-charge furnish, verified in such a manner as the 
Engineer-in-Charge may require any documents so kept and such other information as the 
Engineer-in-Charge may require.  

Clause 46 : Force-Measure 

 Neither party shall be liable to each other, for any loss or damage, occasioned by or arising out of 
acts of God such as unprecedented floods, volcanic eruptions, earthquake or other invasion of 
nature and other acts. 

Clause 47 : General Discrepancies and Errors 

 In case of percentage rate tenders, if there is any typographical or clerical error in the rates shown 
by Department in the "G" Schedule, the rates as given in the Basic Schedule of Rates of the 
Department for the area shall be taken as correct. 

Clause 48 : Post payment Audit & Technical Examination 

 The Government shall have right to cause an audit and technical examination of the works, and the 
final bills of the contractor, including all supporting vouchers, abstracts, etc., to be made within 2 
years after payment of the final bill, and if, as a result of such audit and technical examination, any 
sum is found to have been over paid in respect of any work done by the Contractor under the 
contract, or any work claimed by him to have been done by him under the Contract and found not 
to have been executed or executed below specifications, the Contractor shall be liable to refund the 
amount of over payment, and it shall be lawful for Department to recover the same from him in the 
manner prescribed in Clause 50 or in any other manner legally permissible, and if it is found that 
the Contractor was paid less than what was due to him under the contract in respect of any work 
executed by him under it, the amount of such under-payment shall be duly paid by the Government 
to the Contractor. 

Clause 48A : Pre Check or Post Check of Bills 

 The Government shall have right to provide a system of pre-check of Contractor’s bill by a specified 
Organization, and payment by an Engineer or an Accounts Officer/sr. Accounts Officer/ chief 
Accounts Officer/ financial Advisor, as the Government may in its absolute discretion prescribe. Any 
over-payments excess payments detected, as a result of such pre-check or post-check of 
Contractor’s bills, can be recovered from the Contractor’s bills, in the manner, herein before 
provided, and the Contractor will refund such over/excess payments. 

Clause 48B : Check Measurements 

 The department reserves to itself, the right to prescribe a scale of check measurement of work, in 
general, or specific scale for specific works, or by other special orders (about which the decision of 
the department shall be final). Checking of measurement by superior officer shall supersede 
measurements by the subordinate officer, and the former will become the basis of the payment. Any 
over/excess payments detected, as a result of such check measurement or otherwise at any stage 
up to the date of completion and the defect removal period specified elsewhere in this contract, shall 
be recoverable from the Contractor, as any other dues payable to the Government.  

Clause 49 : Dismantled materials 

The Contractor, in course of the work, should understand that all materials e.g. stone, bricks, steel 
and other materials obtainable in the work by dismantling etc. will be considered as the property of 
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the Government and will be disposed off to the best advantage of the Government, as per 
directions, of the Engineer-in-charge. 

Clause 50 : Recovery from Contractors 

Whenever any claim against the Contractor for the payment of a sum of money arises out of or 
under the contract, the Department shall be entitled to recover such sum by appropriating, in part 
or whole of the Security Deposit, Security Deposit at the time of enlistment of the Contractor. In the 
event of the security being insufficient, or if no security has been taken, then the balance or the 
total sum recoverable, as the case may be, shall be deducted from any sum, then due or which at 
any time, thereafter, may become due to the Contractor, under this or any other contract with the 
Governor of Rajasthan. Should this sum be not sufficient to cover the full amount recoverable, the 
Contractor shall pay to the Department on demand the balance remaining dues. 
The department shall, further, have the right to effect such recoveries under Public Demand 
Recovery Act. 

Clause 51 : Jurisdiction of Court 

In the event of any dispute arising between the parties hereto, in respect of any of the matters 
comprised in this agreement, the same shall be settled by a competent Court having jurisdiction 
over the place, where agreement is executed and by no other court, after completion of proceedings 
under Clause 23 of this Contract.  
Note: The standard format as given above is as per PWF&AR and the provisions of Special 

Conditions shall  overrule the provisions of these General Conditions of Contract. 

Schedule of Materials to be Supplied by the Department, if available 

(Referred to in clause 10) 

Rates S. 

No 
Particulars 

Quantity, 

meters Unit Rupees 

Place of 

Delivery 

      

 
Schedule of Machinery/T&P to be supplied by the Department 
The following Machinery/T&P shall be supplied by the Department, if available, to the 
Contractor, on hire as per  “Rules of the Department for supply for machinery and T&P to the 
Contractor on hire” 

(Referred in Clause 10 C) 

S. No. Item Rate Place of Delivery and Return 

 
 
 
 

   

 

 

 

Progress Statement referred to in Clause 2 of Conditions of Contract 

Name of Work 

Date from which 

the work should be 

commenced 

Date by which the 

work should be 

completed 

Monthly rate of Progress 

1 2 3 4 
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The contractor has been informed that his tender has been accepted 

 

Dated Signature of Engineer- in -charge     

Dated signature of Contractor 

Notes:-  For Filling in the Progress Statement Form 

1. Columns 2,3, and 4 must be initialled and dated by the Contractor 

2. Column 4 must be initialled and dated by the CEOor other duly authorised Engineer also. 

3. The date in column 2 should correspond to the date on which the order to commence work 
is given to the contractor read with Clause 2 of the conditins of contract. 

4. The date in column 3 must correspond to the period stated in Sub clause(e) of the 
Memorandum below “Tender for works”. 

5. Column 4. This will ordinarily be worked out proportionately; thus if Rs. 24,000/- is the 
cost of the whole or portion of work tendered for, and six months period of completion, 
then the monthly rate of progress should be Rs. 4,000. If necessary, quantities may also be 
specified in this column at the discretion of the CEO.  

6. The Certificate as to intimation of acceptance of tender printed at the foot of the form, 
must be signed and dated both by the CEOor other duly authorised Engineer and the 
Contractor.  

W Work IHSDP Package C-3. : CONSTRUCTION OF 

WASTE WATER DRAINS IN the SLUM AREA 

OF KOTA ULB under IHSDP Project 

E2 EMD1 Rs 148520  Lacs 

E3 EMD2 Rs  37133 

EC Estimated cost Rs  74.26 Lacs  

VT Validity of tenders 180 days 

EP Period of completion 12 months 
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DEPARTMENT OF LOCAL BODIES RAJASTHAN 

MUNICIPAL CORPORATION KOTA 

TECHNICAL BID 

(POTENTIAL BID) 

 

NAME OF WORK             :  IHSDP Package C-3.  

CONSTRUCTION OF WASTE WATER 

DRAINS IN the SLUM AREA OF 

KOTA ULB under IHSDP Project 

ESTIMATED COST   : RS.  74.26  LACS  

 

COST OF TENDER   : RS. 1000.00 

 
COMPLETION PERIOD  : 12 MONTHS 

  
DATE OF SALE OF TENDER  : 28.6.2010 to 30.6.2010 

(upto 3.00 pm) 

   

DATE OF RECEIPT OF TENDER : 5.7.10 (upto 5.00 pm) 

   

DATE AND TIME OF OPENING OF 
TECHNICAL BID  

: 6.7.10 (at 11.00 am) 

   

DATE AND TIME OF OPENING OF FINANCIL 

BID  

: 14.7.10 (At 4.00 pm) 

  

   

COMPLETION PERIOD  : 12 MONTHS (Twelve 

MONTHS) 

   

BSR : PWD BSR 2005 KOTA circle  

  
 

ISSUED TO: 

M/S:_______________________________________________________________ 

 

 

 ____________________________________________________________ 

 

 

 

 

C.E.O. 
MUNICIPAL CORPORATION KOTA 

DISTRICT KOTA 
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SECTION 1 
 

MUNICIPAL CORPORATION KOTA 

 

List of Important Dates of Bids for IHSDP Package C-3. : CONSTRUCTION OF 

WASTE WATER DRAINS IN the SLUM AREA OF KOTA ULB under IHSDP Project 

and their Maintenance for Five years 

 

1.  Name of Work : IHSDP Package C-3. : CONSTRUCTION OF WASTE WATER 

DRAINS IN the SLUM AREA OF KOTA ULB under IHSDP 

Project 

 
2.1. Completion Period for construction :   12 (Twelve) Months 

2.2. Maintenance Period  5 years after construction 

3. Date of Issue of Notice Inviting Bid Date    Month  ….,   Year  ….. 

4. Period and Places of Sale of Bidding Documents - From 28.6.10 

   To      30.6.10 (3.00pm) 

  Place  :  Office of the C.E.O.,  
    Municipal CORPORATION 
KOTA 

5. Deadline for Receiving Bids    5.7.2010 up to 5.00 pm 

6. Time and Date for opening Technical Bid/Bids 6.7.10 (at 11.00 am) 
  

7.  Time and Date of opening Financial Bids 14.7.10 (at 4.00 pm)  

8. Place of opening bids  Address is: Office of the C.E.O.,  
   Municipal CORPORATION KOTA 

10. Last Date of Bid Validity Date   …. Month ……… Year ……..11.
 Officer inviting Bids   

   Address is: C.E.O. 
   Municipal CORPORATION KOTA 
Dusherra Maidan Kota 
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SECTION 2 

INSTRUCTIONS TO BIDDERS 
(ITB) 
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Section 2 

Instructions to Bidders (ITB) 

A. General 

1. Scope of Bid 

1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of Works and 
their maintenance for five years, as described in these documents and referred to as "the 
works". The name and identification number of the works is provided in the Appendix to ITB. 
The bidders may submit bids for any or all of the works detailed in the table given in the Notice 
Inviting Tender. Bid for each work should be submitted separately. 

1.2 The successful Bidder will be expected to complete the Works by the Intended Completion Date 
specified in the Part I General Conditions of Contract and do the routine maintenance of works 
for five years from the date of completion. 

1.3 Throughout these documents, the terms "bid" and "tender" and their derivatives (bidder/ 
tenderer, bid/ tender, bidding/ tendering, etc.) are synonymous. 

2.  Source of Funds    

2.1 The Department of Local Bodies, Rajasthan has decided to undertake the works of construction 
and up-gradation of Slums of the ULB through funds received under Integrated Housing and 
Slum Development Programme (IHSDP), from the Government of India, Ministry of Housing and 
Urban Poverty Alleviation, State Government and MUNICIPAL CORPORATION KOTA to be 
implemented through the Employer.  

2.2 The share of funds of Government of the India, State Government and ULB is 80% : 10% : 10% 
respectively. 

3. Eligible Bidders        

3.1 This Invitation for Bids is open to all bidders as defined in the Appendix to ITB. 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the 
Central Government, the State Government or any public undertaking, autonomous body, 
authority by whatever name called under the Central or the State Government. 

4.  Qualification of the Bidder 

4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a preliminary 
description of the proposed work method and schedule, including drawings and charts, as 
necessary. 

4.2 All bidders shall include the following information and documents with their bids in Section 3, 
Qualification Information unless otherwise stated in the Appendix to ITB:  

 (a) copies of original documents defining the constitution or legal status, place of registration, 
and principal place of business; written power of attorney of the signatory of the Bid to 
commit the Bidder;  

 (b) total monetary value of civil construction works performed for each of the last five years; 

 (c) experience in works of a similar nature and size for each of the last five years, and details 
of works in progress or contractually committed with certificates from the concerned 
officer of the rank of Executive Engineer or equivalent;  

 (d) evidence of ownership of major items of construction equipment named in Clause 4.4 B 
(b) (i) of ITB or evidence of arrangement of possessing them on hire/lease/buying as 
defined therein.  

 (e) details of the technical personnel proposed to be employed for the Contract having the 
qualifications defined in Clause 4.4 B (b) (ii) of ITB for the construction. 

 (f) reports on the financial standing of the Bidder, such as profit and loss statements and 
auditor's reports for the past three years;  
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 (g) an undertaking that the bidder will be able to invest a minimum of cash up to the 
percentage (defined in the Appendix to ITB) of the contract price of works, during the 
implementation of the works; 

 (h) evidence of access to line(s) of credit and availability of other financial resources/ facilities 
(10 percent of the contract value) certified by banker (the certificate being not more than 3 
months old.) 

 (i)   authority to seek references from the Bidder's bankers; 

 (j) information regarding any litigation or arbitration during the last five years in which the 
Bidder is involved, the parties concerned, the disputed amount, and the matter;  

 (k) proposals for subcontracting the components of the Works for construction/up-gradation, 
aggregating to not more than 25 percent of the Contract Price; and  

 (l) the proposed methodology and programme of construction, backed with equipment and 
material planning and deployment, duly supported with broad calculations and Quality 
Management Plan proposed to be adopted, justifying their capability of execution and 
completion of the work as per technical specifications and within the stipulated period of 
completion. 

4.3 Bids from joint venture are not allowed. 

4.4 A To qualify for award of the Contract, each bidder should have in the last five years:  

 a) Achieved in any one year a minimum financial turnover (in all cases of civil engineering 
construction works only) volume of construction work of at least the amount equal to the 
estimated cost of works (excluding maintenance cost for five years) for which bid has 
been invited. The turnover will be indexed at the rate of 8 percent for a year. 

 b) Satisfactorily completed, as prime Contractor, at least one similar work equal in value to 
one-third of the estimated cost of work (excluding maintenance cost for five years) for 
which the bid is invited, or such higher amount as may be specified in the Appendix to 
ITB. 

 c) The bidder should have completed at least one work of similar of Road / Bridge / Building 
work in last five years (including current year, if opted by the bidder) of the value (updated 
to present price level) not less than 33.33% of the estimated cost of work (bid cost). 

 d) The bidder should have achieved a financial turnover of at least 33.33% of the cost of 
work (bid cost) in any one of the last five financial years. However, the bidder may opt the 
current year in the five years assessment period. 

 e) The bidder should be able to deploy the machinery and equipment specified in Schedule-
III in the execution of this work. This machinery and equipment should be available to the 
bidder on ownership or confirm lease basis for which appropriate proof on Non-Judicial 
stamp paper will have to be submitted. 

4.4 B (a) Each bidder must produce: 

   (i) The current income-tax clearance certificate; 

   (ii) An affidavit that the information furnished with the bid documents is correct 
in all respects; and  

   (iii) Such other certificates as defined in the Appendix to ITB. Failure to produce 
the certificates shall make the bid non-responsive. 

  (b) Each bidder must demonstrate: 

  (i) availability for construction work, either owned, or on lease or on hire, of the 
key equipment stated in the Appendix to ITB  including equipments required 
for establishing field laboratory to perform mandatory tests, and those stated 
in the Appendix to ITB; 
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  (ii) availability for construction work of technical personnel as stated in the 
Appendix to ITB. 

  (iii) liquid assets and/or credit facilities, net of other contractual commitments 
and exclusive of any advance payments which may be made under the 
Contract, of not less than the amount specified in the Appendix to ITB;  

  (c) The bidder must not have in his employment: 

  (i) the near relations (defined as first blood relations, and their spouses, of the 

bidder or the bidder's spouse) of persons listed in the Appendix to ITB. 

  (ii) without Government permission, any person who retired as gazetted officer 

within the last two years of the rank and from the departments listed in the 

Appendix to ITB. 

4.4. C To qualify for a package of contracts made up of this and other contracts for which bids 

are invited in the Notice Inviting Tender, the bidder must demonstrate having experience 

and resources sufficient to meet the aggregate of the qualifying criteria for the individual 

contracts. 

4.5 Sub-Contractors' experience and resources shall not be taken into account in determining the 

bidder's compliance with the qualifying criteria except to the extent stated in 4.4 A above. 

4.6 Bid Capacity: Bidders who meet the minimum qualification criteria will be qualified only if their 

acceptable bid capacity for construction work is equal to or more than the total bid value. The 

available bid capacity will be calculated as under: 

 Bid capacity = (3 x A x N - B) where, 

 A = Maximum value of civil engineering works executed in any one year during the last five 

years (updated to the price level of the last year at the rate of 8 percent a year) taking 

into account the completed as well as works in progress. However, bidder may opt the 

current year in the five years assessment period. 

 N = Number of years prescribed for completion of the works for which bids are invited 

(period up to 6 months to be taken as half-year and more than 6 months as one year). 

 B = Value, at the current price level, of existing commitments and on-going works to be 

completed during the period of completion of the works for which bids are invited. 

Note: The statements showing the value of existing commitments and on-going works as well as the 

stipulated period of completion remaining for each of the works listed should be countersigned 

by the Engineer in charge, not below the rank of an Executive Engineer or equivalent.   

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if 

they have: 

 (i) made misleading or false representations in the forms, statements, affidavits and 

attachments submitted in proof of the qualification requirements; and/or 

 (ii) record of poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion, litigation history, or financial failures etc.  

 (iii) participated in the previous bidding for the same work and had quoted unreasonably high 

or low bid prices and could not furnish rational justification for it to the Employer. 

4.8 Litigation History: Bidders should provide accurate information on nay litigation of arbitration 

resulting from contracts completed or under execution by him over the last five years. The 

max. value (updated at the present price level) of disputed amount claimed in Litigation / 

Arbitration resulting form contracts executed in last five years shall be deducted from the 

calculated Bid capacity of the bidder. The details shall be furnished in Schedule-VI. 

Note :  The present price level for turn over, cost of completed work & disputed amount of similar 

nature, the previous years value shall be given weight age of 10% per year as follows:- 
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 a) for last year   -  1.0 

 b) for One year before  -  1.10 

 c) for Two year before  -  1.21 

 d) for Three year before  -  1.33 

 e) for Four year before -  1.46 

 For current year, the price level shall be 1.0 

5. One Bid per Bidder 

5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one Bid 

will cause the proposals with the Bidder's participation to be disqualified. 

6. Cost of Bidding 

6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and 

the Employer will, in no case, be responsible or liable for those costs. 

7. Site Visit 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 
familiarize himself with the Site of Works and its surroundings including source of earth, water, 
road aggregates etc. and obtain all information that may be necessary for preparing the Bid and 
entering into a contract for construction of the Works. The costs of visiting the Site shall be at 
the Bidder's own expense.  He may contact the person whose contact details are given in the 
Appendix to ITB. 

B. Bidding Documents 

8. Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed below and addenda issued in 
accordance with Clause 10 of ITB. 

 1. Notice Inviting Tender 
 2. Instructions to Bidders 
 3. Qualification Information  
 4. Conditions of Contract  
  (Part I General Conditions of Contract, and Contract Data; Part II Special Conditions of 

Contract) 
 5. Specifications 
 6. Drawings 
 7. Bill of Quantities 
 8. Form of Bid 
 9. Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the Work, form 

of Unconditional Bank Guarantee. 

8.2 One set of the bidding documents will be issued to the bidder against the payment. 

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, 
forms, terms and specifications, bill of quantities, forms and drawings in the Bid Document. 
Failure to comply with the requirements of Bid Documents shall be at the bidder's own risk. 
Pursuant to clause 25 hereof, bids, which are not substantially responsive to the requirements 
of the Bid Documents, shall be rejected. 

9. Clarification of Bidding Documents and Pre-bid Meeting 

9.1  A prospective Bidder requiring any clarification of the bidding documents may notify the 
Employer in writing at the Employer's address indicated in the Notice Inviting Tenders. The 
Employer will respond to any request for clarification received earlier than 10 days prior to the 
deadline for submission of bids. Copies of the Employer's response will be forwarded to all 
purchasers of the bidding documents, including a description of the inquiry, but without 
identifying its source. 
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9.2.1 If a pre-bid meeting is to be held, the bidder or his authorised representative is invited to attend 
it. Its date, time and address are given in the Appendix to ITB. 

9.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that 
may be raised at that stage. 

9.2.3 The bidder is requested to submit any questions in writing so as to reach the Employer not later 
than one week before the meeting. 

9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the source 
of the enquiry) and the responses given will be transmitted without delay to all purchasers of the 
bidding documents. Any modifications of the bidding documents listed in Clause 8.1 of ITB, 
which may become necessary as a result of the pre-bid meeting shall be made by the Employer 
exclusively through the issue of an Addendum pursuant to Clause 10 of ITB and not through the 
minutes of the pre-bid meeting. 

9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 

10. Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by 

issuing addenda. 

10.2 Any addendum thus issued shall be part of the bidding documents and shall be communicated 

in writing by registered post or by cable to all purchasers of the bidding documents. Prospective 

bidders shall acknowledge receipt of each addendum by cable to the Employer. 

10.3 To give prospective bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer shall extend, as necessary, the deadline for submission of 

bids, in accordance with Clause 20.2 of ITB. 

C. Preparation of Bids 

11.   Language of Bid 

11.1 All documents relating to the Bid shall be in the language specified in the Appendix to ITB. 

12. Documents Comprising the Bid 

12.1 The Bid submitted by the Bidder shall be in two separate parts:  

Part-I This shall be named Technical Bid and shall comprise of: 

 I. For bidding documents downloaded from the website, the demand draft for the cost of the 

bidding documents placed in a separate cover, marked "cost of bidding document 

downloaded from the internet";  

 II. Earnest Money in a separate cover marked 'Earnest Money'; 

III. Authorised address and contact details of the Bidder Having the following information :  

 Address of communication :  

 Telephone No. (s) : Office :  

 Mobile No. :  

Facsimile (Fax) No.  

Electronic Mail Identification (E-mail ID) :  

 IV. Qualification information, supporting documents, affidavit and undertaking as specified in 

Clause 4 of ITB.  

 V. Undertaking that the bid shall remain valid for the period specified in clause 15.1 OF ITB. 

 VI. any other information/documents required to be completed and submitted by bidders, as 

specified in the Appendix to ITB, and 
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 VII. An affidavit affirming that information he has furnished in the bidding document is correct 

to the best of his knowledge and belief. 

Part II  It shall be named Financial Bid and shall comprise of: 

 (i)  Form of Bid as specified in Section 6; 

 (ii) Priced bill of quantities for items specified in Section 7; 

12. 2  Each part shall be separately sealed and marked in accordance with Sealing and Marking 

instructions in clause 19 of ITB. 

12.3 The following documents, which are not submitted with the bid, will be deemed to be part of the 

bid. 

 

 Section           Particulars 

 1 Notice inviting Tender 

 2 Instruction to the bidders 

 3.  Conditions of Contract 

 4. Contract Data 

 5. Specifications 

 6. Drawings 

13. Bid Prices 

13.1 The Contract shall be for the whole Works, as described in Clause 1. 1 of ITB, based on the 

priced Bill of Quantities submitted by the Bidder. 

13.2 The Bidder shall adopt the Percentage Rate Method or Item Rate Method as specified in the 

Appendix to ITB; only the same option is allowed to all the Bidders.  

 Percentage Rate Method requires the bidder to quote a percentage above / below/ at par of the 

schedule of rates specified in the Appendix to ITB. 

 Item Rate Method requires the bidder to quote rates and prices for all items of the Works 

described in the Bill of Quantities. The items for which no rate or price is entered by the Bidder 

will not be paid for by the Employer when executed and shall be deemed covered by the other 

rates and prices in the Bill of Quantities. Corrections, if any, shall be made by crossing out, 

initialling, dating and rewriting. 

13.3 All duties, taxes, royalties and other levies payable by the Contractor under the Contract, or for 

any other cause, shall be included in the rates, prices, and total Bid price submitted by the 

Bidder. 

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and 

shall not be subject to adjustment. 

14. Currencies of Bid 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

15. Bid Validity 

15.1 Bids shall remain valid for a period of One Hundred and Twenty days after the deadline date for 

bid submission specified in Clause 20 of ITB.  A bid valid for a shorter period shall be rejected 

by the Employer as non-responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request 

that the bidders may extend the period of validity for a specified additional period.  The request 

and the bidders' responses shall be made in writing.  A bidder may refuse the request without 

forfeiting his Earnest Money.  A bidder agreeing to the request will not be required or permitted 

to modify his bid, but will be required to extend the validity of his earnest money for a period of 

the extension, and in compliance with Clause 16 of ITB in all respects. 
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16. Earnest Money 

16.1 The Bidder shall furnish, as part of the Bid, Earnest Money, in the amount specified in the 

Appendix to ITB.  

16.2  The Earnest Money shall, at the Bidder's option, be in the form of Cash, Demand Draft or 

Banker's Cheque, issued in favour of the name given in the Appendix to ITB.  

16.3  Any bid not accompanied by an acceptable Earnest Money, unless exempted in terms given in 
the Appendix to ITB, shall be rejected by the Employer as non-responsive.  

16.4  The Earnest Money of unsuccessful bidders will be returned within 28 days of the end of the Bid 
validity period specified in Clause 15.1 of ITB.  

16.5  The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the 
Agreement and furnished the required Performance Security.  

16.6 The Earnest Money may be forfeited:  

 a) if the Bidder withdraws the Bid after bid opening (technical bid) during the period of Bid 
validity; 

 b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to  

 i. sign the Agreement; and/or  

 ii. Furnish the required Performance Security. 

17. Alternative Proposals by Bidders 

17.1 Bidders shall submit offers that comply with the requirements of the bidding documents, 
including the Bill of Quantities and the basic technical design as indicated in the drawings and 
specifications. Alternative proposals will  be rejected as non-responsive. 

18. Format and Signing of Bid 

18.1 The Bidder shall submit one set of the bid comprising of the documents as described in Clause 
12 of ITB. 

18.2 The Bid shall be typed or written in indelible ink and shall be signed by a person or persons duly 
authorized to sign on behalf of the Bidder, pursuant to Clause 4.3(a) of ITB. All pages of the Bid 
shall be signed by the person or persons signing the Bid. 

18.3 The Bid shall contain no overwriting, alterations or additions, except those to comply with 
instructions issued by the Employer, or as necessary to correct errors made by the Bidder, in 
which case such corrections shall be made by scoring out the cancelled portion, writing the 
correction and initialling and dating it by the person or persons signing the Bid.  

D. Submission of Bids 

19. Sealing and Marking of Bids 

19.1 The Bidder shall place the two separate envelopes (called inner envelopes) marked "Technical 
Bid" and "Financial Bid" in one outer envelope. The inner envelopes will have markings as 
follows: 

 Technical Bid: To be opened on 6.7.10 (at 11.00 am) 

 Financial Bid: To be opened on  14.7.10 (at 4.00 pm) 

 The contents of the Technical and Financial Bids shall be as specified in clause 12.1 of ITB. 

19.2  The inner and outer envelopes containing the Technical and Financial Bids shall 

 a) be addressed to the Employer at the address provided in the Appendix to ITB;  

 b) bear the name and identification number of the Contract as defined in clause 1.1 of ITB; 
and  

 c) provide a warning not to open before the specified time and date for Bid opening as 
defined in clause 22.1 of ITB. 
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19.3 In addition to the identification required in Clause 19.2, each of the envelopes shall indicate the 
name and address of the Bidder to enable the Bid to be returned unopened in case it is 
declared late, pursuant to Clause 21 of ITB, or is declared non-responsive pursuant to Clause 
22 of ITB.  

20. Deadline for Submission of Bids 

20.1  Complete Bids (including Technical and Financial) must be received by the Employer at the 
address specified in the Appendix to ITB not later than the date and time indicated in the 
Appendix to ITB. In the event of the specified date for the submission of bids being declared a 
holiday for the Employer, the Bids will be received up to the specified time on the next working 
day. 

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in 
accordance with Clause 10.3 of ITB, in which case all rights and obligations of the Employer 
and the bidders previously subject to the original deadline will then be subject to the new 
deadline. 

21. Late Bids 

21.1 Any Bid received by the Employer after the deadline prescribed in Clause 20 of ITB will be 
returned unopened to the Bidder. 

E. Bid Opening and Evaluation 

22. Bid Opening 

 The composition of the Tender Evaluation Committee (TEC) will be: 

 I. One official member, Chairman of the Tender Evaluation Committee, Mayor of the 

MUNICIPAL CORPORATION KOTA;  

 II. One official member, C.E.O. of the MUNICIPAL CORPORATION KOTA;  

 III. One official member, Representative of the DEPUTY DIRECTOR (Regional) of the 

Department of Local Bodies Rajasthan, Jodhpur;  

 IV One official member, Executive Engineer of the MUNICIPAL CORPORATION KOTA;  

 V. One official member, Account Officer of the MUNICIPAL CORPORATION KOTA, and 

 VI One official member, Assistant Engineer of the MUNICIPAL CORPORATION KOTA;  

 

22.1 The TEC will open the bids received (except those received late) in the presence of the 
bidders/bidders' representatives who choose to attend at the time, date and place specified in 
the Appendix to ITB. In the event of the specified date for the submission of bids being declared 
a holiday for the Employer, the Bids will be opened at the appointed time and location on the 
next working day. 

22.2 The envelope containing the technical bid shall be opened. The inner envelope marked "cost of 
bidding document " will be opened first and if the cost of the bidding documents is not there, or 
incomplete, the remaining bid documents will not be opened, and bid will be rejected. 

22.3 In all other cases, the amount of Earnest Money, forms and validity shall be announced. 
Thereafter, the bidders' names and such other details as the TEC may consider appropriate, will 
be announced by the TEC at the opening. 

22.4 The TEC will prepare minutes of the Bid opening, including the information disclosed to those 
present in accordance with Clause 22.3 of ITB.  

22.5 Evaluation of the technical bids with respect to bid security, qualification information and other 
information furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, shall be taken up and 
completed within five working days of the date of bid opening, and a list will be drawn up of the 
responsive bids whose financial bids are eligible for consideration.  

22.6. The Employer shall inform, by telegram or post, the bidders, whose technical bids are found 
responsive, date, time and place of opening as stated in the Appendix ITB.  In the event of the 
specified date being declared a holiday for the Employer, the bids will be opened at the 
appointed time and location on the next working day through they or their representative, may 
attend the meeting of opening of financial bids.        
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22.7 At the time of the opening of the 'Financial Bid', the names of the bidders whose bids were 
found responsive in accordance with clause 22.5 of ITB will be announced. The financial bids of 
only these bidders will be opened. The remaining bids will be returned unopened to the bidders. 
The responsive bidders' names, the Bid prices, the total amount of each bid, and such other 
details as the TEC may consider appropriate will be announced by the TEC at the time of bid 
opening. Any Bid price which is not read out and recorded, will not be taken into account in Bid 
Evaluation 

 

22.8 The TEC shall prepare the minutes of the opening of the Financial Bids. 

 

23. Process to be Confidential 

23.1 Information relating to the examination, clarification, evaluation, and comparison of bids and 
recommendations for the award of a contract shall not be disclosed to bidders or any other 
persons not officially concerned with such process until the award to the successful Bidder has 
been announced. Any attempt by a Bidder to influence the Employer's processing of bids or 
award decisions may result in the rejection of his Bid  

24. Clarification of Bids and Contacting the Employer 

24.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid 

opening to the time the contract is awarded. 

24.2 Any attempt by the bidder to influence the Employer's bid evaluation, bid comparison or contract 
award decision may result in the rejection of his bid. 

25. Examination of Bids and Determination of Responsiveness 

25.1 During the detailed evaluation of "Technical Bids", the TEC will determine whether each Bid (a) 

meets the eligibility criteria defined in Clauses 3 and 4; (b) has been properly signed; (c) is 

accompanied by the required securities; and (d) is substantially responsive to the requirements 

of the bidding documents. During the detailed evaluation of the "Financial Bids", the 

responsiveness of the bids will be further determined with respect to the remaining bid 

conditions, i.e., priced bill of quantities, technical specifications and drawings. 

25.2 A substantially responsive "Financial Bid" is one which conforms to all the terms, conditions, 

and specifications of the bidding documents, without material deviation or reservation. A 

material deviation or reservation is one (a) which affects in any substantial way the scope, 

quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with 

the bidding documents, the Employer's rights or the Bidder's obligations under the Contract; or 

(c) whose rectification would affect unfairly the competitive position of other bidders presenting 

substantially responsive bids.  

25.3 If a "Financial Bid" is not substantially responsive, it will be rejected by the TEC, and may not 

subsequently be made responsive by correction or withdrawal of the non-conforming deviation 

or reservation. 

26 Correction of Errors 

26.1 Bids determined to be substantially responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows:  

 a) where there is a discrepancy between the rates in figures and in words, the rate in words 
will govern; and  

 b) where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern.  

26.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the above 

procedure for the correction of errors and shall be considered as binding upon the Bidder. If the 

Bidder does not accept the corrected amount, the Bid will be rejected, and the Earnest money 

shall be forfeited in accordance with Clause 16.6(b) of ITB. 

27. Evaluation and Comparison of Bids 
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27.1 The TEC will evaluate and compare only the bids determined to be substantially responsive in 

accordance with Clause 25 of ITB.  

27.2 In evaluating the bids, the TEC will determine for each Bid the evaluated Bid price by adjusting 

the Bid price by making correction, if any, for errors pursuant to Clause 26 of ITB.  

27.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate 

of the cost of work to be performed under the contract, the TEC may require the Bidder to 

produce detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the 

internal consistency of those prices with the construction methods and schedule proposed.  

After evaluation of the price analyses, the Employer may require that the amount of the 

performance security set forth in Clause 32 of ITB be increased at the expense of the 

successful Bidder to a level sufficient to protect the Employer against financial loss in the event 

of default of the successful Bidder under the Contract. The amount of the increased 

performance security shall be decided at the sole discretion of the Employer, which shall be 
final, binding and conclusive on the bidder. 

27.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate 
of the cost of routine maintenance of works to be performed for five years under the contract, 
the Employer may require the Bidder to produce detailed price analyses for routine 
maintenance.  After its evaluation, the Employer may require that the amount of the 
performance security set forth in Clause 32 be increased at the expense of the successful 
Bidder to a level sufficient to protect the Employer against financial loss in the event of default of 
the successful Bidder under the Contract. The amount of the increased performance security 
shall be decided at the sole discretion of the Employer, which shall be final, binding and 
conclusive on the bidder. 

28. Price Preference 

28.1 There will be no price preference to any bidder. 

F. Award of Contract 

29. Award Criteria 

29.1 Subject to Clause 31 of ITB, the Employer will award the Contract to the Bidder whose Bid has 
been determined: 

 i. to be substantially responsive to the bidding documents and who has offered the lowest 
evaluated Bid price, provided that such Bidder has been determined to be (a) eligible in 
accordance with the provisions of Clause 3 of ITB, and (b) qualified in accordance with 
the provisions of Clause 4 of ITB; and  

 ii. to be within the available bid capacity adjusted to account for his bid price which is 
evaluated the lowest in any of the packages opened earlier than the one under 
consideration. 

30. Employer's Right to Accept any Bid and to Reject any or all Bids 

30.1 Notwithstanding Clause 29 above, the Employer reserves the right to accept or reject any Bid, 
and to cancel the bidding process and reject all bids, at any time prior to the award of Contract, 
without thereby incurring any liability to the affected Bidder or bidders or any obligation to inform 
the affected Bidder or bidders of the grounds for the Employer's action. 

31. Notification of Award and Signing of Agreement. 

31.1 The bidder whose Bid has been accepted will be notified of the award by the Employer prior to 
expiration of the Bid validity period by post or telex confirmed by registered letter. This letter 
(hereinafter and in the Part I General Conditions of Contract called the "Letter of Acceptance") 
will state the sum that the Employer will pay to the Contractor in consideration of the execution, 
completion and maintenance of the Works, and the routine maintenance of the works for five 
years, by the Contractor as prescribed by the Contract (hereinafter and in the Contract called 
the "Contract Price"). 

31.2 The notification of award will constitute the formation of the Contract, subject only to the 
furnishing of a performance security in accordance with the provisions of Clause 32. 
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31.3 The Agreement will incorporate all agreements between the Employer and the successful 
Bidder. It will be signed by the Employer and the successful Bidder after the performance 
security is furnished. 

31.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will 
promptly notify the other Bidders that their Bids have been unsuccessful. 

32. Performance Security 

32.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall deliver 
to the Employer a Performance Security of five percent of the Contract Price, for the period of 
five years and the time for completion of works plus additional security for unbalanced Bids in 
accordance with Clauses 27.3 and 27.4 of ITB and Clause 46 Part I General Conditions of 
Contract and sign the contract.  

32.2 The performance security shall be either in the form of a Bank Guarantee or fixed deposit 
Receipts, in the name of the Employer, from a Scheduled commercial bank. 

32.3 Failure of the successful Bidder to comply with the requirements of Clause 32.1. shall constitute 
sufficient grounds for cancellation of the award and forfeiture of the Earnest Money.  He will also 
be debarred from participating in bids under PMGSY for one year. 

33. Advances 

33.1 The Employer will not provide any kind of Mobilization / Security Advances as provided in Part I 
General Conditions of Contract. 

34. Corrupt or Fraudulent Practices 

 The Employer requires the bidders/Contractors to strictly observe the laws against fraud and 
corruption in force in India, namely, Prevention of Corruption Act, 1988. 

35. IEC and Consent of Beneficiaries to deposit Beneficiary share 

35.1 Contractor shall be responsible for the IEC and motivating beneficiaries to deposit his share 
within time so that work execution can be carried out as per plan. 

35.2 Contractor has to design IEC in consultation with "Human Behaviour Consultant" in most 
scientific manner, which is to get approved by MUNICIPAL CORPORATION and COLLECTOR, 
KOTA before it's implementation. 

35.3 The delay in deposition of beneficiary share shall be treated as failure of IEC of contractor and 
shall be entirely on the part of contractor. However, MUNICIPAL CORPORATION KOTA shall 
provide all assistance to contractor. 
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Appendix to ITB 

Instructions to Bidders Clause Reference 

(0.1) The Employer  

 is - C.E.O., MUNICIPAL CORPORATION KOTA  

  

(0.1) The Work is IHSDP Package C-3. : CONSTRUCTION OF WASTE WATER 

DRAINS IN the SLUM AREA OF KOTA ULB under IHSDP Project 

(1.1) Identification No. of the works is : IHSDP KOTA PACKAGE C-3 

(2.1) The State is : RAJASTHAN 

(3.1) Eligible Bidders are: A Class Contractors registered with  P.W.D. 
Rajasthan, C.P.W.D., P&T, Railway and other State/Central Govt. 
Departments  

(4.2) The information required from bidders in Clause 4.2 is modified as 
follows : None  

4.2 (g)  

(4.4 A) (b)  

(4.4 B) (a) (iii) Other certificates required with the bid are:        NIL 

(4.4. B) (b)(i) Building Work 

 Name of the Equipment Quantity  

  CONCRETE MIXER  5 nos. 

 CONCRETE VIBRATOR 

� PLATE 5 nos 

� NEEDLE 5 nos 

 WATER TANKER 2 nos. 

 SHUTTERING - STEEL/PLY 2000 SQM. 

  TRUCK / TIPPER / TRACTOR 5 nos. 

  

 For field testing Laboratory 

 Name of the Equipment Quantity 

 Sieve Set 3 

 (as per IRC SP-20-2002) 

 Aggregate Impact Value Machine 3 

 With Accessories 

 Flakiness Gauge as per IS2386-I 3 

 Vicat Apparatus with accessories 1 

 Electronic Balance:-     

 200 Gms. 2 

 15 Kg. 3 

  Concrete Mould 150 x 150 18 

 Mortar Moulds  18 

 Compression Testing Machine 1 
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 Note: (a)The bidder must produce the documentary evidence in 
support of his owning the above equipment : 

(4.4 B) (b)( ii) The Number of Technical personnel, Qualifications and Experience 
will be as follows :  

 A. The Technical Personnel are: 

 [Cl.  9.1] 

 Technical Personnel  Number Experience in  
     Building Works 

 A. Degree Holder in Civil  1 2 Years 
   Engineering 

 B. Diploma Holder in Civil  2 2 Years 
   Engineering 

 C. Others (Specify) -- -- 

 B. For field testing laboratory ;  2 (Two ) Persons 

 (with educational qualifications BSc with two years experience). 

(4.4 B) (b) (iii) The minimum amount of liquid assets and/or credit facilities net of 
other contractual commitments of the successful Bidder shall be 20% 

 [Note: Usually the equivalent of estimated payments flow over 2 
months at the average (straight line distribution) construction rate.] 

(4.4 B) (c) (i) The bidder must produce an affidavit stating that the near relations of 
the following departmental officers are not in his employment: 

 J.En. to E.E of the CORPORATION and accountant/officer of the 
CORPORATION to which the work relates. 

(4.4 B) (c) (ii) The bidder must produce an affidavit stating the names of retired 
gazetted officer (if any) in his employment who retired within the last 
two years with the following ranks from the departments listed below: 

 Officers of Gazetted Ranks 

 (In case there is no such person in his employment, his affidavit 
should clearly state this fact.) 

(4.6)  M = 3 

(7.1) The contact person is  

 Designation:  The C.E.O.,  
   MUNICIPAL CORPORATION KOTA 

 Address: Dushera Ground, KOTA  

 Telephone No.  

(9. 2.1) Place, Time and Date for pre-bid meeting are: Office of C.E.O., 
MUNICIPAL CORPORATION KOTA on ………. at 3.00 PM 

(11.1) Language of the bid is: English 

(12.1) Part I (v) The other documents required are: Nil      

(13.2.) Bids may be submitted as follows :- 

 Percentage Rate Method - For Construction Work  

(13.2) Schedule of Rate applicable for Percentage Rate Method is: PWD 
BSR KOTA Circle 2005.  

(16.1) The amount of Earnest Money shall be Rs. 148520.00  (16.2)
 Earnest Money Receipt (Banker's Cheque) must be drawn: 

 In favour of : C.E.O., MUNICIPAL CORPORATION KOTA 

(16.2) Other acceptable forms of Earnest Money is demand draft in favour of 
C.E.O., MUNICIPAL CORPORATION KOTA,. 
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(16.3)  

 (20.1) The Employer's address for the purpose of Bid submission is The 
C.E.O., MUNICIPAL CORPORATION KOTA 

(20.1) The deadline for submission of bids shall be:  

 Time   

 Date   

(22.1) & (22.6) The date, time and place for opening of the Technical Bids are: 

 (A) Technical Bid :  

  6.7.10 (at 11.00 am)  

Place Office of the C.E.O., MUNICIPAL CORPORATION KOTA  

 (B) Financial Bid (For qualified bidder as) :  

 14.7.10 (at 4.00 pm)  

Place Office of the C.E.O., MUNICIPAL CORPORATION KOTA  

(32.1) The amount and validity period of the performance guarantee is :  

 Amount :   5% Contract Price. 

 Validity Period      :      

 (i) Performance security shall be valid until a date 45 days after 
the expiry of Defect Liability Period of 5 years after intended 
completion date. 

 (ii) Additional Performance Security for unbalanced Bid shall be 
valid for 45 days plus intended completion period. 

 (iii)  Additional Performance Security for unbalanced Bid for routine 
maintenance shall be valid until a date 45 days after the expiry 
of Defect Liability Period of 5 years after intended completion 
date. 

 
 
 
 
    C.E.O.,  
   MUNICIPAL CORPORATION KOTA 
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SECTION 3 : QUALIFICATION INFORMATION 
 

Name Of Work :  IHSDP Package C-3. : CONSTRUCTION OF 
WASTE WATER DRAINS IN the SLUM AREA OF KOTA ULB 
under IHSDP Project 
 

Contents 
1.    Procedure 

2. Criteria 

3. Documentation 

4. Rejection of Bids 

5. Potential Assessment Of Contractors 

Schedule 

  
Schedule I Financial Resources and Capability. 
Schedule II Details of work Executed during last five financial and 

current year. 

Schedule III Details of Machinery and Equipment available and 

proposed to be Deployed by the Contractor. 
Schedule IV Details of maximum value civil Engineering work 

executed in any year. 
Schedule V Details of Existing commitment and on on-going works. 

Schedule VI Details of litigations or Arbitration. 

Schedule VII Personnel (engineers, technical staff, supervisory staff, 

operators etc.) and their deployment. 

Schedule VIII Information for evaluation of Bid capacity. 
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Special conditions of contract for potential assessment as detailed here under, shall be 

applicable in addition to all other terms and conditions already prescribed under standard 

agreement forms/rules and regulations relating to contracts. 

 

1. Procedure: 

 Procedure for potential assessment would be as follows: 

a) Two Envelope System would be adopted, for potential assessment.  Envelope-1 will 

contain Technical Bid whereas Envelope-2 will contain for Financial Bid.  Each 

envelope would be sealed separately and super scribed as “Envelope-1 Technical Bid” 

and “Envelope-2 Financial Bid.”  Both envelopes duly sealed, bearing the name of the 

work and the name of the bidding contractor would be placed in Third envelope. The 

third envelope should also contain the requisite earnest money and latest Sales Tax 

clearance Certificate. 

b) Bids not accompanied with requisite earnest money and latest sales tax clearance 

certificate shall be treated as non-responsive and the envelopes containing the technical 

and financial bids shall not be opened. The earnest money will be accepted only in the 

form of Draft / Banker’s cheque in the name of “C.E.O. Municipal Corporation 

KOTA “ payable at KOTA. 

c) The Technical Bid envelope would be opened on the date and time as specified in the 

Notice inviting tenders i.e. 6.7.10. at 11.00 a.m by the C.E.O. in presence of the 

bidders. 

d) The Financial Bid envelope would be opened on 14.7.10 at 4.00 pm. Bidders who fulfil 

all the conditions of Technical Bid and criteria for the potential assessment can be 

present during the opening if they so wish.. 

2.  Criteria 

Criteria for potential assessment would be as follows: 

i. The bidder should have executed atleast 33 % of the following quantities of work in 

any one of the last 5 financial years.  However, the bidder may opt current year in the 

above said 5 years assessment period. 
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SNo Item Qty as per 

'G' 
Schedule 

Qty Reqd Unit 

1 Excavation 1465 483 cum 
2 Cement Concrete- Base concrete 1145 378 cum 
3 RR Stone Masonry 2768 913 cum 
4 Cement Plaster 6734 2222 sqm 
5 Steel Reinforcement 44796 14783 Kg 
6 Reinforced cement concrete  544 180 cum 

 

 

The bidder should have completed/executed at least one similar work in last five years 

(including current year, if opted by the bidder) of value (updated to present price level) not 

less than 33.33% of the cost of work (Bid Cost). 

ii. The bidder should have achieved an annual financial turnover of not less than 33% of 

the cost of work (Bid Cost) in any one of last five financial years. However, bidder 

may also opt the current year assessment period. 

iii. The bidder should be able to deploy the requisite machinery and equipment, for the 

execution of this work.  The machinery and equipment available on ownership basis 

or confirmed lease basis would be considered for the purpose but in case of 

procurement on lease, appropriate agreement/ proof will have to be submitted. 

iv. Bidders who meet the minimum qualification criteria will be qualified only if 

available bid capacity is equal to or more than total bid value. 

                           The available Bid capacity will be calculated as under: 

                          Assessed available bid capacity = (A x N x 3-B) where: 

A = Maximum value of Civil Engineering works executed in any one 

year during the last five years (updated to present price level) 

taking into account the completed as well as works in progress 

(including current year, if opted by the bidder). 

N = Prescribed completion period of the work for which bids are 

invited in years. 

B = Value at present price level (2007) of existing commitments and on 

going work to be completed during the N period i.e. the period of 

completion of works for which bids are invited. 

v. The statement showing the value of existing commitments and on going works as well 

as the stipulated period of completion remaining for each of the work listed should be 

counter signed by the Engineer-in-Charge, not below the rank of Executive Engineer. 
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vi. The present price level for turn over and cost of completed work of similar nature, the 

previous years value shall be given weightage of 10% per year as follows: 

vii.  

S.No. Year Weightage 

(i) 2007-08 1.00 

(ii) 2006-07 1.00 

(iii) 2005-06 1.10 

(iv) 2004-05 1.21 

(v) 2003-04 1.33 

(vi) 2002-03 1.46 

 

viii. Bidders should provide correct information in respect of any litigation or arbitration 

resulting from contracts completed or under execution during the last five years.  The 

maximum value (updated at the present price level) of disputed amount claimed in 

Litigation/Arbitration resulting from contracts executed in last five years shall be 

deducted from the calculated Bid capacity of the bidder. 

3.   Documentation: 

i. The bidder should furnish the following documents along with the technical 

bid:  

  Schedule-I : Information regarding financial resource and Capability 

Schedule-II : Information regarding details of works executed in the last five 

years. Certificates form of the Concerned   Engineer-in-Charge in 

support and verification of The information furnished 

Schedule-III : Details regarding machinery and equipment Available and Proposed 

deployment on the work. 

Schedule-IV : Details of maximum value of civil Engineering works (specially 

building works). Executed in any one year during the last five years 

and works in – progress. 

Schedule-V : Details of existing commitments and on going work during next 12 

months. 

Schedule-VI : Details of litigations or arbitrations. 

Schedule-VII : Details of personnel Engineers, Technical staff, Supervisory staff, 

operators etc. and their Deployment. 

Schedule-VIII : Information for evaluation of Bid capacity. 

 

ii. The bidder must ensure that all the information required in the documents is 

furnished of complete in all respects. Withdrawal of any document rectification 

in any information furnished therein will not be allowed after the submission of 

the bid. 
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iii. The bidder should give an Affidavit that the information furnished in 

Schedules  I, II, III, IV, V, VI & VII are correct. If any information is found to 

be incorrect, the offer of the bidder shall be rejected and action shall be taken 

as per rules. 

iv. Page numbering of each tender document is compulsory. 

v. Calculation of total quantity of the work executed as per Requirement of table 

at clause No. 2 (i) with reference respective page number at which data is 

available in the enclosed documents.                                          

4.  Rejection of Bids 

The C.E.O., Municipal Corporation KOTA reserves the rights to reject any bid or to 

disqualify any or all the bidders, without assigning any reasons. The bids are liable to be 

rejected : 

i. If the bid is not accompanied with the requisite 

documents mentioned in clause 3 (a) to 3 (h) or is 

not in accordance with procedure specified in Para 1 

or is not accompanied with the requisite earnest 

money and sales tax clearance certificate. 

ii. If incorrect or incomplete information is furnished or concealed in the bid document. 

iii. If latest sales tax clearance (up to 31-03-07) and earnest money is not placed in third 

envelope in which envelope No.1 containing Technical bid and Envelope No.2 

containing financial bid is placed. The Technical bid will be opened only after 

evaluation of correctness of earnest money and latest Sales Tax Clearance Certificate 

(up to 31-03-07). 

iv. If bidder does not qualify in the criteria for potential assessment as per clause –2 (i) or 

if the bid capacity is not available as per clause-2(v) 
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MUNICIPAL CORPORATION KOTA, 

Potential Assessment Of Contractors 

 

ABSTRACT DETAILS 

 

1. Name of Work : ………………………………………….. 

 

2. Name of Contractor : …………………………………….. 

 

3. Sales Tax Certificate valid up to : ………………………….. 

 

CRITERIA 

1. Maximum Quantity of works executed in 

any of the previous five years 

1. Building work  

 

 

………………………… 

2. Maximum value of single work of similar 

nature completed in last five years ( as per 

Schedule-IV) 

 

        (a) Building work ………………………… 

3. Maximum financial turnover in any one of 

the last five year (as per Schedule-I) 

………………………… 

4. Litigation/Arbitration (as per Schedule-

VI) Maximum value at present price level 

of dispute amount claimed in 

Litigation/Arbitration resulting from 

contracts executed in last five years 

………………………… 

5. Bid capacity= (A x N x 3 - B), Where ………………………… 

 A = Maximum value of civil Engineering 

works executed in any one year during the 

last five years (updated to present price 

level) taking into account the completed 

as well as works in progress (including 

current year, if opted by the bidder). 

………………………… 

 N = Prescribed completion period of the 

work for which bids are invited in years. 

………………………… 

 B = Value at present price level (2007) of 

existing commitments and on going work 

to be completed  during the N period i.e. 

the period of completion of works for 

which bids are invited. 

………………………… 

6. Acceptable bid capacity bid capacity 

calculated as per (5) above Maximum 

value of disputed items as Per (4) above 

………………………… 

7. Total No. of pages submitted in the 

potential assessment bid document. 

………………………… 
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Signature of Bidder 

        With Seal 

 

 

SCHEDULE-1 

Financial Resources and Capability 

 

1. Total financial turnover achieved by the bidder in the last five financial year. 

                        
Turnover 

 

S. No. Financial Year 

Actual 
Multiplying 

 Factor 

Updated 

(col.3 x col. 4) 

Remarks 

1 2 3 4 5 6 

1 2002-2003  1.46   

2 2003-2004  1.33   

3 2004-2005  1.21   

4 2005-2006  1.10   

5 2006-2007  1.0   

6 2007-2008 – (current 

year) 

+ 1.0   

Note:- Balance Sheets and Profit & Loss Account for the last five financial years should be enclosed. 

 

3. Annual turnover projected in the current financial year (2007-08) Rs. ……... lakhs . 

4. Has the bidder ever been debarred from tendering           Yes/No (if yes give details) 

  in Central/Government/any State Government/any 

Government Undertaking?.                 

5. Has the bidder ever been declared insolvent?           Yes/No  

(if yes give details) 

6. Name(s) and Address/ Branch/(s) of Bankers of bidder. 

 

I/We certify that the above information is correct to the best of my/our knowledge and 

belief. 

 

 

Date:      Signature of Bidder 

      (With seal, wherever applicable) 
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SCHEDULE – II 

Details of work Executed during last five financial years and current year 

                                         Road Work/construction of Drains  

 

S. 

No. 

Financial 

Year 

Name of 

work(with 

agreement No. & 

date) 

Total Cost of 

Work 

Executing 

Authority 

Town  

(District / 

State) 

Principal 

Items of 

work. 

1 2 3 4 5 6 7 

       

 

Note:- Certificate from Engineer in charge should be enclosed in support and verification of 

the above statement. 

 

 

 

 

Signature of Bidder  

       With Seal 
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SCHEDULE – III 
 

Details of Machinery and Equipment available and proposed to be 
 

Deployed by the Contractor for the Execution of the Tendered Work 

 

S. 

No. 

Particulars 

of 

Machinery 

Availability Owned Year of 

Manufacture 

Serviceable of 

Unserviceable 

Location 

where 

Presently in 

Operation 

or in store 

Proposed 

Deployment 

for tendered 

work 

(1) (2) (3) (4) (5) (6) (7) (8) 

        

        

        

        

        

        

        

        

 

i. I/We hereby certify that the above information is correct to the best of my/our 

knowledge and belief.    

ii. I/We hereby undertake to deploy the machinery and equipment listed above as and 

when required in the execution of the work. 

            

. 
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SHEDULE-IV 

Details of maximum value civil Engineering work executed in any year 

During the last five years taking into account the completed as well as 

Works in progress. 
 

S. No. Name of work 

(with agreement 

no. & date) 

Client Place (district/ 

state) 

Financial 

year 

Cost of work as 

per work order 

Stipulated 

date of start 

Stipulated 

date of 

completion 

Value of work 

done during the 

year 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

 

 

 

 

 

 

 

 

 

 

 

 

 

        

 

Note:- Please indicate work of similar nature as that of bid.   
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SCHEDULE-V 

                                                                            

Details of Existing commitment and on on-going works to be Completed in next 12 month 

S.No. Name of work 

(with agreement 

No. & Date) 

Client Cost of work as 

per work order 

Stipulated date of 

commencement 

Stipulated date 

of completion 

Value of 

balance work up 

to the month 

preceding the 

date of tender 

Likely date of 

completion of 

balance work 

Reasons for 

delay of the 

work if lagging 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

 

 

 

 

 

 

 

 

 

 

 

        

 

                                                                                               

 

Signature of bidder  

                                                                                          With seal 
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SCHEDULE-VI 

Details of Litigations or Arbitrations. 

 

S. No. Name of 

work (with 

agreement 

No.& date) 

Client Work 

order 

Amount 

Cause of 

litigation & 

Matter in 

dispute 

Disputed amount claimed in 

litigation/arbitration 

Date of 

raising 

disputed 

amount 

Actual 

award 

amount, if 

the case is 

decided 

Present status of 

the matter in 

dispute 

1 2 3 4 5 6 7 8 9 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

        

 

 

                   Signature of Bidder  

                           With Seal 
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SCHEDULE - VII 

 

Personnel (Engineers, Technical Staff, Supervisory Staff, Operators etc.)  

and their Deployment 
 

 

S. 

No. 

Name Designation Technical 

Qualification 

Date from 

which working 

with 

Contractor 

Present 

Deployment 

(Name of work) 

Proposed 

Deployment 

on work put 

to tender 

1 2 3 4 5 6 7 

1       

2       

3       

4       

5       

 

 

 

 

Signature of Bidder  

        With Seal 
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SCHEDULE – VIII 

Information for evaluation of Bid capacity 

 

 

 

         

Signature of Bidder with seal 

 

                    

 

 

Particulars Value Reference page 

number 

A = Maximum value of civil Engineering 

works executed in any one year during 

the last five years (updated to present 

price level) taking into account the 

completed as well as works in progress 

(including current year, if opted by the 

bidder). 

  

N = Prescribed completion period of the 

work for which bids are invited in 

years. 

 

  

B = Value at present price level (2006) of 

existing commitments and on going 

work to be completed  during the N 

period i.e. the period of completion of 

works for which bids are invited. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF  

CREDIT FACILITIES 

 

BANK CERTIFICATE 

 

 

This is to certify that M/s ............................. is a reputed company with a good financial standing. 

 If the contract for the work, namely, ___________ is awarded to the above firm, we shall be able to 

provide overdraft/credit facilities to the extent of Rs. ________ to meet their working capital requirements for 

executing the above contract. 

Signature of Senior Bank Manager ............................ 

Name of the senior Bank Manager ............................ 

Address of the Bank ............................ 

 

Stamp of the Bank 

Note: Certificate should be on the letter head of the bank.  
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SECTION 4 

 CONDITIONS OF CONTRACT 
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Section 4 Conditions of Contract 

Part - I General Conditions of Contract 

 
 
 These conditions are subject to the variations and additions set out in Part II Special 
Conditions of Contract. 
 
 
 Notes on Conditions of Contract  
 
 The Conditions of Contract, read in conjunction with Part II Special Conditions of Contract 

and the Contract Data and other documents listed therein, should be a complete 
document expressing fairly the rights and obligations of both parties.  

 
 The form of Conditions of Contract that follows has been developed for smaller 

admeasurements contracts for construction on the basis of international practice and the 
practice of the Government of India, State Government and considerable experience in 
different States in India in the drafting and management of contracts, bearing in mind a 
trend in the construction industry towards simpler, more straightforward language.  

 
 The Conditions of Contract also incorporate the concept of performance-based payments. 
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Section 4 

Part I General Conditions of Contract 
A. General 

1. Definitions 

1.1  Terms which are defined in the Contract Data are not also defined in the Conditions of Contract 

but keep their defined meanings. Capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

Compensation Events are those defined in Clause 40 hereunder. 

The Completion Date is the date of completion of the Works as certified by the Engineer, in 

accordance with Clause 48.1. 

The Contract is the Contract between the Employer and the Contractor to execute, complete, 

and maintain the Works. It consists of the documents listed in Clause 2.3. 

The Contract Data defines the documents and other information which comprise the Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works, including 

routine maintenance, has been accepted by the Employer. 

The Contractor's Bid is the completed bidding document submitted by the Contractor to the 

Employer. 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 

accordance with the provisions of the Contract. 

Days are calendar days; months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract.    

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability 

Period has ended and upon correction of Defects by the Contractor. 

The Defects Liability Period is five years calculated from the Completion Date. 

Drawings include calculations and other information provided or approved by the Engineer for 

the execution of the Contract. 

The Employer is the party as defined in the Contract Data, who employs the Contractor to 

carry out the Works, including routine maintenance,. The Employer may delegate any or all 

functions to a person or body nominated by him for specified functions. 

The Engineer is the person named in the Contract Data (or any other competent person 

appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer) 

who is responsible for supervising the execution of the Works and administering the Contract. 

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 

construct the Works. 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor shall 

complete the Works. The Intended Completion Date is specified in the Contract Data. The 

Intended Completion Date may be revised only by the Engineer by issuing an extension of time. 
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Materials are all supplies, including consumables, used by the Contractor for incorporation in 

the Works. 

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 

chemical, or biological function. 

Routine Maintenance is the maintenance of works for five years as specified in the Contract 

Data. 

The Site is the area defined as such in the Contract Data.  

Site Investigation Reports are those that were included in the bidding documents and are 

reports about the surface and subsurface conditions at the Site. 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Engineer.  

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 

execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to 

carry out a part of the construction work in the Contract, which includes work on the Site. 

Temporary Works are works designed, constructed, installed, and removed by the Contractor 

that are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer, which varies the Works. 

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to 

construct, install, maintain, and turn over to the Employer. Routine maintenance is defined 

separately. 

2. Interpretation     

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance. Words have their 

normal meaning under the language of the Contract unless specifically defined. The Engineer 

will provide instructions clarifying queries about these Conditions of Contract.  

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion Date and Intended Completion 
Date for the whole of the Works).  

2.3 The documents forming the Contract shall be interpreted in the following order of priority:  

 (1)   Agreement,  
 (2)   Notice to Proceed with the Work,  
 (3)   Letter of Acceptance, 
 (4)   Contractor's Bid,  
 (5)   Contract Data,  
 (6)   Special Conditions of Contract Part II,  
 (7)   General Conditions of Contract Part I, 
 (8)   Specifications,  
 (9)   Drawings,  
 (10)  Bill of Quantities, and  
 (11)  Any other document listed in the Contract Data.     

3. Language and Law     

3.1 The language of the Contract and the law governing the Contract are stated in the Contract 
Data. 
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4. Engineer's Decisions 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 
between the Employer and the Contractor in the role representing the Employer. However, if 
the Engineer is required under the rules and regulations and orders of the Employer to obtain 
approval of some other authorities for specific actions, he will so obtain the approval. 

4.2  Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve 
the Contractor of any of his obligations under the contract. 

5. Delegation 

5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and 
responsibilities to other people, after notifying the Contractor, and may cancel any delegation 
after notifying the Contractor. 

6. Communications 

6.1 All certificate, notices or instructions to be given to the Contractor by Employer/Engineer shall 
be sent on the address or contact details given by the Contractor in Section 6 - Form of Bid. 
The address and contact details for communication with the Employer/Engineer shall be as per 
the details given in Contract Data of GCC. Communications between parties that are referred to 
in the conditions shall be in writing. The Notice sent by facsimile (fax) or other electronic means 
shall be effective on confirmation of the transmission. The Notice sent by Registered post or 
Speed post shall be effective on delivery or at the expiry of the normal delivery period as 
undertaken by the postal service. 

7. Subcontracting  

7.1 The Contractor may subcontract part of the construction work with the approval of the Employer 
in writing, up to 25 percent of the contract price but will not assign the Contract. Subcontracting 
shall not alter the Contractor's obligations. 

7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

 a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in the 
Contract;  

 b. the provision for labour, or labour component. 

 c. the purchase of Materials which are in accordance with the standards specified in the 
Contract.  

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting any part of the work during execution of the Works, because of some unforeseen 
circumstances to enable him to complete the Works as per terms of the Contract, the Employer 
will consider the following before according approval: 

 a) The Contractor shall not sub-contract the whole of the Works. 

 b) The Contractor shall not sub-contract any part of the Work without prior consent of the 
Employer. Any such consent shall not relieve the Contractor from any liability or 
obligation under the Contract and he shall be responsible for the acts, defaults and 
neglects of any his sub-Contractor, his agents or workmen as fully as if they were the 
acts, defaults or neglects of the Contractor, his agents and workmen. 

7.4 The Engineer should satisfy himself before recommending to the Employer whether 

 a) the circumstances warrant such sub-contracting; and 

 b) the sub-Contractor so proposed for the Work possess the experience, qualifications and 
equipment necessary for the job proposed to be entrusted to him in proportion to the 
quantum of Works to be sub-contracted. 

8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, public authorities, 
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 
referred to in the Contract Data. The Contractor shall also provide facilities and services for 
them as described in the Schedule. The Employer may modify the Schedule of Other 
Contractors, and shall notify the Contractor of any such modification. 
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8.2 The Contractor should take up the works in convenient reaches as decided by the Engineer to 
ensure there is least hindrance to the smooth flow of traffic including movement of vehicles and 
equipment of other Contractors till the completion of the Works. 

9. Personnel 

9.1 The Contractor shall employ for the construction work and routine maintenance the technical 
personnel named in the Contract Data or other technical persons approved by the Engineer. 
The Engineer will approve any proposed replacement of technical personnel only if their 
relevant qualifications and abilities are substantially equal to or better than those of the 
personnel stated in the Contract Data. 

9.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's 
staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the 
Site within seven days and has no further connection with the Works in the Contract. 

9.3 The Contractor shall not employ any retired Gazetted officer who has worked in the 
Engineering Department of the State Government and has either not completed two years after 
the date of retirement or has not obtained State Government's permission to employment with 
the Contractor. 

10. Employer's and Contractor's Risks 

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor's risks. 

11. Employer's Risks 

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect 
the execution of the Works in the Employer's country, the risks of war, invasion, act of foreign 
enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot 
commotion or disorder (unless restricted to the Contractor's employees), natural calamities and 
contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a 
cause due solely to the design of the Works, other than the Contractor's design. 

12. Contractor's Risks 

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise 
during and in consequence of the performance of the Contract other than the excepted risks, 
referred to in clause 11.1, are the responsibility of the Contractor. 

13. Insurance 

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, 
insurance cover from the Start Date to the date of completion, in the amounts and deductibles 
stated in the Contract Data for the following events which are due to the Contractor's risks:  

 a) loss of or damage to the Works, Plant and Materials;  

 b) loss of or damage to Equipment;  

 c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 
connection with the Contract; and  

 d) Personal injury or death.  

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for 

compensation to be payable in Indian Rupees to rectify the loss or damage incurred. 

13.3 (a) The Contractor at his cost shall also provide, in the joint names of the Employer and the 

Contractor, insurance cover from the date of completion to the end of defect liability 

period, in the amounts and deductibles stated in the Contract Data for the following 

events which are due to the Contractor's risks: 

 (a) Personal injury or death. 

13.3 (b)   Insurance policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer's approval before the completion date/ start date. All such 

insurance shall provide for compensation to be payable in Indian Rupees. 
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13.4 Alterations to the terms of insurance shall not be made without the approval of the Engineer.    

13.5 Both parties shall comply with any conditions of the insurance policies.  

14. Site Investigation Reports 

14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in 

the Contract Data, supplemented by any other information available to him, before submitting 

the bid. 

15. Queries about the Contract Data 

15.1 The Engineer will clarify queries on the Contract Data. 

16. Contractor to Construct the Works  

16.1 The Contractor shall construct, and install and maintain the Works in accordance with the 

Specifications and Drawings. 

16.2 The contractor shall construct the works with intermediate technology, i.e. by manual means 

with medium input of machinery required to ensure the quality of works as per specifications. 

The contractor shall deploy the equipment and machinery as given in Contract Data. 

17. The Works to Be Completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out 

the Works in accordance with the Programme submitted by the Contractor, as updated with the 

approval of the Engineer, and complete them by the Intended Completion Date. 

18. Approval by the Engineer 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 

Works to the Engineer, who is to approve them.  

18.2 The Contractor shall be responsible for design of Temporary Works.  

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the 

Temporary Works.  

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, 

where required.  

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before their use. 

19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 
Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 

discoveries and carry out the Engineer's instructions for dealing with them. 

21. Possession of the Site 

21.1 The Employer shall handover complete or part possession of the site to the Contractor 7 days 

in advance of construction programme. At the start of the work, the employer shall handover 

the possession of at-least 75% of the site. 

22. Access to the Site 

22.1 The Contractor shall allow access to the Site and to any place where work in connection with 

the Contract is being carried out, or is intended to be carried out to the engineer and any 

person/persons/agency authorized by: 

 a. The Engineer 
 b. The Employer 
 c. The Ministry of Housing and Urban Poverty Alleviation, Government of India. 
 d. The Department of Local Bodies Rajasthan, Jaipur 
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23. Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the applicable 
laws where the Site is located. 

24. Dispute Redressal System 

24.1 If any dispute or difference of any kind what-so-ever shall arises in connection with or arising 
out of this Contract or the execution of Works or maintenance of the Works there under, 

whether before its commencement or during the progress of Works or after the termination, 

abandonment or breach of the Contract, it shall, in the first instance, be referred for settlement 
to the competent authority, described along with their powers in the Contract Data, above the 

rank of the Engineer. The competent authority shall, within a period of forty-five days after being 
requested in writing by the Contractor to do so, convey his decision to the Contractor. Such 

decision in respect of every matter so referred shall, subject to review as hereinafter provided, 

be final and binding upon the Contractor. In case the Works is already in progress, the 
Contractor shall proceed with the execution of the Works, including maintenance thereof, 

pending  receipt of the decision of the competent authority as aforesaid, with all due diligence.  

24.2 Either party will have the right of appeal, against the decision of the competent authority, to the 

Standing Empowered Committee if the amount appealed against exceeds rupees one lakh.  

24.3 The composition of the Empowered Standing Committee will be: 

 There will be a approved by the Local Self Government, Rajasthan. 

24.4 The Contractor and the Employer will be entitled to present their case in writing duly supported 

by documents. If so requested, the Standing Empowered Committee may allow one opportunity 

to the Contractor and the Employer for oral arguments for a specified period. The Empowered 

Committee shall give its decision within a period of ninety days from the date of appeal, failing 

which the contractor can approach the appropriate court for the resolution of the dispute. 

24.5 The decision of the Standing Empowered Committee will be binding on the Employer for 
payment of claims up to five percent of the Initial Contract Price. The Contractor can accept and 
receive payment after signing as "in full and final settlement of all claims". If he does not accept 
the decision, he is not barred from approaching the courts. Similarly, if the Employer does not 
accept the decision of the Standing Empowered Committee above the limit of five percent of 
the Initial Contract Price, he will be free to approach the courts applicable under the law. 

25. Arbitration 

25.1 In view of the provision of the clause 24 on Dispute Redressal System, it is the condition of the 
Contract that there will be no arbitration for the settlement of any dispute between the parties. 

B. Time Control 

26. Programme 

26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for 
approval a Programme showing the general methods, arrangements, order, and timing for all 
the activities in the Works, along with monthly cash flow forecasts for the construction of works.  

26.2 The Contractor shall submit the list of equipment and machinery being brought to site, the list of 
key personnel being deployed, the list of machinery/equipments being placed in field laboratory 
and the location of field laboratory along with the Programme. The Engineer shall cause these 
details to be verified at each appropriate stage of the programme. 

26.3 An update of the Programme shall be a programme showing the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining Works, 
including any changes to the sequence of the activities.  

26.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals no 
longer than the period stated in the Contract Data. If the Contractor does not submit an updated 
Programme within this period, the Engineer may withhold the amount stated in the Contract 
Data from the next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Programme has been submitted.    



Standard Bidding Document   IHSDP Kota Package C-3//Fin Bid 

78 
 

26.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The 
Contractor may revise the Programme and submit it to the Engineer again at any time. A 
revised Programme shall show the effect of Variations and Compensation Events. 

26.6  The Contractor shall submit to the Engineer Weekly / monthly progress report in prescribed 
format. 

27. Extension of the Intended Completion Date 

27.1 The Engineer shall extend the Intended Completion Date if a Compensation Event occurs or a 
Variation is issued which makes it impossible for Completion to be achieved by the Intended 
Completion Date without the Contractor taking steps to accelerate the remaining Works, which 
would cause the Contractor to incur additional cost. 

27.2 The Engineer shall decide whether and by how much time to extend the Intended Completion 
Date within 21 days of the Contractor asking the Engineer for a decision upon the effect of a 
Compensation Event or Variation and submitting full supporting information. If the Contractor 
has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered 
in assessing the new Intended Completion Date. 

28. Delays Ordered by the Engineer 

28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the 
Works. Delay/delays totaling more than 30 days will require prior written approval of the 
Employer. 

29.  Management Meetings 

29.1 The Engineer may require the Contractor to attend a management meeting. The business of a 
management meeting shall be to review the plans for the Works.    

29.2 The Engineer shall record the business of management meetings and provide copies of the 
record to those attending the meeting. The responsibility of the parties for actions to be 
taken shall be decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all those who attended the meeting. 

C. Quality Control 

30. Identifying Defects  

30.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that 
are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may 
instruct the Contractor to search for a Defect and to uncover and test any work that the 
Engineer considers may have a Defect. 

31. Tests 

31.1 For carrying out mandatory tests as prescribed in the specifications, the contractor shall 
establish field laboratory at the location decided by Engineer. The field laboratory will have 
minimum equipments as specified in the Contract Data. The contractor shall be solely 
responsible for : 

 a. Carrying out the mandatory tests prescribed in the Specifications, and 

 b. For the correctness of the test results, whether preformed in his laboratory or 
elsewhere. 

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification to 
check whether any work has a Defect and the test shows that it does, the Contractor shall 
pay for the test and any samples. 

32. Correction of Defects noticed during the Defect Liability Period and Routine Maintenance of 
works for five years 

32.1.1 The Engineer shall give notice to the Contractor of any Defects before the end of the 
Defects Liability Period, which begins at Completion and ends after five year. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

32.1.2 Every time notice of Defect/Defects is given, the Contractor shall correct the notified 
Defect/Defects within the duration of time specified by the Engineer's notice. 
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32.2.1 The Contractor shall do the routine maintenance of works to the required standards and in 
the manner as defined in clause 1.1 and keep the entire structure in Defect free condition 
during the entire maintenance period which begins at Completion and ends after five years. . 

32.2.2 The routine maintenance standards shall meet the standard minimum requirements. 

32.2.3 To fulfill the objectives laid down in sub clauses 32.2.1 and 32.2.2 above, the Contractor 
shall undertake detailed inspection of the works at least once in a month.  The Engineer can 
reduce this frequency in case of emergency.  The Contractor shall forward to the Engineer 
the record of inspection and rectification each month.   

32.2.4 The Engineer may issue notice to the Contractor to carry out maintenance of defects, if any 
noticed in his inspection, or brought to his notice. The Contractor shall remove the defects 
within the period specified in the notice and submit to the Engineer a compliance report. 

33. Uncorrected Defects 

33.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under 
clause 32.1.1 and clause 32.2.2 of these Conditions of Contract, to the satisfaction of the 
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost 
of having the Defect corrected, and the Contractor will pay this amount, on correction of the 
Defect. 

D. Cost Control 

34. Bill of Quantities 

34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioningand maintaining works for each of the five years separately, to be done by 
the Contractor. 

34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the 
quantity of the work done at the rate in the Bill of Quantities for each item for the 
construction of roads.  

35. Variations 

35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 
cost, have power to order, in writing, Variations within the scope of the Works he considers 
necessary or advisable during the progress of the Works. Such Variations shall form part of 
the Contract and the Contractor shall carry them out and include them in updated 
Programmes produced by the Contractor. Oral orders of the Engineer for Variations, unless 
followed by written confirmation, shall not be taken into account. 

36. Payments for Variations 

36.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry 
out such work at the same rate. This shall apply for Variations only up to the limit prescribed 
in the Contract Data. If the Variation exceeds this limit, the rate shall be derived under the 
provisions of clause 36.3 for quantities (higher or lower) exceeding the deviation limit. 

36.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive 
the rate from similar items in the Bill of Quantities. 

36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 36.1 or 
36.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the 
Engineer the rate which he proposes to claim, supported by analysis of the rates. The 
Engineer shall assess the quotation and determine the rate based on prevailing market 
rates within one month of the submission of the claim by the Contractor. As far as possible, 
the rate analysis shall be based on the standard data book and the current schedule of rates 
of the district public works division. The decision of the Engineer on the rate so determined 
shall be final and binding on the Contractor. 
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37.  Cash Flow Forecasts 

37.1 When the Programme is updated, the Contractor shall provide the Engineer with an updated 
cash flow forecast. 

38.   Payment Certificates 

38.1 The payment to the contractor will be as follows for construction work:  

 (a) The Contractor shall submit to the Engineer fortnightly/ monthly statements of the 
value of the work executed less the cumulative amount certified previously supported 
with detailed measurement of the items of work executed.  

 (b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 
days and certify the amount to be paid to the Contractor.  

 (c) The value of work executed shall be determined, based on measurements by the 
Engineer. 

 (d) The value of work executed shall comprise the value of the quantities of the items in 
the Bill of Quantities completed. 

 (e) The value of work executed shall also include the valuation of Variations and 
Compensation Events.  

 (f) The Engineer may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later 
information.  

 (g) The payment of final bill shall be governed by the provisions of clause 50 of G.C.C. 

39. Payments 

39.1 Payments shall be adjusted for deductions for advance payments, security deposit, other 
recoveries in terms of the Contract and taxes at source, as applicable under the law. The 
Engineer shall pay the Contractor the amounts he had certified within 15 days of the date of 
each certificate.  

39.2 The Employer may appoint another authority, as specified in the Contract Data (or any other 
competent person appointed by the Employer and notified to the contractor) to make 
payment certified by the Engineer. 

39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, will 
not be paid for by the Employer and shall be deemed covered by other rates and prices in 
the Contract. 

40. Deleted 

41. Tax 

41.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other 
levies, duties, royalties, cess, toll-taxes of Central and State Governments, local bodies and 
authorities that the Contractor will have to pay for the performance of this Contract. The 
Employer will perform such duties in regard to the deduction of such taxes at source as per 
applicable law. 

42. Currencies 

 All payments will be made in Indian Rupees. 

43. Security Deposit/Retention and Release of Performance Security and Security 
Deposit/Retention 

43.1 The Employer shall retain security deposit of 5% of the amount from each payment due to 
the Contractor until completion of the whole of the construction work. No security 
deposit/retention shall be retained from the payment for routine Maintenance of works. 

43.2 On the completion of the whole of the construction Work half the total amount retained as 
Security Deposit is repaid to the contractor and half when the defect liability period has 
passed and the Engineer has certified that all defects notified by the Engineer to the 
contractor before the end of this period have been corrected. 

43.3 The additional performance security for unbalanced bids as detailed in Clause 51 of 
Conditions of Contract is repaid to the contractor when the construction work is complete. 
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43.4 The performance security equal to the five percent of the contract price and additional 
performance security for Routine Maintenance as detailed in Clause 51 of Conditions of 
Contract is repaid to the contractor when the period of five years fixed for Routine 
Maintenance is over and the Engineer has certified that the contractor has satisfactorily 
carried out the routine Maintenance of the works. 

 If the Routine Maintenance part of the contract is not carried out by the Contractor as per 
this contract, the employer will be free to carry out Routine Maintenance work and the 
amount required for this work will be recovered from the amount of Performance Security 
available with the employer and/or from any amounts of the Contractor whatever is due. 

43.5 If the contractor so desires then the Security Deposit can be converted into any interest 
bearing security of scheduled commercial bank in the name of the Employer or National 
Saving Certificates duly pledged in favour of the Employer of Defect Liability Period. 

44. Liquidated Damages 

44.1 The Contractor shall pay liquidated damages to the Employer at the rate per week or part 
thereof stated in the Contract Data for the period that the Completion Date is later than the 
Intended Completion Date. Liquidated damages at the same rate shall be withheld if the 
Contractor fails to achieve the milestones prescribed in the Contract Data. However, in case 
the Contractor achieves the next milestone the amount of the liquidated damages already 
withheld shall be restored to the Contractor by adjustment in the next payment certificate. 
The total amount of liquidated damages shall not exceed the amount defined in the Contract 
Data. The Employer may deduct liquidated damages from payments due to the Contractor. 
Payment of liquidated damages shall not affect the Contractor's other liabilities. 

44.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  

45. Advance Payment - Deleted 

46. Securities 

46.1  The Performance Security equal to five percent of the contract price and additional security 
for unbalanced bids shall be provided to the Employer no later than the date specified in the 

Letter of Acceptance and shall be issued in the form given in the Contract Data and by a 

scheduled commercial bank. The Performance Security and additional performance security 

for routine maintenance shall be valid until a date 45 days from the date of expiry of Defect 
Liability Period and the additional security for unbalanced bids shall be valid until a date 45 

days from the date of issue of the certificate of completion. 

47. Cost of Repairs 

47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start 

Date and the end of the Defects Correction periods shall be remedied by the Contractor at 

his cost if the loss or damage arises from the Contractor's acts or omissions. 

E. Finishing the Contract 

48. Completion of Construction and Maintenance  

48.1 The Contractor shall request the Engineer to issue a certificate of completion of the 
construction of the works, and the Engineer will do so upon deciding that the works is 

completed. 

48.2 The Contractor shall request the Engineer to issue the certificate of completion of the 

Routine Maintenance and the Engineer will do so upon deciding that the Routine 

Maintenance is completed. 

49. Taking Over 

49.1 The Employer shall take over the works within seven days of the Engineer issuing a 

certificate of completion of works. The Contractor shall continue to remain responsible for its 

routine maintenance during the maintenance period. 

49.2 The employer shall take over the maintained work with in 7 days of the Engineer issuing a 

certificate of completion of the Routine Maintenance. 
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50. Final Account 

50.1 The Contractor shall supply the Engineer with a detailed account of the total amount that the 
Contractor considers payable for works under the contract within 21 days of issue of 
certificate of completion of construction of works. The Engineer shall issue a defect liability 
certificate and certify any payment that is due to the contractor for works within 42 days of 
receiving the Contractor’s account if it is correct and complete. If the account is not correct 
or complete, the Engineer shall issue within 42 days a schedule that states the scope of the 
corrections or additions that are necessary. If the Account is still unsatisfactory after it has 
been resubmitted, the Engineer shall decide on the amount payable to the Contractor and 
issue a payment certificate within 28 days of receiving the Contractor's revised account. The 
payment of final bill for construction of works will be made within 14 days thereafter. 

50.2 In case of account is not received within 21 days of issue of Certificate of Completion as 
provided in clause 50.1 above, the Engineer shall proceed to finalise the account and issue 
a payment certificate within 28 days. The payment of final bill for construction of works will 
be made within 14 days thereafter. 

50.3 The Contractor shall supply the Engineer with a detailed account of the total amount that the 
Contractor considers payable under the contract 21 days before the end of the Routine 
Maintenance Period. The Engineer shall issue a Routine Maintenance Completion 
Certificate and certify any final payment that is due to the Contractor within 42 days of 
receiving the Contractor's account if it is correct and complete. If it is not, the Engineer shall 
issue within 42 days a schedule that states the scope of the corrections or additions that are 
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the 
Engineer shall decide on the amount payable to the Contractor and issue a payment 
certificate within 28 days of receiving the Contractor's revised account. The payment of final 
bills for routine maintenance will be made within 14 days thereafter. 

50.4 In case the account is not received within 21 days of issue of Certificate of Completion as 
provided in clause 50.3 above, the Engineer shall proceed to finalise the account and issue 
a payment certificate within 28 days. The payment of final bill for routine maintenance will be 
made within 14 days thereafter. 

51. Operating and Maintenance Manuals 

51.1 If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor 
shall supply them by the dates stated in the Contract Data.  

51.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 
Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the 
amount stated in the Contract Data from payments due to the Contractor. 

52. Termination 

52.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach of the 
Contract.  

52.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following:  

 a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 
Programme and the stoppage has not been authorized by the Engineer;  

 b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 
reconstruction or amalgamation;  

 c) the Engineer gives Notice that failure to correct a particular Defect is a fundamental 
breach of Contract and the Contractor fails to correct it within a reasonable period of time 
determined by the Engineer; 

 d) the Contractor does not maintain a Security, which is required;  

 e) the Contractor has delayed the completion of the Works by the number of days for which 
the maximum amount of liquidated damages can be paid, as defined in clause 44.1; 

 f) the Contractor fails to provide insurance cover as required under clause 13;  
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 g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 
fraudulent practice in competing for or in executing the Contract. For the purpose of this 
clause, "corrupt practice" means the offering, giving, receiving, or soliciting of any thing of 
value to influence the action of a public official in the procurement process or in Contract 
execution. "Fraudulent Practice" means a misrepresentation of facts in order to influence 
a procurement process or the execution of a contract to the detriment of the Employer 
and includes collusive practice among Bidders (prior to or after bid submission) designed 
to establish bid process at artificial non-competitive levels and to deprive the Employer of 
the benefits of free and open competition. 

 h) if the Contractor has not completed at least thirty percent of the value of construction 
Work required to be completed after half of the completion period has elapsed; 

 i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within the 
period specified in the Contract Data; and   

 j) any other fundamental breaches as specified in the Contract Data. 

 k) If the Contractor fails to deploy machinery and equipment or personnel as specified in the 
Contract Data at the appropriate time. 

52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe 
and secure, and leave the Site as soon as reasonably possible. 

53. Payment upon Termination 

53.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 
the Engineer shall issue a certificate for value of the work done and materials ordered less 
liquidated damages, if any, less advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not completed, as indicated 
in the Contract Data. If the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be recovered from the security deposit, and performance 
security. If any amount is still left un-recovered it will be a debt payable to the Employer.  

53.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a 
certificate for the value of the work done, the reasonable cost of removal of Equipment, 
repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's 
costs of protecting and securing the Works and less advance payments received up to the date 
of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be 
deducted at source as per applicable law. 

 

54. Property 

54.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to 
be the property of the Employer for use for completing balance construction work if the Contract 
is terminated because of the Contractor's default, till the Works is completed after which it will 
be transferred to the Contractor and credit, if any, given for its use. 

55. Release from Performance 

55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of the Employer or the Contractor, the Engineer shall certify that the Contract has been 
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after 
receiving this certificate and shall be paid for all work carried out before receiving it and for any 
work carried out afterwards to which a commitment was made. 

F. Other Conditions of Contract 

56.  Labour 

56.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements 
for the engagement of all staff and labour, local or other, and for their payment, housing, 
feeding and transport. 

56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in 
such form and at such intervals as the Engineer may prescribe, showing the staff and the 
numbers of the several classes of labour from time to time employed by the Contractor on the 
Site and such other information as the Engineer may require. 
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57. COMPLIANCE WITH LABOUR REGULATIONS 

57.1 During continuance of the Contract, the Contractor and his sub Contractors shall abide at all 
times by all existing labour enactments and rules made there under, regulations, notifications 
and bye laws of the State or Central Government or local authority and any other labour law 
(including rules), regulations, bye laws that may be passed or notification that may be issued 
under any labour law in future either by the State or the Central Government or the local 
authority.  Salient features of some of the major labour laws that are applicable to construction 
industry are given in Appendix to Part I General Condition of Contract. The Contractor shall 
keep the Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any Act or rules 
made there under, regulations or notifications including amendments. If the Employer is caused 
to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations 
including amendments, if any, on the part of the Contractor, the Engineer/Employer shall have 
the right to deduct any money due to the Contractor including his amount of performance 
security.  The Employer/Engineer shall also have right to recover from the Contractor any sum 
required or estimated to be required for making good the loss or damage suffered by the 
Employer. 

 The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 
employees of the Employer at any point of time. 

58. Drawings and Photographs of the Works 

58.1 The contractor shall do photography/video photography of the site firstly before the start of the 
work, secondly mid-way in the execution of different stages of work and lastly after the 
completion of the work. No separate payment will be made to the contractor for this. 

58.2 The Contractor shall not disclose details of Drawings furnished to him and works on which he is 
engaged without the prior approval of the Engineer in writing. No photograph of the works or 
any part thereof or plant employed thereon, expect those permitted under clause 58.1, shall be 
taken or permitted by the Contractor to be taken by any of his employees or any employees of 
his sub-Contractors without the prior approval of the Engineer in writing. No photographs/ Video 
photography shall be published or otherwise circulated without the approval of the Engineer in 
writing. 

59. The Apprentices Act 1961 

59.1 The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 1961), 
the rules made there under and the orders that may be issued from time to time under the said 
Act and the said Rules and on his failure or neglect to do so he shall be subject to all liabilities 
and penalties provided by the said Act and said Rules. 
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Contract Data to General Conditions of Contract 
Except where otherwise indicated, the Employer prior to issuance of the bidding documents 
should fill in all Contract Data. Schedules and reports to be provided by the Employer should be 
annexed. 

Clause Reference 

1. The Employer is [Cl.1.1] 

 Designation:  Municipal Corporation KOTA 

 Address: Municipal Corporation , Kota 

  Dushera Maidan KOTA. 

 Telephone No. (s) : Office :    

 Mobile No. :  

 Facsimile (Fax) No.  

 Electronic Mail Identification (E-mail ID) :  

 Name of authorized Representative C.E.O., Municipal Corporation KOTA 

2. The Engineer is 

 Designation: Executive Engineer, Municipal Corporation 
KOTA 

 Address: Municipal Corporation KOTA      [Cl.1.1] 

 Telephone No. (s) : Office :   

 Mobile No. :  

 Facsimile (Fax) No.  

 Electronic Mail Identification (E-mail ID) :  

3. The Intended Completion Date for the whole of the Works is 12 Months after start of work. 
                  [Cl.1.1, 17 &27] 

4. Routine Maintenance during five years after the completion date is defined as follows: 

 Its specific provisions are :- 

(i) The various types of distress/defects of buildings.  For example, cracks, etc. 

(ii)       The periodicity of routine maintenance activities shall be as follows : 

Periodicity of Routine Maintenance Activities 

S. 
No. 

Name of Item / Activity Frequency of operations in one year 

1 Maintenance of cracks in building As and when required. 

2 White washing building. Once 

 5. The Site is located at :   
 

  Slum areas of Municipal Corporation Kota  

6. The Start Date shall be 10 days after the date of issue of the Notice to [Cl.1.1] 
 proceed with the work. 
7. (a) The name and identification number of the Contract is :   
   IHSDP Kota Package 07/C     [Cl.1.1] 
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(b) The Works consist of: IHSDP Package C-3. : CONSTRUCTION OF WASTE 

WATER DRAINS IN the SLUM AREA OF KOTA ULB under IHSDP 

Project 

Municipal Corporation Kota, Kota 

Under IHSDP Programme 

Pakage C-3 : WASTE WATER DRAINS 

SN ITEM Amount in Lacs 

  
Construction of Waste Water 
Drains  74.26 

 TOTAL (C-3)                                                    74.26  Lacs 

 

 
 
    

 Name of Basti B H L Amount 

1 Kunhari B Ward No 27 2.5 2.5 205 

2 Harizen Basti Ladpura ward no 29 2 2 140 

2 Ladpura Karbala ward no. 29 1 1.5 350 

2 Chandraghata Harizen Basti Ward No 30 
(Box Section) 

1 1.5 200 

74.26 Lacs 

  Total 74.26 Lacs 

 

   [Cl.1.1] 

  The works shall, inter-alia, include the following, as specified or as directed. 

Building Works 

Site clearance; setting-out and layout; construction of new dwelling unit; construction of room: 

construction of kitchen: construction of toilet: all aspects of quality assurance of various components 

of the works; rectification of the Defects in the completed works during the Defects Liability Period; 

submission of "As-built" drawings and any other related documents; and other item of work as may be 

required to be carried out for completing the works in accordance with the Drawings and provisions of 

the contract to ensure  

Clause Reference 

 8. Section completion is : Nil [Cl 2.2] 

9. The following documents also form part of the Contract : Nil    [Cl.2.3(11)] 

10. (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 

 (b) The language of the Contract documents is English.   [Cl.3.1] 

11. The Schedule of Other Contractors is attached.   [Cl. 8.1] 
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12. A. The Technical Personnel for construction work are:   [Cl.  9.1] 
 

Technical Personnel Number Experience in Road 
Works 

i)   Degree Holder in Civil Engineering. 1 2 Years 
ii)  Diploma Holder in Civil Engineering 2 2 Years 

 
For field testing laboratory ; 
 

Technical Personnel Number 

Scientist with B.Sc. 
................................ 
................................ 

2 

  
B. For routine maintenance 

Technical Personnel Number Experience in Road 
Works 

A.   Degree Holder in Civil Engineering 1 No. or 2 Years 
B.   Diploma Holder in Civil Engineering   --- --- 

 
13(a) Amount  and deductible for insurance are :  Rs. 600.00  Lacs   [Cl. 13.1] 

 The minimum insurance cover for physical property, injury and death is 5.00 Lacs per 

occurrence with the no. of occurrence limit to 4.  After each occurrence, contractor will pay 

additional Premium necessary to make insurance valid for four occurrence always. 

  Maximum deductible for Insurance : 

  1. Work and Plant and Material : Rs. 5,000/- 

  2. Loss or damage to Equipment : Rs. 5,000/- 

  3. Other Property : Rs. 5,000/- 

  4. Personal injury or death insurance  

  a. for other people : Rs. 10,000/- 

  b. for Contractor's Employees : In accordance with the statutory 

requirement applicable in India. 

14. Site investigation report        [Cl.14.1] 

15. The key equipments/machinery for construction of works shall be : 
S. No. Name of Equipment / Machinery Qty. 

1. CONCRETE MIXER 5 No. 

2. CONCRETE VIBRATOR  

 • PLATE VIBRATOR 5 No. 

 • NEEDLE VIBRATOR 5 No. 
3. WATER TANKER (WITH  SPRINKLER) 2 Nos. 

4. SHUTTERING - STEEL/PLY 2000 SQMT 
5. TRUCK / TIPPER / TRACTOR 5 Nos. 

16. (a) Competent authorities are: [Cl. 24.1] 

  Municipal Corporation KOTA with power upto 1 crores.  

  Department of Loacl Bodies, Rajasthan, Jaipur with Power more then 1 crores.  

17. (a) The period for submission of the programme for approval of Engineer [Cl.26.1] 
  shall be 15 days from the issue of Letter of Acceptance. 

 (b) The updated programme shall be submitted at interval of 90 days.  [Cl. 26.3] 

 (c) The amount to be withheld for late submission of an updated   [Cl. 26.3] 
  programme shall be Rs. 0.50 lakhs. 

18. The key equipments for field laboratory shall be : 
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S. No. Name of Equipment Quantity 

1. Sieve Set (as per IRC SP-20-2002) 3 

2. Aggregate Impact Value Machine with Accessories 3 
3. Flakiness Gauge as per IS2386-I 3 

4. Vicat Apparatus with accessories 1 
5. Electronic Balance:- 

200 Gms. 
15 Kg. 

 
2 
3 

6. Concrete Mould 150 x 150 18 

7. Mortar Moulds 18 
8. Compression Testing Machine 1 

19. The percentage of Variation of items of work for which there shall be no increase in rates shall 
be no   limit. 

 [Cl 36.1] 

20. The authorized person to make payments is Municipal Corporation KOTA  
                    [Cl.39.2] 

21. (a) Milestones to be achieved during the contract period  

  (1) 1/8th of the value of entire contract work up to 1/4th of the  
   period allowed for completion of construction 

  (2) 3/8th of the value of entire contract work up to ½ of the  
   period allowed for completion of construction 

  (3) 3/4th of the value of entire contract work up to ¾th of the  
   period allowed for completion of construction 

 (b) Amount of liquidated damages for  
  delay in completion of works 1 % of the Initial Contract Price, rounded  
   off to the nearest thousand, per week. 

 (c) Maximum limit of liquidated damages 10 % of the Initial Contract Price rounded 
  for delay in completion of work.  off to the nearest thousand. 

[Cl.44.1]                            

22. The standard form of Performance Security acceptable to the Employer 
 Shall be an unconditional Bank Guarantee of the type as presented in 
 the Bidding Documents.                                                                                                [Cl. 46.1] 

23. (a) The Schedule of Operating and Maintenance Manuals. [Cl.51.1] 

 (b) The date by which "as-built" drawings (in scale as directed) in 2 sets are [Cl.51.1] 
  required is within 28 days of issue of certificate of completion of whole 
  or section of the work, as the case may be. 

24. The amount to be withheld for failing to supply "as-built" drawings [Cl.51.2] 
 by the date required is Rs. 5.00 Lakhs. 

25. (a) The period for setting up a field laboratory with the prescribed equipment 
  is 15 days from the date of notice to start work [Cl.52.2 (i)] 

 (b)  The following events shall also be fundamental breach of contract : [Cl.52.2 (j.)] 
 "The Contractor has contravened Clause 7.1 and Clause 9 of  
 Part I General Conditions of Contract 

26. The percentage to apply to the value of the work not completed  
 representing the Employer's additional cost for completing the Works 
 shall be 20 %. [Cl.53.1] 

 

 C.E.O. 
 Municipal Corporation KOTA 



Standard Bidding Document   IHSDP Kota Package C-3//Fin Bid 

89 
 

Appendix to Part I General Condition of Contract 
 
 SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 
 

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury 

by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the prescribed 

minimum years (say, five years) of service or more or on death the rate of prescribed 

minimum days' (say, 15 days) wages for every completed year of service. The Act is 

applicable to all establishments employing the prescribed minimum number (say, 10) or more 

employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%).  The 

benefits payable under the Act are: 

 i. Pension or family pension on retirement or death as the case may be. 

 ii. Deposit linked insurance on the death in harness of the worker. 

 iii. Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor fails 

to provide, the same are required to be provided, by the Principal Employer by Law. The 

principal Employer is required to take Certificate of Registration and the Contractor is required 

to take license from the designated Officer. The Act is applicable to the establishments or 

Contractor of Principal Employer if they employ prescribed minimum  (say 20) or more 

contract labour. 

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed 

by appropriate Government as per provisions of the Act if the employment is a scheduled 

employment.  Construction of buildings, roads, runways are scheduled employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against female 

employees in the matters of transfers, training and promotions etc. 

i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 

bonus within the prescribed range of percentage of wages to employees drawing up to the 

prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 

certain establishments. The newly set-up establishments are exempted for five years in 

certain circumstances. States may have different number of employment size.  

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution 

of industrial disputes, in what situations a strike or lock-out becomes illegal and what are the 

requirements for laying off or retrenching the employees or closing down the establishment. 
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k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 
employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules 
governing the conditions of employment by the Employer on matters provided in the Act and 
get these certified by the designated Authority. 

l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of 
workmen and Employers. The Trade Unions registered under the Act have been given certain 
immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children 
below 14 years of age in certain occupations and processes and provides for regulations of 
employment of children in all other occupations and processes. Employment of child labour is 
prohibited in building and construction industry.   

n) Inter-State Migrant Workmen's (Regulation of Employment & Conditions of Service) Act 1979: 
- The Act is applicable to an establishment which employs prescribed minimum (say, five) or 
more inter-state migrant workmen through an intermediary (who has recruited workmen in 
one state for employment in the establishment situated in another state). The Inter-State 
migrant workmen, in an establishment to which this Act becomes applicable, are required to 
be provided certain facilities such as Housing, Medical-Aid, Traveling expenses from home up 
to the establishment and back etc. 

o) The Building and Other Construction workers (Regulation of Employment and Conditions of 
Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any 
building or other construction work and employs the prescribed minimum (say, 10) or more 
workers are covered under this Act. All such establishments are required to pay Cess at the 
rate not exceeding 2% of the cost of construction as may be modified by the Government.  
The Employer of the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, first-aid facilities, 
ambulance, housing accommodations for workers near the work place etc.  The Employer to 
whom the Act applies has to obtain a registration certificate from the Registering Officer 
appointed by the Government.  

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up 
a factory, health and safety provisions, welfare provisions, working hours, annual earned 
leave and rendering information regarding accidents or dangerous occurrences to designated 
authorities.  It is applicable to premises employing the prescribed minimum (say, 10) persons 
or more with aid of power or another prescribed minimum (say, 20) or more persons without 
the aid of power engaged in manufacturing process. 
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Section 4.  
 

Conditions of Contract 
 
 

Part - II Special Conditions of Contract 

 

 These conditions vary and add to the Conditions of Contract set out in Part I General Special 

Conditions : 

1. (a) The use of privately owned or privately hired machinery on contractor work can only be 

permitted after receipts of N.A.C form Executive Engineer, Municipal Corporation KOTA. 

 (b) Only those private machineries either owned or privately hired will be used on works 

which have been approved by the Executive Engineer, Municipal Corporation KOTA for 

this purpose i.e machineries will be registered and approved for particular use by the 

Executive Engineer, Municipal Corporation KOTA  

 (c) Each private machinery will have an authorized log book issued by the concerned 

Executive Engineer along with issue certificate of machinery by the Executive Engineer. 

 (d)  The maintenance and upkeep of hire machinery and tools and plants shall be 

responsibility of the contractor.  

 (e)  The Executive Engineer or his representative is empowered to check all privately 

hired/owned machinery & report direct to this office if any under specifications machinery 

is being used by the contractor.  

2 The contractor shall not work after the sunset and before sunrise without specific permission of 

the authorize Engineer, and will inform about start of work atleast 3 days in advance. 

3 The contractor shall follow the contract labour (regulation) Act and rules.  

4 The Government shall have right to cause an audit and the technical examination of the work 

and the final bills of the contractor including all supporting vouchers abstract etc. to made 

available within five years after payment of the final bill and if as a result of such audit and 

technical examination any sum is found to have been over paid in respect of any work done by 

the contractor under the contractor any work claimed by him under the contractor and found not 

to be have executed the contractor shall be liable to refund the amount of over payment. 

Besides, it shall be lawful for the department to recover the sum from him in the manner 

prescribed legally permissible and if is found that the contractor, in respect of any work 

executed by him has not been paid the amount of such under payment shall be duly by 

Government to the contractor. 

5 Any material not confirming to the specification collected at site shall have to be removed by the 

contractor within a period of three days of the instructions issued by the Engineer-In-Charge in 

writing, failing which, such material shall be removed by the department at risk and cost of the 

contractor after expiry of three days period.  

6 The material collected at site and paid provisionally shall remain under the watch and ward of 

the contractor till it is consumed fully on the work.  

7 No work of the permanent nature shall be carried out during nights of Sunday’s or any 

authorized holidays without permission in writing of the Engineer-In-Charge.  

8 The contractor shall arrange his own land for the erection plants, storage and parking of 

machineries stacking of material etc.  
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9 It shall be responsibility of the contractor himself to procure earth required for construction of 

embankment from nearby field after temporary acquisition at his cost.  

10 The work should be got executed with the equipments, as per P.W.D. specifications. Wherein 

the details of the type of equipments are given for various specifications and or policy circulars 

on the subject issued from time to time.  

11 All the amendment made in rules of Municipal Act, PWD GF & AR by the Rajasthan State 

Finance Department w.e.f. 1.7.99. vide order No. P.2/3 Fin/Exp.III/99 Dated 19.3.2001 & 

23.3.2001 will be applicable in this contract.  

12  

13 Guidelines prescribed by Indian Standards  will applicable for Q.C. System.  

 a. Action should be taken in respect of every work and every item of work inspected, 

wherein and observation is made.  

 b. The work or the item of work which has been reported as ‘Poor’ should be got re-done 

whereas the work or item of work which has been reported as ‘Average’ should be 

rectified.  

 c. In case of works under progress all works should be of a quality which should be graded 

as ‘Good’ and in case of completed works all works should be of quality which should be 

graded as ‘Very Good’.  

 d. As per the Revised Guidelines, The works in progress which has been graded as ‘Poor’ 

or ‘Average’ in the inspection will be got re-done or rectified respectively and the work will 

be re-inspected to see that the necessary rectified has been carried out. Action will be 

taken to black list the Contractor in respect of works found ‘Poor’ or ‘Average’ on 

completion. Action for making the work as ‘Very Good’ shall also be taken in respect of 

works classified only as ‘Good’ on completion.  

 e. Decision given by Engineer will be binding on contractor.  

14 The local unskilled labour should be engaged on the work and labour from outside the state 

would not be engaged. 

15 The Contractor will procure material required for the execution of work at his level and furnish 

the testing certificate from Government agency/Regional Laboratory/Engineering College.  

16 The contractor will set up a Quality Control Lab for regular testing of the materials and he shall 

ensure that all the testing of the materials/aggregate etc. is done regularly and as per the 

frequency prescribed in the quality control manual/MOST specification.  

17 The contractor will establish a field testing laboratory at the site of work & will provide all the 

equipment to the field staff required for various quality control tests. He will also ensure that the 

quality control tests as conducted are conducted and entered in the register as per the norms 

fixed by MOST/Quality Control Manual.  

18 The contractor shall process license of explosives from competent authority for execution of 

rock cutting with blasting. 
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SECTION 5 

SPECIFICATIONS 
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Section 5 

Specifications 

A. The design and specifications prescribed are those for construction of new houses in slum 
areas of Municipal Corporation Kota. 

B. The Housing Board Specifications for Buildings shall be followed in addition to PWD  

C. For purposes of design, specification and quality control, the Indian Standard's specifications 
for building works including particular specifications shall form part of the Agreement. 

D. For items not covered in standard specifications either BIS specification, or District specification 
or sound engineering practice, as determined by the Engineer, in that order should be followed. 

Drawings 

 

Note: The design, drawings, standards and guidelines of the BIS Specifications for building are to be 
followed for works. Bidder has to go for pre-commencement survey and if any variation is 
found, bidder has to undergone for revised design and drawings at his own cost. After approval 
of those revised design and drawings, work may be commenced.  

 

 

List of Drawings :- 
1. Cross Sections of various drains 

2.  Layout plan  

 Complete set of drawings should be issued along with other tender documents so as to form 
part of the agreement. 

 

 


